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INVITATION FOR BIDS

THE GOVERNMENT OF THE DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA

MINISTRY OF …………………………

NATIONAL WATER SUPPLY AND DRAINAGE BOARD

CONTRACT No.: …………………………………..

…………………………….. ……. Water Supply/Sewerage Scheme

Bid for …………………………………………….
INVITATION FOR BIDS

1. Chairman, Cabinet Appointed Procurement Committee (CAPC) on behalf of the National Water Supply & Drainage Board (NWS&DB) as the Executing Agency invites sealed bids from eligible bidders for the ……………………………………………………………………………………………… …………………………………………………………………………………………………………...…… ………………………………………………………(Specify the contract).

2. The Government of the Democratic Socialist Republic of Sri Lanka has received a grant/ loan from the ………………………………………………………… (Donor Agency) towards the cost of ………………………………………………………… Water Supply /Sewerage Project and it is intended that part of the proceeds of this loan will be applied to eligible payments under the ………………………………………………………………………………………………………………... ……………………………………………………………..(Name of the Contract) Bidding will be through International Competitive Bidding (ICB) procedure using (Single Stage One envelope/ two envelop). Bidding is open to bidders from eligible source countries of the ………....

……………… (Donor Agency).

3. The Bidders who fulfill qualification criteria described below may forward proposals.

Eligibility Qualifications of the Bidders

i) The Bidders who are Individual Firm or Joint Venture should have been completed at least 2 (two) projects with a contract value not less than US $.......... million each during the last 6 (six) years, out of which 1 (one) should have been water supply project. One of above 02 (two) projects should have been undertaken outside the home country, in case of foreign bidders. Acceptable certificate of completion from the client is required for all 02 (two) projects. 

Percentage of work done is taken based on the percentage of work mentioned in the Joint Venture agreements.

ii) The scope of work of at least one (01) water supply project undertaken by the bidder should have included, inter alia, the following requirements:-

a) Construction of ………… m3/day or larger capacity water treatment plant including Intake, sludge treatment and pumping stations, control system. (at least 50% of capacity)

b) Supplying or procuring and laying of at least 10 km of Water Transmission/ Distribution pipe lines having diameters not less than ………….. mm diameter. (one step below the diameter specified).
c) Construction of Water Tower, having minimum of 500 m3 capacity.

d) Financial capability should not be less than US $............... million  [80% of average annual financial value of the Engineer’s estimate]  as working capital.
4. Bidders may obtain further information from, and inspect the bidding documents, at the Office of Project Director, ……………………………………………………………………………..... 

(specify the address of the project office)

Telephone No. ………………………... Fax No. ………………………………. 

Electronic mail address: ………………………………………. 
5. A complete set of bidding documents may be purchased between 09.30 to 15.30 hours  (local time) on working days, up to ……………………….. by interested bidders on submission of a written application on the applicant’s letterhead.

Office Address:

Assistant General Manager (Tenders & Contracts)







Tenders and Contracts Branch,




National Water Supply & Drainage Board,




Galle Road, Ratmalana,




SRI LANKA.

Telephone / Facsimile No:   +94-(0)-11-2635885

Electronic mail address:
nwsdbtc@sltnet.lk/ agmtenders@waterboard.lk
and upon payment of a non-refundable fee of Rupees ………………………………………………  (LKR.…………../=) or US$ …………………. (US$ ………../-) and the applicable  Value Added Tax (VAT) in the form of cash in SL Rs. or Demand Draft or by Banker’s certified cheque, countersigned by a Bank operating in Sri Lanka.

Prior to the purchase of documents, interested bidders are advised to study the eligibility criteria given under the Instructions to Bidders and in the post qualification forms available at the address given under paragraph 3 above.

A Site inspection will be held on ………………………….. followed by a Pre-bid meeting on   …………………………………...

6. Those firms requesting the Bid Documents to be sent by courier service shall make pre-paid arrangements with a reputed courier service to collect and dispatch the documents to them. In such a case, the firm requesting the Bid Documents shall provide its courier service with a letter authorizing to collect the Bid Documents. Under no circumstance will NWS&DB be held responsible for late delivery or loss of the documents so sent to the applicant.

7. There will be no-prequalification of bidders and instead a post-qualification will be carried. Post qualification criteria are given under Section 3 of the bid document which can be examined at the address given in paragraph 4 above free of charge. 
8. In the comparison of bids, the Employer will grant a margin of preference to eligible domestic contractors (including eligible joint ventures of foreign contractors and domestic contractors from the Employer's country) in accordance with the procedures outlined in the bidding documents.  

9. All bids must be accompanied by a bid security of Rupees …………………………………………         (LKR ……………….) or US$ ………………….. (US$ ……………../-) or an equivalent amount in a freely convertible currency with the Bid Document  in the form specified in the bid document and must be delivered to:

Chairman,

Cabinet Appointed Procurement Committee, 

Procurement Division,

“Lakdiya Medura”

Ministry of …………………………………………………..,
No. 35, New Parliament Road, 

Pelawatta,

Battaramulla.

SRI LANKA.

Before 11.00 hours (local time) on ………………………………..

10. Tenders will be opened immediately thereafter in the presence of bidders or bidders’ authorised representatives.

The Chairman,

National Water Supply & Drainage Board


1.  Instructions to Bidders 
2.  Bid DATA
Bid Data
This section consists of provisions that are specific to each procurement and supplement the information or requirements included in Section I. Instructions to Bidders.  

A. Introduction
	ITB 1.1
	The Employer is: NATIONAL WATER SUPPLY & DRAINAGE BOARD 

	ITB 1.1
	The name of the Contract is: ………………………………………………………………………………………
………………………………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………………………
The identification number of the Contract is: …………………………………………………………


	ITB 2.1
	Doner/ Doner Agency : . ……………………….........…................... (hereinafter called “………...............................”)
The Borrower is: GOVERNMENT OF DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA  

	ITB 2.1
	The name of the Project is: ………………………………………………………………………………………… ……………………………………………………………………………………………………………………………………

	ITB 5.0
	Add to Clause:

The foreign currency portion should not exceed, …….............................…………... ………………………..US Dollars (U$ ……………..) (……….. % of Loan amount).

However, the eligible source country or third country shall have supplied records to developed countries. The Bidder shall submit the documentary evidence for his supplied record to developed countries with the Bid.

“developed countries” are defined as those countries having a Human Development Index (HDI) exceeding 0.788  (as of year 2014), as listed by the IMF.



B.  Bidding Documents

	ITB 7.1
	For clarification purposes only, the Employer’s address 

………………………………………………………………………………………………………………………………. …………………………………………………………………………………………………………………………………
Telephone:- …………………………………………
Facsimile number:- …………………………………………
Electronic mail address:- .......................................


	ITB 7.4
	A Pre-Bid meeting will take place on …………………………………………………………………………

…………………………………………………………………………………………………………………………………………

at ……………………………………………………………………………………………………………………………………
A site visit and an inspection will be conducted by the Employer/and Engineer on ……………………………………………………………………. 

FROM THE OFFICE OF THE ……………………………………………………………………………… …………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………



C.  Preparation of Bids

	ITB 10.1
	The language of the bid is: ENGLISH

	ITB 11.1 (h)
	The Bidder shall submit with its bid the following additional documents:
In the case of a Joint Venture a formal document certified by an Attorney at Law to substantiate the requirements given under ITB Clause 4.1 (Power of Attorney) in the form as given in the Appendix 1.

	ITB 13.1
	Alternative bids shall not be permitted.

	ITB 14.5
	The prices quoted by the Bidder shall: be subject to adjustment due to price fluctuations and changes in legislation as per method stipulated under the Particular Conditions of Contract – PART B for local inputs only.  All imported materials shall be procured within ………… months from the date of letter acceptance, and kept in secured manner not to deteriorate the quality of material. 

	ITB 15.1
	The currency(ies) of the bid shall be as follows: Sri Lankan Rupees and United State Dollars (US$) or freely convertible currencies.

	ITB 15.3
	The rates of exchange shall be the selling rates 28 days prior to the deadline for submission of bids published by: The Central Bank of Sri Lanka

	ITB 18.1
	The bid validity period shall be ……………. days from the last date of bid submission.

	ITB 19.1


	A bid security in the form of a guarantee in the format given in the bidding document is required. 

The amount and currency of the bid security shall be:  US Dollars ………………… ………………… (US$ ………………….) or Sri Lankan Rupees ……………………………………. ……………………………. (LKR ………………………………………………….). 



	ITB 19.3
	Validity of Bid Security shall be upto …………………………(Specify a date)


	ITB 19.2
	The bid security shall be valid upto ………………..…. (give a date), or beyond any period of extension if requested under ITB Clause 18.2.


	ITB 20.1
	In addition to the original of the bid, the number of copies is: Three


	ITB 20.2
	The written confirmation of authorization to sign on behalf of the Bidder for bidding purposes only, shall consist of: 
either of the documents listed in items (a) to (d) below:

(a) Power of Attorney notarized by an Attorney-at-Law.

(b) Board Resolution notarized by an Attorney-at-Law, or

(c) Letter of Authorization issued and signed by the company’s President / Managing Director/ Chief Operating Officer, notarized by an Attorney-at-Law.
(d) In case of Joint Venture, as stated in the joint venture agreement, and notarized by an Attorney-at-law.
In  case of the successful bidder this should be followed up by a Power of Attorney in accordance with the ”Power of Attorney” Ordinance.  



D.  Submission and Opening of Bids

	ITB 22.1
	For bid submission purposes only, the Employer’s address is: 

Attention: ………………………………………………………………………………………………………………………
………………………………………………………………

Address:-  ………………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………………………

The deadline for bid submission is:

Date: …………………………………………
Time:- …………………………………… 


	ITB 22.1
	Electronic bid submission will not be permitted.

	
	

	ITB 25.1
	The bid opening shall take place immediately after closing of bids at:- ………………………………………………………………………………………………………………………………………… …………………………………………………………………………………………………………………………………………

BIDDERS OR THEIR AUTHORISED REPRESENTATIVES MAY ATTEND THE BID OPENING


E.  Evaluation and Comparison of Bids

	ITB 32.1


	The currency that shall be used for bid evaluation and comparison purposes to convert all bid prices expressed in various currencies into a single currency is:

Sri Lankan Rupees
The source of exchange rate shall be: Official  selling rate published by the Central Bank of Sri Lanka
The date for the exchange rate shall be: The rate that prevailed at the date of closing of bids.


3.  Evaluation & Qualification Criteria 
Evaluation & Qualification Criteria 

-  Without Prequalification -

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders. In accordance with ITB Clause 34 and ITB Clause 36, no other methods, criteria and factors shall be used. The Bidder shall provide all the information requested in the forms included in Section 4 (Bidding Forms).

Table of Criteria

21.
Evaluation
3-

1.1 Adequacy of Technical Proposal
3-2

1.2 Multiple Contracts
3-2

1.3 Completion Time
3-2

1.4 Technical Alternatives
3-2

1.5 Domestic Preference .................................................................................................... 3-2
2.
Qualification
3-3

2.1  Eligibility
3-3
                    2.1.1  Nationality
3-3
                    2.1.2  Conflict of Interest
3-3
                    2.1.3  ADB Eligibility
3-3
                    2.1.4  Government-owned Entity
3-3

2.2 Pending Litigation
3-4
                   2.2.1 Pending Litigation
3-4
             2.3 Financial Situation
3-5
                   2.3.1 Historical Financial Performance
3-5
                   2.3.2 Average Annual Construction Turnover
3-6
                   2.3.3 Financial Resources
3-6

2.4 Experience
3-7

      2.4.1 General Construction Experience
3-7

      2.4.2 Specific Construction Experience
3-7

               (a) Contracts of Similar Size and Nature
3-7

               (b) Construction Experience in Key Activities
3-8

2.5 Personnel
3-9

2.6 Equipment
3-11 


1. Evaluation

In addition to the criteria listed in ITB Clause 34.2 (a) – (f) the following criteria shall apply:

1.1
Adequacy of Technical Proposal

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical capacity to mobilize key equipment and personnel for the contract consistent with its proposal regarding work methods, scheduling, and material sourcing in sufficient detail and fully in accordance with the requirements stipulated in Section 6 (Employer's Requirements).



In the evaluation the following items shall be critically examined



Experience 



Personnel capabilities 



Technical capabilities 



Materials 



Plant & equipment capability 



Machinery capabilities 



Financial capability  



Litigations 



Method statement 



Work programme 

1.2

Multiple Contracts

Where the bidder has won other contracts earlier and any other contracts in progress, the decision to award will be based also on an assessment of the Bidder’s reduced capacity to meet the aggregated requirements regarding:

· Financial situation 

· Experience

· Current contract commitments,

· Cash flow capacity,

· Equipment availability, and 
· Personnel availability.

1.3
Completion Time

As given in the Part A Contrat Data under Particular Conditions of Contract.
1.4
Technical Alternatives

Technical alternatives will not be permitted. 
1.5               Domestic Preference: Not Applicable

2.
Qualification

2.1
    Eligibility

	Criteria
	Compliance Requirements
	Documents

	Requirement
	Single Entity
	Joint Venture
	Submission Requirements

	
	
	All Partners Combined
	Each   Partner

	


2.1.1   Nationality

	Nationality in accordance with ITB Sub-Clause 4.2.
	must meet requirement
	existing or intended JV must meet requirement
	must meet requirement

	Forms

 ELI – 1 & ELI – 2 
with attachments


2.1.2
Conflict of Interest

	No conflicts of interest in accordance with ITB Sub-Clause 4.4.
	must meet requirement
	existing or intended JV must meet requirement
	must meet requirement

	Application Submission     Sheet


2.1.3
Donor  Eligibility

	Not having been declared ineligible by GOSL/Donor, as described in ITB Sub-Clause 4.3.
	must meet requirement
	existing or intended JV must meet requirement
	must meet requirement

	Application Submission     Sheet


2.1.4
Government-owned Entity
	Bidder required to meet conditions of ITB Sub-Clause 4.5.
	must meet requirement
	must meet requirement
	must meet requirement

	Forms                  ELI – 1 & ELI – 2
with attachments


2.2
Pending Litigation

	Criteria
	Compliance Requirements
	Documents

	Requirement
	Single Entity
	Joint Venture
	Submission Requirements

	
	
	All Partners Combined
	Each  Partner

	


2.2.1 
Pending Litigation

	All pending litigation shall be treated as resolved against the Bidder and so shall in total not represent more than (70%) seventy percent of the Bidder’s net worth.
	must meet requirement by itself or as partner to past or existing JV
	not applicable
	must meet requirement by itself or as partner to past or existing JV

	Form LIT - 1


2.3 
Financial Situation

	Criteria
	Compliance Requirements
	Documents

	Requirement
	Single Entity
	Joint Venture
	Submission Requirements

	
	
	All Partners Combined
	Each       Partner
	One         Partner
	


2.3.1
Historical Financial Performance

	Criteria
	Compliance Requirements
	Documents

	Requirement
	Single Entity
	Joint Venture
	Submission Requirements

	
	
	All Partners Combined
	Each       Partner
	One         Partner
	

	Submission of audited balance sheets or, if not required by the law of the Bidder’s country, other financial statements acceptable to the Employer, for the last three (3) years to demonstrate the current soundness of the Bidders financial position and its prospective long-term profitability.


	must meet requirement
	not applicable
	must meet requirement
	not applicable
	Form FIN - 1    with attachments


Note:-

The financial information provided by an Applicant will be reviewed in its entirety to allow a truly informed judgment, and the pass-fail decision on the financial position of the Applicant will be given on this basis.  To assist in this review, the indicators used most frequently are Working Capital and Net Worth.

Working Capital is the difference between current assets and current liabilities, and measures the firm’s ability to generate cash in the short term. Current assets are cash and other assets suitable for conversion into cash within one year.  Current liabilities are monetary obligations that must be paid out within the current year. To qualify for this project an Applicant’s Working Capital should not be less than US$ ………………………….  
If the contractor is assured of lines of credit from approved Commercial Banks by the Central bank of Sri Lanka or any other recognized financial institutions exclusively to be used for this contract, such facility can be considered as an additional current asset when assessing the working capital. A general letter indicating the overdraft facilities available to the bidder will not be acceptable.
Net Worth or net equity is the difference between total assets and total liabilities. The net worth measures a firm’s ability to produce profits over the long run as well as its ability to sustain losses.  Although the yearly figures for the Net Worth indicate the growth of the firm, the return on equity gives a better indication of the efficiency with which equity is employed within the firm.  This is obtained by dividing the annual profit before taxes by the net worth of the previous year and expressed as a percentage.  The return on equity and an Applicant’s Net Worth should be positive on a three year average. To qualify for this project an Applicant’s Net Worth should not be less than US$ ………………………………... 

Note :

Working Capital*1 + present available credit facilities for the company*2  + credit facilities exclusively for this contract           - 0.1 x current work commitments*3  > Rs……………*4

*1   Working Capital = Current Assets – Current Liabilities 

*2   A letter to prove the credit facilities by a Bank shall be issued 

     within a month prior to date of closing of Bids.

                *3  current work commitment = work remaining uncompleted 


*4  (i) For Major Contracts (more than Rs. 100 million)- Financial  

           requirement for 4 months period 

 (Documentary evidence to justify shall be submitted)

2.3.2 Average Annual Construction Turnover

	Criteria
	Compliance Requirements
	Documents

	Requirement
	Single 

Entity
	Joint Venture
	Submission Requirements

	
	
	All Partners Combined
	Each       Partner
	One         Partner
	

	Minimum average annual construction turnover of …………. million calculated as total certified payments received for contracts in progress or completed, within the last three (3) years. 

(………………..)
	must meet requirement
	must meet requirement
	one partner must meet

50% of the requirement with the balance met by the other partners expressed 

in US$
	must meet

at least 

50% of the requirement with the balance met by the other partner expressed

in US$


	Form FIN - 2


2.3.3
Financial Resources

	Using Forms FIN – 3 and FIN - 4 in Section 4 (Bidding Forms) the Bidder must demonstrate access to, or availability of, financial resources such as liquid assets, unencumbered real assets, lines of credit, and other financial means, other than any contractual advance payments to meet: 

(1)  the following cash-flow requirement, ……………. million over a period of 4 months and

(2)  the overall cash flow requirements for this contract and its current works commitment.
	must meet requirement
	must meet requirement
	one partner must meet

50% of the requirement with the balance met by the other partners expressed 

in US$
	must meet

at least 

50% of the requirement with the balance met by the other partner expressed

in US$
	Form FIN - 3


The bidder must submit documentary evidence in support of the above requirements.

If the contractor is assured of lines of credit from Commercial Banks or any other recognized financial institutions exclusively to be used for this contract, such facility can be considered as supplementing the cash flow requirements. A general letter indicating the overdraft facilities available to the bidder may be considered, in addition to the credit facilities exclusive for this contract together with the Bidder’s work in hand and committee works and the balance work remaining and the monthly financial requirements for those works.

Bidders shall attach such details in Form FIN - 4.   

2.4
Experience
	Criteria
	Compliance Requirements
	Documents

	Requirement
	Single Entity
	Joint Venture
	Submission Requirements

	
	
	All Partners Combined
	Each       Partner
	One         Partner
	


2.4.1
General Construction Experience 

	Experience under construction contracts in the role of contractor or subcontractor, for at least the last Six (06) years prior to the applications submission deadline.
	must meet requirement
	not applicable
	must meet requirement
	not applicable
	Form EXP - 1


2.4.2
Specific Construction Experience

(a)
Contracts of Similar Size and Nature

	Participation as contractor, or subcontractor, in at least two (2) Contracts within the last Six (06) years, each with a value of at least US$ ………. million that have been successfully or are substantially completed and that are similar to the proposed works. The similarity shall be based on the physical size, complexity, methods, technology or other characteristics as described in Section 6 (Employer’s Requirements)


	must meet requirement


	must meet requirement
	not applicable
	must meet requirement
	Form EXP - 2(a)

	(i) Construction of …………………………..
      ………………………………………………
      ………………………………………………
     ……………………………………………
	
	
	
	
	

	(ii) Construction of at least one ………………..…………………………...
      ………………………………………………
      ………………………………………………
      …………………………………………….
	
	
	
	
	

	(iii)  Laying of …………. pipes of diameter ranging from …………………..…………   for …………… km long.
	
	
	
	
	


Specify the appropriate works based on the scope of the contract. The collective performance of JV partners to be qualified shall be as below.  

 [Guideline for T/ plant – Water retaining structures of a corresponding  value: 

For Water Tower –

1. Below 300 m3 capacity– Any type of Water Tower

2. Above 300 m3  and below 1000 m3 capacity – Similar type Water  Tower

3. Above 1000 m3 capacity - Similar type but min. of 1000 m3 capacity.

For Reservoir – Reservoir or water retaining structure of a Corresponding Capacity :  

For Pipe laying- Range of diameter and length of laying (50% or 10 km which ever is less) (aggregate of pipe lengths under different contract should be considered) 

(b)
Construction Experience in Key Activities

	For the above or other contracts executed during the period stipulated in 2.4.2(a) above, a minimum construction experience in the following key activities:  (Limit to the Qualifications given in the Invitation).
	must meet

all requirements
	must meet

all requirements
	not applicable
	must meet requirement
	Form EXP - 2(b)

	(i). 
	 
	 
	 
	 
	 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Notes:-

The bidder must submit documentary evidence certified by clients/consultants in support of his experience as claimed above.

These should include detail description works carried out contract completion period and the final contract sum

With regard to M&E works, the experience of a sub-contractor will be considered and shall be submitted with the bid.

2.5
Personnel

The Bidder must demonstrate that it has the personnel for the key positions that meet the following requirements:

	No.
	Position
	Total Work Experience [years]
	Minimum Number of positions required
	Experience In Similar Work [years]

	1
	Project Manager/ Contractors Representative
	12 (Twelve)
	
	8 (Eight)

	2
	Site Engineer (Civil)
	08 (Eight)
	
	04 (Four)

	3
	Site Engineer (Mechanical)
	08 (Eight)
	
	04 (Four)

	4
	Site Engineer (Electrical)
	08 (Eight)
	
	04 (Four)

	5
	Engineering Assistant (Construction Works)
	08 (Eight)
	
	04 (Four)

	6
	Engineering Assistant  (Mechanical)
	08 (Eight)
	
	04 (Four)

	7
	Quantity Surveyor
	
	
	

	8
	Sociologist 
	
	
	

	9
	Safety Officer
	
	
	


The Bidder shall provide details of the proposed personnel and their experience records in the relevant Information Forms included in Section 4 (Bidding Forms).

Note :

This is an indicative staff requirement only.

REQUIREMENTS OF STAFFING 

The staffing and equipment listed below should be the minimum requirements for carrying out the construction work.  The Bidder should be capable of providing these staff and equipment.  Bidder shall provide sufficient staff to carry out the work to complete in time at the specified quality.
A.
STAFFING

1. Contractors’ Office:
One (1)
–
 Project Manager representing the contractor and responsible for the entire project management

One (1)
–
 Office Engineer for Planning
One (1)
–

Quantity Surveyor


1a.  
Contractors’ Site Staff: 

Site Engineers  – ……… nos.
 Civil / Mechanical / Electrical
(Fill the requirement)
 Site Engineers are responsible for implementation of scope of work in each of the respective discipline (Civil/ Mechanical/ Electrical/ Electronic) and shall report to Project Manager.  

QUALIFICATIONS AND EXPERIENCE OF KEY PERSONNEL SHALL BE:

Project Manager / 

Contractor’s Representative:
Bachelors Degree in Civil Engineering or equivalent with total experiences not less than 12 years, which should include 8 years in relevant fields and be a Member of a recognized professional Engineering Institute.  He should have had experience as a Project Manager/ Contractor’s Representative on at least in 3 projects of similar nature and magnitude. 

Site Engineer (Civil)
Bachelors Degree in Civil Engineering or equivalent with total experience not less than 12 years which should include 04 years in relevant fields, ideally with a membership of a recognized Engineering Institute. 

Site Engineer (Mechanical)
Bachelors Degree in Mechanical Engineering or equivalent with total experiences not less than 08 years which should include 04 years in relevant fields, ideally with a membership of a recognized Engineering Institute.

Site Engineer (Electrical)
Bachelors Degree in Electrical Engineering or equivalent with total experiences not less than 08 years which should include 04 years in relevant fields, ideally with a membership of a recognized Engineering Institute.

Engineering Assistant

· Construction Works
NDT/ HNDT/ NDES/ Diploma in OUSL or equivalent Diploma  

· Mechanical


in Engineering with 8years experience of which 4 years of 

· Electrical
 

experience in similar works

Note:
The Staff nominated for the above posts shall work in the project on full time basis for the entire period of the project unless agreed with the Engineer. 

Gangers
-
Minimum of Nos gangers should be available exclusively for this 

contract


skill labourers 

-
provide a list of skilled labourer

unskilled labourer
-
Minimum of nos unskilled labourers should be available 

exclusively for this contract

* Bidder shall demonstrate that it has personnel for gangers, skill and unskilled labour force that meets the following requirement.

	No.
	Category 
	Total Work Experience [years]
	Minimum Number of positions required
	Experience In Similar Work [years]

	1
	Unskilled Labour
	
	
	

	2
	Pipe Layer
	5
	……………
	3

	3
	Mason
	5
	
	3

	4
	Carpenter and Joiner
	5
	
	3

	5
	Steel Work Erector
	5
	
	3

	6
	Pneumatic Tool Operator
	5
	
	3

	7
	Fitter
	5
	
	3

	8
	Tiller
	5
	
	3

	9
	Plumber
	5
	
	3

	10
	Welder
	5
	
	3

	11
	Painter
	5
	
	3

	12
	Electrician
	5
	
	3

	13
	Mechanic
	5
	
	3

	14
	Bar Bender
	5
	
	3

	15
	Operator (Heavy Machine)
	5
	
	3


2.6
Equipment
The Bidder must demonstrate that it has the key equipment listed hereafter.

Minimum requirement of equipment shall be as follows:
Note: Engineer to specify the minimum required plants as per the scope of the work when Bidding document is prepared.
	Description
	Minimum Nos. Required
	Nos. Offered
	Rental/

Leased
	Owned

	1. Excavation Equipment (back hoe)

Excavator with bucket capacity not less than 0.7 m3 (excavator with breaker)

Backhoe loader (front-end loader) with the buckets. (Range of bucket width - 300mm to 600mm). 

Wheel loaders 2.5 m3
	2

2

2
	
	
	

	2. Trucks and Lorries

10T lorry

5T lorry

15TDump trucks
	2

2

2
	
	
	

	3. Compaction Equipment

Plate Compactors 1T, 5-10 HP 

Rammers 0.1T, 2 HP
	2

2
	
	
	

	4. Bowsers - Minimum capacity 300 liters
	3
	
	
	

	5. Air Compressors, capacity 125 cfm. to 250 cfm.
	3 

(with breaker attachments)
	
	
	

	6. Drag line – minimum bucket capacity 0.7 cum
	1
	
	
	

	7. Mobile / Track mounted Cranes – capacity 15 Tones
	2
	
	
	

	8. Concrete Mixers - capacity 7/5 – 10/7
	3 
	
	
	

	9. Dewatering pumps, 50 mm - 100 mm
	8 
	
	
	

	10. Portable Generators 5 KVA
	4
	
	
	

	11. Hydraulic pressure grouting equipment
	4 

(capable of testing upto 10 bar)
	
	
	

	12. Laboratory facility for testing of Proctor Compaction, Moisture Content, Particle Size Analysis, Specific Gravity, In-situ Density, Concrete Slump, Accessories for making six concrete specimens test for Density and Thickness of Asphalt Concrete, Marshall Test for Asphalt Concrete etc. Some of these testing can be entrusted to reputed testing laboratories. The testing arrangements shall be indicated in proposal.


	
	
	
	


The Bidder shall provide further details of proposed items of equipment using the relevant Form in Section 4 (Bidding Forms).
· These equipments may not be necessarily owned by the contractor. But may be taken on lease or hire agreement with firm commitments for the duration of the contract or periods where such equipment is needed.
4.    Bidding Forms

Section 4 - Bidding Forms

-  Without Prequalification -

This Section contains the forms which are to be completed by the Bidder and submitted as part of his Bid. 
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Letter of Bid

Date: 
..................................









ICB No.: ………………………………….

Invitation for Bid No.: 


To: National Water Supply & Drainage Board

We, the undersigned, declare that: 

(a). We have examined and have no reservations to the Bidding Documents, including Addenda issued in accordance with Instructions to Bidders (ITB) Clause 8;

(b). We offer to execute in conformity with the Bidding Documents the following Works: 


…………………………………………………………………….………………….…………………...

(c). The total price of our Bid, excluding any discounts offered in item (d) below : 

US$ ………………………………………………………………………………………………………

and

SLRs. ……………………………………………………………………………………………………
(d). The discounts offered and the methodology for their application are:


……………………………………………………….........................................................................


…….………………………………………………………………………………………………………

Therefore the total price of our bid with discount as above: 

US$ ………………………………………………………………………………………………………

and

SLRs. ……………………………………………………………………………………………………

(e). Our bid shall be valid for a period of ……….. days (if CAPC 270 days and ministry 119 days) from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding upon us and may be accepted at any time before the expiration of that period;

(f). If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding Documents;

(g). Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from eligible countries [insert the nationality of the Bidder, including that of all parties that comprise the Bidder if the Bidder is a consortium or association, and the nationality of each Subcontractor and Supplier];

(h). We, including any subcontractors or suppliers for any part of the contract, do not have any conflict of interest in accordance with ITB Clause 4.3; 
(i). We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process in accordance with ITB Clause 4.3, other than alternative offers submitted in accordance with ITB Clause 13;

(j). Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the contract, has not been declared ineligible by ..........(Donor), under the Employer’s country laws or official regulations or by an act of compliance with a decision of the United Nations Security Council;

(k). We are not a government owned entity / We are a government owned entity country but meet the requirements of ITB Clause 4.5; *

(l). We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or execution of the Contract: **

	Name of Recipient
	Address
	Reason
	Amount

	

	

	

	


	

	

	

	
.


(m). We understand that this bid, together with your written acceptance thereof included in your notification of award, shall constitute a binding contract between us, until a formal contract is prepared and executed; and

(n). We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may receive.

Name 


In the capacity of 


Signed 



Duly authorized to sign the Bid for and on behalf of 


Date 


* 
Use one of the two options as appropriate

**
If none has been paid or is to be paid, indicate “none”

Bid Security

Bank Guarantee

(Bank’s Name, and Address of Issuing Branch or Office)

Beneficiary: National Water Supply & Drainage Board, Galle Road, Ratmalana.
Date:

Bid Security No.: 


We have been informed that . . . . . . . . . . . . . . . . . . . . . .. . . .  (hereinafter called "the Bidder") has 

                                             (name of the Bidder)
submitted to you its bid dated . . .  . .  . . . .  . . . . . (hereinafter called "the Bid") for the execution of FIDIC Construction Contracts under Invitation for Bids No. ……………………………………….. (“the IFB”). 

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee.

At the request of the Bidder, we  . . . . . . .. . . . .. . . . .. .. . . . .  hereby irrevocably undertake to pay 

                                              (name of Bank)
you any sum or sums not exceeding in total an amount of . . . . . . . . . . . . . . . .. . (amount in figures)
. . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . (amount in words) upon receipt by us of your first demand in writing accompanied by a written statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder:

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Form of Bid; or

(b) does not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter “the ITB”) of the IFB; or

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the Performance Security, in accordance with the ITB.

This guarantee will expire: (a) if the Bidder is the successful Bidder, upon our receipt of copies of the Contract Agreement signed by the Bidder and the performance security issued to you upon the instruction of the Bidder; and (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our receipt of a copy your notification to the Bidder of the name of the successful Bidder; or (ii) twenty-eight days after the expiration of the Bidder’s bid.

Consequently, any demand for payment under this guarantee must be received by us at the office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, 2010 revision ICC Publication No. 758.

. . . . . . . . ……. . . .Bank’s seal and authorized signature(s) . . . …………. . . . . . .
Note:  All italicized text is for use in preparing this form and shall be deleted from the final document

Form ELI - 1: Bidder’s Information Sheet

	Bidder’s Information

	Bidder’s legal name 
	

	In case of JV, legal name of each partner
	

	Bidder’s country of constitution
	

	Bidder’s year of constitution
	

	Bidder’s legal address in country of constitution
	

	Bidder’s authorized representative

(name, address, telephone numbers, fax numbers,  e-mail address)


	

	Attached are copies of the following original documents.

· 1. 
In case of single entity, articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
Clause 4.1 and 4.2.

· 2. 
Authorization to represent the firm or JV named in above, in accordance with ITB Clause 20.2.

· 3.
In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB Clause 4.1.

· 4.
In case of a government-owned entity, any additional documents not covered under 1 above required to comply with ITB  
        Clause 4.5.


Form ELI - 2: JV Information Sheet

Each member of a JV must fill in this form

	JV / Specialist Subcontractor Information

	Bidder’s legal name
	

	JV Partner’s or Subcontractor’s legal name


	

	JV Partner’s or Subcontractor’s country of constitution


	

	JV Partner’s or Subcontractor’s year of constitution


	

	JV Partner’s or Subcontractor’s legal address in country of constitution


	

	JV Partner’s or Subcontractor’s authorized representative information

(name, address, telephone numbers, fax numbers, e-mail address)


	

	Attached are copies of the following original documents.     
· 1.
Articles of incorporation or constitution of the legal entity named above, in accordance with ITB Clause 4.1 and 4.2.

· 2.
Authorization to represent the firm named above, in accordance with ITB Clause 20.2.
· 3.
In the case of government-owned entity, documents establishing legal and financial autonomy and compliance with 

commercial law, in accordance with ITB Clause 4.5.


Form LIT - Pending Litigation

Each Bidder or member of a JV must fill in this form

	Pending Litigation

	· No pending litigation in accordance with Criteria 2.2 of Section 3 (Evaluation and Qualification Criteria)

· Pending litigation in accordance with Criteria 2.2 of Section 3 (Evaluation and Qualification Criteria)

	Year
	Matter in Dispute 
	Value of Pending Claim in 
US$
	Value of Pending Claim as a Percentage of Net Worth

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


Name of the Bidder / Joint Venture partner if applicable ………………………………………………
Form EXP – 1:  General Construction Experience

Each Bidder or member of a JV must fill in this form

	General Construction Experience

	Starting

Month

Year
	Ending

Month

Year
	Years
	Contract Identification and Name

Name & Address of Employer

Brief Description of the Works Executed by the Bidder
	Role of Bidder

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Name of the Bidder/ Joint Venture partner ………………………………………………………

Information to be provided by the bidder should be supported by documentary evidence with certified Letters from employers and or consultants.

Form EXP – 2(a): Specific Construction Experience

Fill up one (1) form per contract

	Contract of Similar Size and Nature

	Contract No . . . . . . of . . . . . .
	Contract Identification
	

	Award Date
	
	Completion Date
	

	Role in Contract
	· Contractor
	· Management Contractor
	· Subcontractor

	Total Contract Amount
	US$

	If partner in a JV or subcontractor, specify participation of total contract amount
	Percent of Total
	Amount

	Employer’s Name

Address

Telephone/Fax Number

E-mail
	

	Description of the similarity in accordance with Criteria 2.4.2(a) of Section 3

	i.     Construction of at least ........... reinforced concrete elevated water towers with capacities ..........m3 and above with shaft height around .....m.

 ii.    Supplying and laying of about .....km DI pipes with diameter ..........mm.

iii.    Supplying & laying of about ........km of uPVC pipes with diameters .......mm – ...........mm.

	


Information to be provided by the bidder should be supported by documentary evidence with certified Letters from employers and or consultants.

Form EXP – 2(b):  Specific Construction Experience in Key Activities

Fill up one (1) form per contract

	Contract with Similar Key Activities

	Contract No . . . . . . of . . . . . .
	Contract Identification
	

	Award Date
	
	Completion Date
	

	Role in Contract
	· Contractor
	· Management Contractor
	· Subcontractor

	Total Contract Amount
	US$

	If partner in a JV or subcontractor, specify participation of total contract amount


	Percent of Total
	Amount

	Employer’s Name

Address

Telephone Number 

Fax Number  

E-mail


	

	Description of the similarity in accordance with Criteria 2.4.2(b) of Section 3

	i.     Supply & delivery of about .....km of DI pipes & fittings targeted to be completed within one year.  

ii    Trench excavation and laying of DI pipe    lines at the rate of about .......km per month.

iii.   Supply & delivery of about .....km length of uPVC pipes ranging from ..........mm dia. - .......mm dia., including specials, valves etc. targeted to be completed within one year.  

iv.    Trench excavation and laying of PVC pipe    lines at an average rate of ...........km per month over the period ......... months.

	


Notes: 1.   Information to be provided by the bidder should be supported by documentary evidence with   certified Letters from employers and or consultants.
2.     The average rates given are the minimum requirements. 

3.   For elevated water towers; the Bidder shall indicate the volume of concrete placed for the construction of several water towers and the period of completion. 
4.
The Bidder shall also state the individual capacities of water towers so constructed under the contract with certification from Engineer/ Employer.

Form EXP – 2 (c) :  Sub Contractors Experience
Bidder shall provide detailed experience of all his subcontractors, who are proposed to be utilized for this contract (Separate sheets should be attached for each subcontractor)  
Name of the Subcontractor :

Official Address : 

Official Telephone :

Official Fax :

Official E-mail : 

Past Experience :

	Name of the Project
	Work done 
	Contract sum 
	Duration 
	Name & Address of the clients organization and contact person



	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Form EXP – 2 (d) :  Sub Contractors Information
Bidder shall provide all information of his subcontractors who are proposed to be used in this contract.

Form FIN - 1: Financial Situation

Each Bidder or member of a JV must fill in this form

	
	Financial Data for Previous 3 Years [US$]

	
	Year …………
	Year  …………
	Year  ………….     


Information from Balance Sheet

	Total Assets
	
	
	

	Total Liabilities
	
	
	

	Net Worth
	
	
	

	Current Assets
	
	
	

	Current Liabilities
	
	
	


Information from Income Statement

	Total Revenues 
	
	
	

	Profits Before Taxes
	
	
	

	Profits After Taxes
	
	
	

	· Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last three years, as indicated above, complying with the following conditions.

· All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister or parent companies.

· Historic financial statements must be audited by a certified accountant.

· Historic financial statements must be complete, including all notes to the financial statements.

· Historic financial statements must correspond to accounting periods already completed and audited (no statements for partial periods shall be requested or accepted).


Name of the Bidder / Joint Venture partner if applicable ………………………………………………
Form FIN - 2: Average Annual Construction Turnover

Each Bidder or member of a JV must fill in this form

	Annual Turnover Data for the Last 3 Years  (Construction only)

	Year
	Amount

Currency
	Exchange 

Rate
If applicable
	Amount

US$

	
	
	
	

	
	
	
	

	
	
	
	

	
Average Annual Construction Turnover    
	


The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms of the amounts billed to clients for each year for work in progress or completed.

Name of the Bidder / Joint Venture partner if applicable ………………………………………………
Form FIN – 3:  Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial means, net of current commitments, available to meet the total construction cash flow demands of the subject contract or contracts as indicated in Section 3 (Evaluation and Qualification Criteria)
	Financial Resources

	No.
	Source of financing
	Amount

(US$ )

	1.
	
	

	2.
	
	

	3.
	
	

	
	
	


Attach available Audited financial statements for the last consecutive three years (for the individual applicant or each partner of a joint venture).

Firms owned by individuals, and partnerships, may submit their balance sheets certified by a registered accountant, and supported by copies of tax returns, if audits are not required by the laws of their countries of origin.

Original supporting documents signed by the Bankers of the bidder, offering exclusive assistance for financing this contract should be attached where applicable.
Name of the Bidder/ Joint Venture partner if applicable………………………………………………………

Form FIN – 4 :  Current Contract Commitments/ Works in Progress

Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.
	Current Contract Commitments
	

	No.
	Name of Contract
	Employer’s 

Contract Address, Tel, Fax
	Value of Outstanding Work

[Current US$]
	Estimated Completion 

Date
	Average Monthly Invoicing Over Last Six Months

[US$ / Month]
	Average Monthly financial commitment for balance works

	1.
	
	
	
	
	
	

	2.
	
	
	
	
	
	

	3.
	
	
	
	
	
	

	4.
	
	
	
	
	
	

	5.
	
	
	
	
	
	

	
	
	
	
	
	
	


Name of the Bidder/ Joint Venture partner if applicable………………………………………………………

Schedules

Schedule of Payment Currencies
TABLE 1 – For General Requirements (BILL NO. 1)
	
	A
	B
	C
	D

	Name of Payment Currency
	Amount of Currency
	Rate of Exchange

to Local Currency
	Local Currency Equivalent

C = A x B
	Percentage of
 Net Bid Price (NBP)

 100xC 

NBP

	Local currency


	
	1.00
	
	

	Foreign Currency #1


	
	
	
	

	Foreign Currency #2


	
	
	
	

	Foreign Currency #


	
	
	
	

	Net Bid Price
	
	
	
	100.00

	Provisional Sums Expressed in Local Currency
	
	1.00
	
	

	BID PRICE
	
	
	
	


-Note-

TABLE 2 – Construction of ………………………………….
(BILL NO. …………………..)
	
	A
	B
	C
	D

	Name of Payment Currency
	Amount of Currency
	Rate of Exchange

to Local Currency
	Local Currency Equivalent

C = A x B
	Percentage of
 Net Bid Price (NBP)

 100xC 

NBP

	Local currency


	
	1.00
	
	

	Foreign Currency #1


	
	
	
	

	Foreign Currency #2


	
	
	
	

	Foreign Currency #


	
	
	
	

	Net Bid Price
	
	
	
	100.00

	Provisional Sums Expressed in Local Currency
	
	1.00
	
	

	BID PRICE
	
	
	
	


-Note-


TABLE 3 – Provision & Installation of ……………………………………………..
(BILL NO. ………………………….)
	
	A
	B
	C
	D

	Name of Payment Currency
	Amount of Currency
	Rate of Exchange

to Local Currency
	Local Currency Equivalent

C = A x B
	Percentage of
 Net Bid Price (NBP)

 100xC 

NBP

	Local currency


	
	1.00
	
	

	Foreign Currency #1


	
	
	
	

	Foreign Currency #2


	
	
	
	

	Foreign Currency #


	
	
	
	

	Net Bid Price
	
	
	
	100.00

	Provisional Sums Expressed in Local Currency
	
	1.00
	
	

	BID PRICE
	
	
	
	


-Note-


TABLE 4 – Supply & Lay of ………………………………………
(BILL NO. ……………………….)
	
	A
	B
	C
	D

	Name of Payment Currency
	Amount of Currency
	Rate of Exchange

to Local Currency
	Local Currency Equivalent

C = A x B
	Percentage of
 Net Bid Price (NBP)

 100xC 

NBP

	Local currency


	
	1.00
	
	

	Foreign Currency #1


	
	
	
	

	Foreign Currency #2


	
	
	
	

	Foreign Currency #


	
	
	
	

	Net Bid Price
	
	
	
	100.00

	Provisional Sums Expressed in Local Currency
	
	1.00
	
	

	BID PRICE
	
	
	
	


-Note-


TABLE 5 – Construction of ……………………….
(BILL NO. …………….)
	
	A
	B
	C
	D

	Name of Payment Currency
	Amount of Currency
	Rate of Exchange

to Local Currency
	Local Currency Equivalent

C = A x B
	Percentage of
 Net Bid Price (NBP)

 100xC 

NBP

	Local currency


	
	1.00
	
	

	Foreign Currency #1


	
	
	
	

	Foreign Currency #2


	
	
	
	

	Foreign Currency #


	
	
	
	

	Net Bid Price
	
	
	
	100.00

	Provisional Sums Expressed in Local Currency
	
	1.00
	
	

	BID PRICE
	
	
	
	


-Note-


TABLE 6 – Provision & Installation of ……………………………………..
(BILL NO. ……………..)
	
	A
	B
	C
	D

	Name of Payment Currency
	Amount of Currency
	Rate of Exchange

to Local Currency
	Local Currency Equivalent

C = A x B
	Percentage of
 Net Bid Price (NBP)

 100xC 

NBP

	Local currency


	
	1.00
	
	

	Foreign Currency #1


	
	
	
	

	Foreign Currency #2


	
	
	
	

	Foreign Currency #


	
	
	
	

	Net Bid Price
	
	
	
	100.00

	Provisional Sums Expressed in Local Currency
	
	1.00
	
	

	BID PRICE
	
	
	
	


-Note-
 

5.   Eligible Countries

Eligible Countries

Indicate eligible source countries as specified in the Donor requirements and as agreed. 
6.   employer’s REQUIREMENT

6.1 GENERAL REQUIREMENTS
6.1 GENERAL REQUIREMENTS
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A.  GENERAL REQUIREMENTS 

A1.1  
LOCATION AND SCOPE OF WORK

A1.1.1
Location of Work

Pipelines and structures will be located substantially as indicated on the Drawings. The Engineer reserves the right to modify locations to avoid interference with existing structures and utilities or for other reasons.

A1.1.2 Scope of Work

This Contract, No……………………………………….. for the National Water Supply and Drainage Board comprises the Supply of Goods and Services as indicated below. 



(Provide detailed description of the scope of work)
A1.1.3 Notice of other Contracts

Specify other contracts in the project and provide locations etc. 
A1.1.4 Intent of Contract Documents

It is the intent of the Contract Documents to provide for the execution and completion of all details of the work described in the Contract Documents, and it is to be understood that the Contractor, will supply goods, furnish all labour, material, equipment, tools, transportation and necessary services required to execute the Contract in a satisfactory manner and in accordance with the Contract Documents.

A1.1.5 Programme

The Contractor’s construction programme shall comply with the requirements of the specification and the Contractor shall also accommodate the following particular requirements in the preparation of his programme.

(a). Entry into roads for the purpose of the contract will depend on permission from the Roads Authorities. This will in the first place depend on the submission and approval of the Contractor’s programme for work in each section of road from first cutting through to pressure testing, completion of backfill to approval of Road Authority, temporary reinstatement and hand over to the Roads Authorities on completion.

A1.1.6 Inter-changeability of Standards 
Whenever reference standards appear in these specifications, they are intended to be the latest available. However, in case of materials do not conform to the specified standards, they should conform to one of the relevant British standards, European Standards, American Standards or Japanese Standards must ensure an equal or higher quality than the reference standards, the Contractor shall provide and prove that the substituted materials and standards are better than or equal to those specified in the Specification.  The Engineer has the right to accept or reject the Contractor's proposal. The Contractor shall provide English Version of all relevant standards to the Engineer for reference and approval at no additional cost to NWSDB and the English version will be prevail as correct.

A1.1.7 Minimum Standard

The specifications and Contract Drawings define a minimum standard for materials, manufacture and workmanship.  The Contractor shall include in his tender the cost of any additional work or improvements in the quality of the work, that he may consider necessary to unconditionally guarantee the performance of the completed work in conformity with the Contract.  All such proposals shall be given in the form of an annex but there is no obligation on the part of the Employer to accept any of the Tenderer's proposals.

A1.1.8 Workmanship

The quality of the workmanship and materials shall be compatible with BS/ BSEN ISO 9000 Series Quality Assurance Standards.

A1.1.9 Specifications to be kept on Site

The Contractor shall have a copy of these specifications and all other standard specifications or parts of specifications referred to herein on the site at all times.  All specifications shall be producible upon demand by the Engineer.  Failure to have copies of all specifications on site will be considered an infraction to the Contract and delays caused to the works as a result will be the Contractor’s responsibility. 

A1.1.10 Pre-construction Conference

Prior to the start of Work at site, a pre-construction meeting will be held at a mutually agreed time and place, attended by representatives of:
· The Contractor, the Engineer or the Employer and/or his representatives and the Consultant.
· Representatives of other Agency or Authority as appropriate, and

· Others as requested by the Contractor, the Employer or the Engineer.
Seven days before the meeting, the Contractor shall submit to the Engineer his tentative proposals for each of the following:
· Administrative and Technical Organisation, Key Post and Curriculum Vitae of the key staff to be employed for this project on full time basis locally and overseas
· Overall Construction Programme 

· List of Contractor’s equipment including category, number, type and capacity
· Proposal for location and size of the camps, offices, workshops and stores etc.

· Computer system and soft ware to be used in producing detail programmes and sub programmes and for monitoring and updating the progress, and resources throughout the project,

· Details of nominal hours of working (as per Sub-Clause 6.5 of the Conditions of Particular Application),  

· Details of procurement of imported materials

· Details of procurement of local materials such as Ready Mix Concrete, Steel, Cement, PVC Pipes & Fittings etc,
· Cash flow forecast

· Draft format of monthly interim statement. 

The purpose of the meeting is to designate responsible personnel and establish a working relationship. Matters requiring co-ordination will be discussed and procedures for handling such matters will be established.  The agenda will include:

· Contractor's tentative overall programme and sub programmes

· Contractor's proposed method of work and site organisation

· Transmittal, review and distribution of Contractor's submittals

· Processing applications for payment & payment procedures

· Maintaining record documents

· Critical work sequencing

· Field decisions and variations

· Use of office and storage areas, security, and the Employer's needs

· Major procured items, deliveries and priorities

· Contractor's assignments for safety and first aid

· Co-ordinate with outside agencies
· Any other relevant matters. 

A1.1.11 Progress Meetings

The Engineer shall schedule and hold regular progress meetings at least monthly and at other times as required by the progress of the work, to review the progress of the work, maintain co-ordination of efforts, discuss programme changes, and resolve other problems which may develop. Further, regular site meetings shall be conducted at each sub project at dates and intervals agreed with the Engineer.

The Contractor and the Engineer shall be represented at each meeting.  The Contractor may at his discretion request the attendance of representatives of his Contractors and manufacturers.  The Engineer shall preside at the meetings and the Engi​neer shall provide for keeping and distribution of the minutes.

A1.1.12 Site Administration

The Contractor shall be responsible for all areas of the site used by him in the performance of the work.  He will exert full control over the actions of all his employees and other persons with respect to the use and preservation of property and existing facilities, except such controls as may be specifically reserved to the Engineer or others.  The Contractor has the right to exclude from the site all persons who have no purpose related to the Work or its inspection or to operations related to dominant rights to the site, with the approval of the Engineer.
The Contractor shall provide a sufficient number of interpreters at sites to facilitate effective communication, to the satisfaction of the Engineer.

A1.1.13 Requirements of Authorities and Agencies

The Contractor shall be responsible for full compliance with the requirements of all duly constituted Authorities and Agencies including PRDA, RDA, CEA, CEB, LECO, Archaeological Department, Local Authorities, Irrigation Department, UDA, Department of Town & Country Planning, Mineral & Mining Department, Sri Lanka Telecom, Mahaweli Authority, National Aquatic Resources Fisheries, Survey Department & Land Reclamation  concerned with any or all of the work under this Contract.  The Contractor shall give to the Engineer copies of all written notices required by the authority and the responses given.

Specific requirements for dealing with the Road Authorities and with Authorities concerned with river and railway crossings are included in this specification but this shall not relieve the Contractor of his general obligations under this clause.

The Contractor shall have early discussions with this authority as regards their requirements and procedures and seek the assistance of the Engineer where necessary to arrange such discussions.

A1.2
CONTROL OF WORK

A1.2.1
Land for Construction Purposes

(1).
Public Property

Permits or approval for work to proceed shall be obtained by the Contractor from relevant agencies with the assistance of the Employer. All works performed and all operations of the Contractor, his employees or sub-contractors, within the limit of the public property, shall be in conformity with the requirements and be under the control (through the Employer) of such agencies owning or having jurisdiction over and control of the right-of-way in each case. 
Those relevant agencies include but not limited to the following:

· Road Development Authority

· Provincial Road Development Authority

· Department of Irrigation

· Relevant Pradeshiya Sabha

· Survey Department

· Ceylon Electricity Board (CEB) and/or Lanka Electricity Company (LECO),

· Sri Lanka Telecom

· Relevant Divisional and District Secretariats 

· Mahaweli Authority of Sri Lanka

· Sri Lanka Land Reclamation Development Corporation  

· National Aquatic Resources Fisheries  

· National Water Supply & Drainage Board and its Regional Support Centres.
· Central Environmental Authority 

· Department of Town & Country Planning 

Specify any other agency which are required.

Materials or equipment shall not be placed on the property until the relevant agency has agreed to the location to be used for storage.  The locations and extents of the areas so used shall be within the property line directed by relevant agencies. The Contractor shall immediately move stored materials or equipment at his own cost, if any occasion arises or when requested by the rele​vant agency as instructed by the Engineer.

Utilities and other concerned agencies shall be contacted and permission shall be obtained prior to cutting or closing roads, streets or other traffic areas or excavating near underground utilities or above ground utilities or pipe laying on the lagoon bed.
(2).
Private Property

The Contractor shall not enter for any deliveries or occupy for any other purpose with men, tools, equipment, construction materials, or with materials excavated from any trench or pit, any private property outside the designated way-leaves without written permission from the owner and/or tenant of the property.

Whenever the way-leave is occupied by crops which will be damaged by construction operations, the Contractor shall notify the Engineer and owner or tenant sufficiently in advance so that where possible the crops may be removed before excavation or trenching is started.  The Contractor shall be responsible for all damage outside of the way-leave, and shall make satisfactory settlement at his own cost for the damage directly with the property owner and/or tenant involved. The Contractor shall prepare Condition Report of the area likely to be affected by the works to be agreed with the owner/tenant and the Engineer.

(3).
Access to Private Property

When it is necessary to temporarily deny access to owners or tenants to their property, or when any utility service connection must be interrupted, the Contractor shall give written notice as prescribed herein or by the relevant Authority sufficiently in advance to enable the affected persons to provide for their needs.  Notices will include appropriate information concerning the interruption and instructions on how to limit their inconvenience.

A1.2.2 Surveying and Setting Out


All Work shall be done to the lines, grades, and elevations shown on the Drawings.

Basic horizontal and vertical control points will be established by the Contractor from the points designated by the Engineer on the drawings.  These points shall be checked by the Contractor for accuracy and shall be used as datum for the work. All additional survey, layout, and measurement work shall be performed by the Contractor as a part of the work without any additional cost to the Employer.

The Contractor shall provide qualified and experienced surveyors and instrument men, competent assistants, and such instruments, tools, stakes, and other materials required to complete the survey, layout and measurement work.  In addition, the Contractor shall furnish, without charge, competent men from his force and such tools, stakes, and other materials as the Engineer may require in establishing or designating control points, in establishing construction easement boundaries, or in checking survey, layout, and measurement work performed by the Contractor.

The Contractor shall keep the Engineer informed, with a reasonable time in advance, of the times and places at which he wishes to do work, so that horizontal and vertical control points may be checked by the Engineer with minimum inconvenience to him and minimum delay.

The Contractor shall remove and reconstruct work, which is improperly located, at his own cost and to the satisfaction of the Engineer.

A1.2.3 Construction Plant & Equipment

The Contractor shall furnish construction plant and equipment which will be appropriate type and capacity to secure a satisfactory quality of work and rate of progress to ensure completion of the work within the time stipulated in the Contract. The Contractor shall also furnish to the Engineer list of all construction plant and equipment that he intends to deploy at site before commencement of work.  All these plants and equipments shall be equivalent or higher in capacities and numbers as specified in the Appendix 16 of the contract document.

A1.2.4 Personnel 

Contractor shall provide all personnel for the successful completion of contract as stated in clause 2.5 Section 3. 

A1.2.5 Open Trench Safety

The length of open trench will be controlled by the particular surrounding conditions, but shall always be confined to the limits prescribed by the Engineer, which may include overnight closure.

A1.2.6
Uncovering Work for Inspection & Correction of Defective Works

Contractor shall perform all cutting, removal, patching and repairs required for the work as may be necessary in connection with uncovering work for inspection or for the correction of defective works for the installation of improperly timed work, to remove samples of installed materials for testing, and to provide for alteration of existing facilities or the installation of new work in existing construction at his own cost.

Except when the cutting or removal of existing construction is specified or indicated, the contractor shall not undertake any cutting or removal, which may affect the structural stability of the Work or existing facilities without Engineer's concurrence.

The Contractor shall provide all shoring, bracing, supports, and protective devices necessary to safeguard all works and existing facilities during cutting, removal, patching and repair operations.

Materials shall be cut and removed to the extent indicated on the Drawings or as required to complete the work.  Materials shall be removed in a careful manner with no damage to adjacent facilities or materials.  Materials, which are not salvageable, shall be removed from the site by the Contractor.

All works and existing facilities affected by cutting & patching operations shall be restored with new materials, or with salvaged materials acceptable to Engineer, to obtain a finished installation with the strength, appearance, and functional capacity required.  If necessary, entire surfaces shall be redone and refinished.

A1.2.7
Protection of Existing Structures and Utilities

The Contractor shall assume full responsibility at no additional cost to the Employer for the protection of all buildings, structures, natural embankment and utilities, public or private including poles, signs, services to buildings, utilities in the street, water pipes, hydrants, drains and electric and telephone ducts and conduits, whether or not they are shown on the Drawings.  The Contractor shall carefully support and protect all such structures and utilities from injury of any kind.

The Contractor shall bear full responsibility for obtaining all locations of underground structures and utilities, and all such services shall be maintained uninterrupted during construction. Prior commencement of work in the vicinity of structures likely to be affected by the works, the Contractor shall prepare a condition report of such structures to be agreed with owner and the Engineer. 

Details of existing utility services shall be detected by the contractor.  It is the responsibility of the contractor to detect all utility services and the contractor shall indemnify the Employer for any claims or payments to the utility agencies in case of damages by the contractor.  The Employer accept no responsibility whatsoever for any omissions or for the correct representation on the drawings of these services.

In collaboration with the Engineer, the Contractor shall contact the local officials of each of the Statutory Authorities responsible for underground services and shall maintain close liaison with them throughout the construction. Under the co-ordination of the Engineer the positions of all main services liable to interference by the construction shall be established prior to commencement of work, trial holes being made at the Contractor’s expense where the information cannot be derived from records or surface indications. Apart from verifying positions to avoid damage, scrutiny is needed to clarify those main services, which might conflict with the drawings. Where conflicts arise the Engineer will consider if an amendment to the design can be made or if a diversion of the existing main service is needed.

Early scrutiny of these services is essential to enable any such diversions to be made in advance of the construction.

In addition to the scrutiny referred to above the Contractor shall take all reasonable precautions to prevent damage to existing buried main services and connections to buildings.

The Engineer may be able to extend assistance by writing only to the various authorities and requesting them to give information to the Contractor.

Where service connections conflict with the Permanent Works their diversions will be agreed in detail by the Engineer when the connections are encountered. Drain and sewer diversions shall be made by the Contractor and other diversions by the Statutory Authority unless prior agreement is obtained from them for the work to be done and will issue detailed instructions for each diversion.

Contractor shall deal all materials in relations with objections for land disputes arising out of the contract, public awareness, social issues & all compensation in relation to those shall be borne by the Contractor.
Crossings under service connections to individual premises or properties, for water services and for sewerage and drains, shall be deemed to be included in the Contractor’s rates for excavation.

Note : When prepare the Employers requirements, of the area is high risks, we have define them give available details as a basic data.

The Contractor shall in any case provide adequate temporary support to all existing services and connections that are exposed or partially exposed or otherwise weakened by the excavation, and should any damage occur shall immediately notify the Engineer and Statutory Authority and afford every facility for the repair of the affected service. Such repairs shall be at the expense of the Contractor.

In addition to the precautions to be taken with buried services the Contractor shall ensure that his plant and equipment do not damage pipeline or pipe supports above ground or any overhead electricity or telephone cables. He shall also take all precautions to prevent his plant from operating too closely to overhead high tension cables, and he shall in conjunction with the Engineer and Electricity Authority, establish all necessary precautions for crossings under such cables. No mechanical excavation will be permitted within 2 metres of the established positions of high voltage cables. If power lines need to be diverted the Contractor will have to initiate such action prior to commencement of work through the agency concerned in liaison with the Engineer.  Engineer shall take precautionary actions is advance. 
A1.2.8 Obstruction of Utility Services

The Contractor shall ensure that all existing hydrants, valves, or other utility controls including sewerage & storm water shall remain unobstructed and accessible during the construction of the work.

A1.2.9 Operation of Utility Services

The Contractor shall obtain written approval from the Authorities concerned before operating any valve, switch, or other control on existing utility services.

All consumers affected by such operation shall be notified by the Contractor, before the operation of the date, time and probable length of time of service interruption. In case of drinking water supplies, the Contractor shall provide alternative arrangements to supply water (such as supply from bowsers) to the affected consumers at his own cost.

A1.2.10 Maintenance of Flow

The Contractor shall provide alternative arrange​ment for the flow of drains and water courses interrupted during the progress of the work, and shall immediately remove all offensive matter.  The entire procedure of maintaining existing flow shall be fully discussed with the Engineer well in advance of the interference of any flow.

A1.2.11 Provisions for Traffic and Detours

The Contractor shall conduct his construction so that interference with the flow of traffic is kept to a minimum.  He shall construct temporary bridging across his trenches where necessary for traffic including access to private property and to pedestrians. Road shall not be closed unless permitted by the relevant road authority. Where detours are permitted the Contractor shall provide all luminous barricades, red warning lights, and traffic signs required to divert the flow of traffic and shall expedite construction operations to minimise disruption.

A1.2.12 Co-operation with other Contractors

The Contractor shall plan, schedule, and co-ordinate his operations in a manner which will facilitate simultaneous progress of the work of other Contractors of roads, electricity, telecom etc., implemented by other agencies.

A1.2.13 Clean-up Work to be done

The Contractor shall bear full responsibility for the protection of all finished exterior and interior surfaces, fixtures and equipment from stains, marks, dirt or damage of any kind, from the time of their construction, finishing, or installation until the time of final handing over the fully completed work to the Employer.

Before requesting an inspection of the completed works with the intent of final acceptance, the Contractor shall do all necessary cleaning, making good, and touching up that may be required to leave all finished surfaces, fixtures and equipment in acceptable condition, in accordance with the full intent and meaning of these specifications. The Contractor shall observe the following particular requirements, which shall be recognised as setting the standard for the final condition of the work.

(1). Construction Sites

Remove all surplus material; leave the site in a clean neat and satisfactory condition to the approval of the Engineer.

(2).
All Exposed Concrete, Masonry and Sheet Metal

Thoroughly clean all exposed concrete masonry and sheet metal to eliminate mortar droppings.

(3).
Floor Surfaces
Remove all temporary protective coverings and shall leave all surfaces clean, unmarked and free from stains, and where specified, properly waxed and polished.

(4).
Duct Work

Remove dust and debris from all ductwork.

(5).
Plumbing and Plumbing Fixtures
Free all pipes and fittings from dirt and debris clean and polish all fixtures and ensure that facilities are in proper working order.

(6).
Pipe Work
Check all piping works for sufficient supports, water tightness, and cleanliness.

(7).
Control and Safety Equipment
Ensure that all such equipment is properly operating, calibrated and maintained for the service intended and left in a clean condition.

A1.2.14 Flotation

The Contractor shall take all-necessary precautions against the flotation of any structures or pipelines.  The Contractor shall be responsible for any damage caused by flotation and for making good such damage at his own cost.

A1.2.15 Inconvenience and Right of Access

The construction of the works shall be carried out avoiding inconvenience as far as possible to the owners and occupants of properties adjacent to the works.

A1.2.16 Preventive Measures for Water Interruption

The Contractor shall also ensure that he has stocks of repair fittings and pipes at each pipe laying gang location to be able immediately to effect repairs and minimise interruption of supplies in event of accidental pipe damages.
A1.2.17 Excess Fill Material

The Contractor shall be responsible for making all arrangements for the disposal of all excess fill material from any excavation not considered for use in the grading and other purposes and for handling of this excess material over whole distance from the point of excavation to the point of disposal.

A1.2.18 Pumping & Drainage

The Contractor shall dispose of all groundwater and surface runoff to existing water courses with all measures needed to prevent excessive solid materials being discharged, all in a manner approved by the Engineer.

A1.2.19 Overhead Construction

No machinery shall be employed which, in the opinion of the Engineer, will unduly interfere with wires and other overhead construction.

A1.2.20 Unfavourable Construction Conditions

During unfavourable weather, wet ground, or other unsuitable construction conditions, the Contractor shall confine his operations to work, which will not be affected adversely by such conditions.  No portion of the work shall be constructed under conditions, which would adversely affect the quality or efficiency thereof, unless special means or precautions are taken by the Contractor to perform the work in a proper and satisfactory manner to the approval of the Engineer.

A1.2.21 Public Notice of Starting Work

The Contractor shall provide and distribute to all residents in the area which may be affected by the work, a printed notice in Sinhalese, Tamil and English full page size with wording similar to that shown in the next page. 

NOTICE

TO THE PEOPLE IN THIS AREA

WITHIN THE NEXT FEW DAYS, WORK WILL BE STARTED ON THE CONSTRUCTION OF NEW WATER SUPPLY FACILITIES.

This work may cause some inconvenience but will be of permanent benefit.

We shall appreciate your co-operation on the following matters:

1.
Please be alert when driving or walking in or near the Construction area.

2.
Tools, materials, and equipment are attractive to children.  For the safety of the children, please keep them away.

3. Please report all inconvenience to the Site Engineer or call the office at the numbers given below.


Telephone Nos.: 



The work is being performed for the National Water Supply and Drainage Board, 

by:


(Insert Firm Name, Address, and Telephone Number of the Contractor in this space)

In case of complaint you may contact us on the above telephone.

We will endeavour to complete this work as rapidly as possible and with a minimum of inconvenience to you.

Date of Notice
:    





Signed
:



Title
:



A1.3  
SUBMITTALS

A1.3.1
Construction Programme

The Contractor shall submit six (06) copies of his overall construction programme within twenty-eight (28) days of Contract Award.  The Contractor shall comply with the following in the preparation and presentation of his programme:

(a).
Use appropriate computer based project management software approved by the Engineer.  The system used shall clearly show the Contractor’s construction programme, resources, procurement and cash-flow requirements, and during the course of the contract be capable of clearly showing progress compared to the programme.

(b).
The overall construction programme submitted shall be in bar chart form and shall show the start and finish dates of the principal preparatory and construction operations, including mobilisation, approvals of materials and equipment, procurement and delivery of imported materials and equipment, construction and installation, testing commissioning and hand-over.

(c).
A graph showing the build-up of staff and labour resources related to the tasks and work identified in the Construction Programme.

(d).
A schedule of major plant and their time on site related to the Construction Programme.

(e).
A Critical Path Network (CPN) showing the optimum order of work, available time for each activity and effects of delays.  The CPN shall be updated during the course of the contract to show construction sequence changes that may arise, together with the changes in resources needed to maintain the overall schedule for completion of the contract on time.

(f).
Programming shall take into account.

· The Notice to Commence Work

· The periods for approval of the programme or subsequent revisions thereto

· The periods for approvals procurement and delivery to site of Materials and equipment required for incorporation in the permanent works.


Approval of the programme, materials and shop drawings shall not relieve the Contractor of any of his responsibilities under the contract.

(g).
Six copies of programme revisions that become necessary during the course of the work shall be submitted to the Engineer for approval of the details at least seven days before the proposed revision is to be implemented.  Six copies of the revised programme as approved shall be supplied to the Engineer within three (03) days of approval being given.

(h).
The overall programme shall be based on sub-programmes for each sub-project.  The sub-programmes shall include all the principal tasks envisaged to be required for the proper execution of the sub-project.


In the case of pipe-laying in roads the periods required to obtain permission from the relevant authorities for entry into the roads and for the execution of the work until completion of testing and hand-over to the authorities for final reinstatement work shall be included.  The Contractor will be required to discuss the sub-programmes for each section of road with the Engineer and the relevant roads authorities prior to start work, and will be expected to make such changes to the order of work as the authorities may impose.

A1.3.2 Progress of Works

(i).
Contractors Progress Reports

The Contractor shall submit Monthly and Quarterly Progress Reports to the Engineer in quadruplicate at least 7 days prior to the date of monthly and quarterly progress meeting. The actual work done shall be superimposed upon the copies of the programme.  He shall furnish an explanation of any deviation from the programme, and shall state proposals for improving progress, should this be lacking in any respect.

(ii).
Photographic Record

The Engineer will maintain the photographic record every month during the construction work.  The Contractor shall submit a report in quadruplicate to the Engineer with Photo Prints using a digital camera. 

(iii).
Progress Meetings (as per Clause A1.1.11) herein.

A1.3.3 Survey Data

All field books, notes, and other data developed by the Contractor in performing surveys required as part of the work shall be made available to the Engineer for examination throughout the construction period.  All such data shall be submitted to the Engineer with the other documentation required for final acceptance of the work.  Where measurement for preparation of monthly invoices is required, the survey shall be done in the presence of the Engineer.

A1.3.4 “As-Built” Drawings

As each portion of work is completed the Contractor shall submit one copy of the draft “As Built” drawings for Engineer's approval.  The “As-Built” Drawings are required as a record of all work carried out.  Final “As-Built” drawings shall be furnished in A1 size sheets with one original set and three sets of photocopy prints.  4 nos. Electronic files too of “As-Built” drawings shall be submitted in CD’s. In the drawings it is necessary to indicate "As-Built" conditions, including field modifications, and furnish additional copies for insertion in equipment instruction books or operation and maintenance manuals as required.  All such copies shall be clearly marked "AS-BUILT".  Production of “As-Built” Drawings shall proceed with the construction work and will be considered as part of the completed product.

In the case of the Distribution System and Transmission Mains, the “As-Built” Drawings shall indicate at least three (3) tie measurements for each and every tee junction, sluice valve, washout valve, air valve, non-return valve, fire hydrants and bends facilitating subsequent identification of buried installations. If such locations occur more than 200m apart along the pipeline, tie measurements for additional locations on pipeline shall be provided so that the locations with tie measurements are not more than 200m apart.  Where pipelines are laid to curvature with deflection at joints, tie measurements shall be indicated at closer intervals to the approval of the Engineer.

The “As-Built” Drawings at the junctions showing the schematic arrangements (Junction Details) shall be presented on A1 size (841mm x 594mm) sheets, arranged in sequential order along each pipeline.  Lettering shall be sized and arranged to enable A3 size reductions to be legible. 

A1.3.5 Layout Data

The Contractor shall keep neat and legible notes of measurements and calculations made by him in connection with the layout of the work.  Copies of such data shall be furnished to the Engineer for use in checking the Contractor's layout as provided under Lines and Grades.  All such data considered of value to the Employer will be transmitted to the Employer by the Engineer with other records upon completion of the work.

A1.3.6 Standards & Specifications

The Contractors shall provide the Engineer with two sets of each standard and specification referred to in this specification concerning equipment, materials and workmanship in English.

A1.4
CONTROL OF MATERIALS

A1.4.1
Approval of Materials and Equipment

Only new materials and equipment shall be incorporated in the work.  All materials and equipment furnished by the Contractor shall be subject to the inspection and approval of the Engineer.  No material shall be incorporated into the work without approval of the Engineer.

The Contractor shall submit to the Engineer data relating to materials and equipment proposed to be furnished for the work.  Such data shall be of sufficient detail to enable the Engineer to identify the particular product and to form an opinion as to its conformity to the specifications.

Facilities and labour for the handling and inspection of all materials and equipment shall be furnished by the Contractor.  If the Engineer requires, either prior to beginning or during the progress of the work, the Contractor shall submit samples of materials for such special tests to demonstrate that they conform to the specifications.  Such samples shall be furnished, stored and tested as directed at the Contractor's expense.

The Contractor shall submit data and samples sufficiently early but not less than twenty one (21) days prior to the approval-required date to permit consideration and approval before materials are ordered.  Any delay of approval resulting from the Contractor's failure to submit samples or data timely shall not be used as a basis of a claim against the Employer.

In order to demonstrate the proficiency of workmen or to facilitate the choice among several textures, types, finishes, and surfaces the Contractor shall provide such samples of workmanship of finish as may be required by the Engineer.

A1.4.2 Packing

(a)
The Contractor shall provide such packing of the DI/PE Pipes, Fittings, Specials and DI Valves as is required to prevent their damage or deterioration during transit to their final destination, as indicated in the Contract. The packing shall be sufficient to withstand, without limitation, rough handling during transit and exposure to extreme temperatures, salt and precipitation during transit, and open storage.  Packing case size and weights shall take into consideration, where appropriate, the remoteness of the final destination of DI /PE Pipes, Fittings, Specials and DI Valves and the absence of heavy handling facilities at all points in transit.

(b)
The packing, marking and documentation within and outside the packages shall comply strictly with such special requirements as shall be expressly provided for in the Contract and, subject to Clause A1.4.10 hereof in any subsequent instructions ordered by the Employer.

(c)
The Contractor will be required to make separate packages for each. Each package shall be marked on three sides with proper indelible paint as follows:



i)
National Water Supply & Drainage Board, Sri Lanka



ii)
Contract Number



iii)
Description of Goods



iv)
Country of Origin of Goods



v)
Suppliers' Name



vi)
Packing List Reference Number

A1.4.3 Transport

The Contractor shall be required to meet all transport and storage expenses until delivery to the destination as specified in the Contract.
A1.4.4       Incidental Services
(A)
The Contractor shall provide any or all of the following services, if required, without any extra cost to the Employer.

(a)
Furnishing of tools required for assembly and/or maintenance of the supplied DI /PE Pipes, Fittings, Specials and DI Valves;

(b)
Furnishing of a detailed installation, operations and maintenance manual for each appropriate unit of the supplied DI /PE Pipes, Fittings, Specials and DI Valves;

(c)
Conduct training of the Employer’s personnel, at the Manufacturer’s plant and/or on-site, in assembly, operation, maintenance and/or repair of the supplied DI /PE Pipes, Fittings, Specials and DI Valves.

(d)
Demonstration of pipe laying prior to commencement.

(B)
Prices charged by the Contractor for the preceding incidental services, shall be included in the Contract Price for the DI /PE Pipes, Fittings, Specials and DI Valves.

A1.4.5       Spare Parts
The Contractor shall be required to provide the following materials and notifications pertaining to spare parts manufactured or distributed by the Contractor:

(a)
Such spare parts as the Employer may elect to purchase from the Contractor, provided that this election shall not relieve the Contractor of any warranty obligations under the Contract;

(b)
The Contractor shall carry sufficient inventories to assure ex-stock supply of consumable spares such as Gaskets, Plugs, Bolts, Nuts and Washers etc.

(c)
In the event of termination of production of the spare parts:

(i) advance notification to the Employer of the pending termination, in sufficient time to permit the Employer to procure needed requirements; and

    
(ii)
following such termination, furnishing at no cost to the Employer, the blue-prints, drawings and specifications of the spare parts, if and when requested.

A1.4.6       Warranty
(a)      The  Employer  warrants  that  the  DI /PE Pipes, Fittings, Specials and DI Valves etc. and treatment plant equipment supplied  under  the  Contract  are  new, unused, of the most recent or current models and incorporate all recent improvements in design and materials unless otherwise provided in the Contract. The Contractor further warrants that the DI /PE Pipes, Fittings, Specials and DI Valves supplied under the Contract shall have no defect arising from design, materials or workmanship (except insofar as the design or material is required by the Employer’s Specifications) or from any act or omission of the Contractor, that may develop under normal use of the supplied DI /PE Pipes, Fittings, Specials and DI Valves in the conditions prevailing in the country of final destination.

(b) This warranty shall remain valid for twelve (12) months after the DI /PE Pipes,                           Fittings, Specials and DI Valves, or any portion thereof as the case may be, have                            been delivered (and commissioned) to the final destination indicated in the Contract.

(c) 
The Employer shall promptly notify the Contractor in writing of any claims arising under this warranty.

(d)
Upon receipt of such notice, the Contractor shall, with all reasonable speed, repair or replace the defective DI / PE Pipes, Fittings, Specials and DI Valves or parts thereof, without costs to the Employer other than, where applicable, the cost of inland delivery of the repaired or replaced DI /PE Pipes, Fittings, Specials and DI Valves or parts from the port of entry to the final destination.

A1.4.7 Payments
Measurements of works and payments shall be made in-accordance with Clause 12 and 14 of the General Conditions of Contract.  

Payments shall be in accordance with Clause 12 of Conditions of Contract.  Payment scheme shall be as per Clause 14, contract price & payments of Conditions of Contract and Comtract Data.
A1.4.8      Change Orders

(a)
The Employer may at any time, by a written order given to the Contractor pursuant to Clause 13 of Conditions of Contract, make changes within the general scope of the Contract in any one or more of the following:

(a)
drawings, designs or specifications, where DI Pipes, Fittings, Specials and DI Valves to be furnished under the Contract are to be specifically manufactured for the Employer;

(b)
the method of shipment or packing;

(c)
the place of delivery; and/or

(d)
the Services to be provided by the Contractor.

(b)
If any such change causes an increase or decrease in the cost of, or the time required for, the Contractor’s performance of any part of the Works under the Contract, whether changed or not changed by the order, an equitable adjustment shall be made in the Contract Price and the Contract shall accordingly be amended.  Any claims by the Contractor for adjustment under this clause must be assessed within thirty (30) days from the date of the Contractor’s receipt of the Employer’s change order.

A1.4.9 Contract Amendments

Subject to Clause A1.4.12 hereof, no variation or modification of the terms of the Contract shall be made except by written amendment signed by the parties.

A1.4.10 Assignment

The Contractor shall not assign, in whole or in part, his obligations to perform under the Contract, except with the Employer’s prior written consent.

A1.4.11 Equivalent Materials and Equipment

Whenever a material is specified by using the name of the standard and/or class internationally accepted, the specified item mentioned shall be understood as the minimum acceptable standard.  Other material may be accepted provided that sufficient information is submitted as specified in Section A1.5 of this Specification to allow the Engineer to determine that the materials proposed are equivalent to or better than those named.  Such items shall be submitted before 21 days prior to the expected date of approval by the Engineer for review by the procedure set forth in Section A1.3 of this Specification "Submittals".

A1.4.12 Handling and Storage of Materials

All materials to be incorporated in the work shall be handled and stored by the manufacturer, Contractor, and the Contractor before, during, and after shipment in a manner to prevent warping, twisting, bending, breaking, chipping, rusting, and any injury, theft or damage of any kind whatsoever to the material.
Pipes and fittings shall be stored & handled as per the relevant Clauses in the Section A1.5 of this Specification.

Cement and lime shall be stored, covered and off the ground, and shall be kept completely dry at all times.  All structural steel, miscellaneous steel, and reinforcing steel shall be stored off the ground or otherwise to prevent accumulations of dirt or grease, and in a position to prevent accumulations of standing water and to minimise rusting.  Beams shall be stored with the webs vertical.  Pre-cast concrete elements shall be handled and stored in a manner to prevent accumulations of dirt, and stagnation of water, staining, chipping or cracking.  Masonry products shall be handled and stored in a manner to reduce breakage, chipping, cracking, and spilling to a minimum.


All equipment subject to corrosive damage by the atmosphere if stored outdoors (even though covered) shall be stored in a building to prevent damage.  The building may be a temporary structure on the site or elsewhere, but it must be satisfactory to the Engineer.

Any materials which, in the opinion of the Engineer, have become so damaged as to be unfit for the use intended or specified shall be promptly removed from the site of the work, and the Contractor shall receive no compensation for the replacement of the damaged material or its removal.

Manufactured materials shall be delivered and stored in their original containers, plainly marked, with identification of material and manufacturer, provided that original containers are fit for storage under local conditions.

A1.4.13 Materials Stock Control

The Contractor shall store all goods in a methodical and systematic manner, so that he can control his work efficiently and in particular in the case of materials to be used in the permanent works, the Engineer can physically monitor the amounts in stock.

Each month or at such other times as may be requested by the Engineer the Contractor shall submit his up-to-date stock list of materials required for the permanent works.  In any case such list must be submitted with the Contractor’s monthly valuation.

A1.4.14 Salvage of Materials and Equipment

Existing materials and equipment removed, and not reused, as a part of the work shall remain property of the relevant agency.

The Contractor shall carefully remove, in a manner to prevent damage, all materials and equipment specified or indicated to be salvaged and reused or to remain property of the relevant agency.  He shall store and protect salvaged items specified or indicated to be reused in the work.

Salvaged items not to be reused in the work, but to remain property of the relevant agency, shall be transported and delivered by the Contractor in good condition to the owner as may be decided by the Engineer.

Any items damaged in removal, storage, handling or transportation through carelessness or improper procedures shall be replaced by the Contractor in kind with new items, at his own cost.

The Contractor may, at his option and expense furnish and install new items acceptable to the Engineer without additional cost in lieu of those specified or indicated to be salvaged and reused, in which case such removed items will become the Contractor's property.

Existing materials and equipment removed by the Contractor shall not be reused in the work except where so specified or indicated.

A1.5
GENERAL EQUIPMENT STIPULATIONS

A1.5.1
Scope

All equipment furnished and installed under this Contract shall conform to the general stipulations set forth in this section except as otherwise specified in other sections of the Specifications.

A1.5.2 Manufacturer's Experience

Manufacturers shall have expressed as specified.
A1.5.3 Preparation for Shipment

All materials shall be suitably packaged, sea-worthy where required, to facilitate handling and protect against damage during transit and storage.  All equipment and material shall be boxed, crated, or otherwise completely enclosed and/or protected during shipment, handling, and storage.  All equipment shall be protected from exposure to the detrimental elements and shall be kept thoroughly dry at all times.

Painted surfaces shall be protected against impact, abrasion, discoloration, and other damage.  All painted surfaces, which are damaged prior to acceptance of equipment, shall be repainted to the satisfaction of Engineer.

Each item shall be tagged or marked as identified in the delivery schedule and/or on the shop drawings.  Complete packing lists and bills of material shall be included with each shipment.

A1.5.4 Storage

Upon delivery, all materials shall immediately be stored and protected until installed in the work.

Materials shall not show any pitting, rust, decay, or other deleterious effects of storage when installed in the work.

A1.6
TEMPORARY FACILITIES

A1.6.1 Temporary Workshop & Dwellings for Employees

Prior to constructing workshop or dwellings at the job site, permission shall be obtained from the Engineer.  Workshops shall be constructed in such a manner that they will not be an obstacle to the movements of the general public, shall not cause noise pollution and shall be aesthetically acceptable.  The area shall be kept clean at all times.  If the Contractor provides living accommodation for those employed by him, the dwellings shall be maintained in a clean and sanitary condition.  Each dwelling unit shall be provided with lights, water supply and sanitary facilities and properly furnished.

A1.6.2 Facilities for the Engineer’s Representative
The Contractor shall provide facilities the Engineer’s Representative and his staff until the completion of the Works and thereafter as may be required. As such, the use of “Engineer’s Representative” under this sub-clause shall be interpreted as ‘Engineer’s Representative’ nominated by the Engineer.

The layout of all offices and car parking facilities for the Engineer’s Representative shall be arranged to the approval of the Engineer’s Representative.

Before placing any orders or delivering any materials or fittings for the offices the Contractor shall obtain the approval of the Engineer in writing as to the location and type of the structure and the furniture, fittings, and equipment to be supplied.

A1.6.2.1
Engineer’s Representative’s Main Office (Project Office)

The Contractor shall provide an office and maintain as described in the Contract for the sole use of the Engineer’s Representative and his staff. The office shall consist of a floor area not less than 200 sq.m. including a laboratory area, a wash room and a kitchen located within a radius of 75-100 m to the work site. 

The office shall be suitable in all respects for the weather resistance and thermal insulation conditions prevailing in the area and 24 hours security shall be provided.

The office shall be furnished, equipped with Electricity, lights, water, air conditioning, telephone, shall have standby power generating provision and ready for occupation at an agreed location and use within 7 days of the Date for Commencement of the Works, and fully serviced within 28 days of that date. Contractor shall make all arrangements including payment for all service connections.

The Contractor shall provide 8 (eight) parking spaces adjacent to the office area for the sole use by the Engineer’s Representative and his staff and visitors.

Telephone facilities for the Engineer’s Representative shall have separate connections direct to a public telephone exchange with privacy of conversation for the Engineer’s Representative other than the other staff.

The wash room facilities shall contain 1 Nr WC, 1 Nr. wash basin with potable water, 1 Nr. instantaneous water heater, 1 Nr. roller towel, 1 Nr. soap dispenser, toilet roll supply, and electric shower complete. Both the wash room facilities and the kitchen unit shall be connected to a clean water supply source and shall be served by mains drainage or septic tank.

All office provided for the use of the Engineer’s Representative and his staff shall be properly cleaned and maintained daily.

Following Office Equipment shall be provided for …………. months (maximum 6 months) in the Defect Notification Period.;
	Item 
	Required No

	Table 0.9m x 1.5m with four lockable drawers
	…………

	Table 0.9m x 1.5m with one lockable drawer
	…………

	Chairs
	………….

	Chairs with arm rest
	………….

	Lockable four drawer steel filing cabinet
	……….

	Set of shelving 1.2m high by 0.9m long with shelves for keeping the drawings
	………….

	Domestic water filter
	………….

	Refrigerator 
	………….

	Photocopy + print machines
	…………

	Binding machine 
	…………

	Stand fans 
	…………

	Computer with UPS (Insert the type and specifications) & required Office software
	…………

	Laptop …………..(Insert the type and specifications)
	

	…………………
	

	…………………
	

	…………………
	

	…………………
	

	…………………
	


The furniture shall be new and unused at the start of the Contract. At the end of the Defects Liability Period, this equipment shall be handed over by the Contractor to the Engineer’s Representative and this equipment shall become the property of National Water Supply and Drainage Board.

For the Kitchen/Store:

	Item 
	Required No

	Cooker/grill, shall be gas/electrically operated and includes supply of gas cylinders and refills for the duration of the Contract
	………….

	Sink with supply of potable water
	…………

	automatic electric kettle
	………….

	refrigerator with 6 cu.ft capacity
	………….

	…………………………………….
	

	……………………………………..
	

	……………………………………..
	

	……………………………………..
	

	……………………………………..
	


This equipment and the accessories shall be retained up to the end of the Defects Liability Period and shall be handed over by the Contractor to the Employer’s Representative and this equipment shall become the property of the National Water Supply and Drainage Board.

A1.6.2.2
Site Offices for the Officers of Engineer’s Representative
The Contractor shall provide an office and maintain as described in the Contract for the sole use of the site staff of Engineer’s Representative. The office shall consist of a floor area not less than 100 sq.m. including, a wash room and a kitchen located within a radius of 75-100 m to the work site. 

[Insert the no of site offices and their locations required for the project when preparing the bidding document]

The office shall be suitable in all respects for the weather resistance and thermal insulation conditions prevailing in the area and  24 hours security shall be provided.

The office shall be furnished, equipped with Electricity, lights, water, air conditioning, telephone, shall have standby power generating provision and ready for occupation at an agreed location and use within 7 days of the Date for Commencement of the Works, and fully serviced within 28 days of that date. Contractor shall make all arrangements including payment for all service connections.

The Contractor shall provide 5 (five) parking spaces adjacent to the office area for the sole use by the Engineer’s Representative and his staff and visitors.

The wash room facilities shall contain 1 Nr WC, 1 Nr. wash basin with potable water, 1 Nr. instantaneous water heater, 1 Nr. roller towel, 1 Nr. soap dispenser, toilet roll supply, and electric shower complete. Both the wash room facilities and the kitchen unit shall be connected to a clean water supply source and shall be served by mains drainage or septic tank.

All office provided for the use of the Engineer’s Representative and his staff shall be properly cleaned and maintained daily.

The Contractor shall supply and maintain in the site office building with,



	Item 
	Required No

	Office table with four lockable drawers
	…………

	Office table with one lockable drawer
	…………

	Chair for office table
	………….

	Chairs with arm rest
	………….

	Lockable steel filing cabinet
	………….

	Computer with UPS & required software

(Insert the type and specifications)

	………….

	Internal and external entrance door mats
	…………

	external boot scraper
	…………

	Set of shelving 1.2m high by 0.9m long with shelves for keeping the drawings
	……….

	Domestic water filter
	………….

	Photocopy + print machines
	………….

	Binding machine
	………….

	Stand fans
	………….

	Wall clocks
	………….

	Scientific calculator …….. (Insert the type and specifications)
 
	………….

	…………………
	

	…………………
	

	…………………
	


The Site Offices shall consist of mobile units as stated below and each mobile office shall consist a minimum floor area of 30 m2 together with 12m2 additional space for washroom facilities (shall be provided with wash basin and cold potable water supplies and a flush operated WC connected to an approved temporary septic tank which shall be removed at the end of shifting the mobile office) suitable in all respects for the weather resistance and thermal insulation conditions prevailing at site.

[Insert the total number of mobile offices required for the project when preparing the bidding document]

It is necessary to supply and maintain the followings for the each mobile office,

	Item 
	Required No

	Office table with one lockable drawer
	02

	Chair for office table
	06

	Lockable steel filing cabinet
	01

	Domestic water filter
	01

	Stand fans
	01

	Wall clocks
	01

	…………………
	


A1.6.3
Transport


(a)   Vehicles 
The Contractor is required to provide, for drivers, for insurance and maintain the following transport for the sole use of the Engineer’s Representative and his staff. At the end of the Defects Liability Period, these vehicles shall handed over by the Contractor to the Engineer’s Representative and these vehicles shall become the property of the Employer.


…… Nr. of 1500-2400 cc capacity Saloon Car – Japan made.


…… Nr. of Four Wheel drive 2500 cc Capacity Double Cab – Japan made. 


…… Nr. of Two Wheel drive 2500 cc Capacity Double Cab – Japan made. 


…… Nr. of Hiring Van. 


[Engineer shall fill the required numbers of above not exceeding 1 Nr.of 1500-2400 cc capacity 
Saloon Car – Japan made/ 3 no.of  four Wheel drive 2500 cc Capacity Double Cab – Japan made/ 2 Nr.of  two Wheel drive 2500 cc Capacity Double Cab – Japan made/ 1 Nr.of  Hiring van]

All vehicles shall be supplied new, shall be right hand drive, with power steering, water cooled, diesel engine, 5 seaters (For hiring van- 12 seats), four door type, and be supplied with air conditioning, digital FM radio/cassette player and complete with all the standard accessories.

In addition, the car shall be complete with hand rests/hanging hooks at 3 passenger sides and de-mister at the rear windscreen.

All brands of vehicles proposed shall be Japan made and shall have been in use in Sri Lanka for at least 5 years and shall have proven track record of suitability for Sri Lankan urban and rural roads.

The vehicles shall not be in any way inferior in quality of similar vehicles and models which are on display and supplied from ex-stock from, the accredited agents in Sri Lanka. There shall be a warranty of a minimum of one year. The Contractor shall issue a certificate along with the tender for his conformity in this regard.

Maintenance shall include fuel, repairs, stand-by driver, provision of replacement vehicle in the event of provided vehicle being out of service, servicing and routine maintenance (oil, water, tyres, fitters and others as required and etc.) The cost of fuel supply shall be estimated on the basis of 8,000 km of total running distance per month for one vehicle referred to above. In case this limit is exceeded, due to special circumstances the excess fuel cost shall also be borne by the Contractor. The stand-by vehicles in case of a breakdown of the existing vehicle or the stand-by driver in case of the regular driver on leave or sick shall be provided subjected to the approval of the Engineer’s Representative. The drivers shall be allowed up to a maximum total of 450 hrs. for three drivers of overtime and in case this limit is exceeded in special circumstances the additional cost too shall be borne by the Contractor.

For the Hiring Vehicles the project should enter into an agreement with the contractor for each vehicle hired for the Project and this agreement should include conditions such as minimum running millage per month and the payment for that, rate for additional millage exceeding the minimum millage, hourly overtime rate for drivers. Following requirements should also be included in the agreement.

i. Valid full Insurance cover obtained for hiring purpose for the vehicle should be provided.

ii. The driver shall be provided by the contractor, and they should have a valid driving license with minimum 5 years driving experience. The drivers should have the skills of writing and reading and shall have good health condition. Overtime for the drivers shall be paid for the use of driver before 8.00a.m and after 5.00p.m each day and minimum one-hour overtime work shall be performed and consider for overtime payment. 

iii. Running charts should be maintained for each vehicle hired. Running chart should be attached to the monthly claim together with monthly summary sheets introduced by the Engineer. The Contractor shall instruct the, Driver to maintain, the running charts issued by the NWSDB. Travelling distance shall be written in the running chart daily and those distance should be, authorized by the officer who uses the vehicle.

iv. Vehicles shall be ready to be provided from 8.00 am to 5.00 pm on any day including government and mercantile holidays as requested by the officer who use the vehicle. The vehicles shall also be ready for use during or after office hours on these days.

v. Hired vehicle should be parked at night time and during weekends at the project office or Water Board premises approved by the Project Director.

vi. The NWSDB is not responsible for any accidents and repairs of the offered vehicles.  Any compensation to driver, users, public and third party property shall be borne by the supplier at his cost. 

vii. The Contractor shall agree to provide the vehicle for work, at the other places except it is assigned.

viii. If the vehicle will not be provided for work because of, an accident or sudden repair work, a replacement vehicle shall be provided.  The replaced vehicle shall be fulfilling the following conditions.

1.  Shall be in good conditions.

2. Shall be same type (Ex: If the initials offered vehicle is a van, replaces vehicle shall be a van)

This replaced vehicle shall be provided for 03 days only, on agreement with the Sectional head.

If the Contractor wants to provide the replacement vehicle for more than 03 days up to 30 days maximum, the approval of the relevant Manager shall be obtained. The Contractor shall provide evidence to prove about the repair works. When it exceeds 30 days, the contractor shall provide exactly same vehicle (to the same specification) and forward for the approval by the Engineer’s Representatives before 10 days of end of first 30 days.

However, the copies of following certificates shall be provided for replaced vehicle.

1. Insurance Certificate (as per initially offered vehicle)

2. Revenue License

3. Registration Certificate 

4. Ownership and consent of owner in writing.

If the contractor fails to supply the vehicle for a working day, SLR.9,000.00 normal fine will be deducted for one absent day.  

             (b)   Motor Cycles 

The Contractor is required to purchase, arrange for registration, license, insurance in the name of the Employer and maintain the following motor cycles to be given for the sole use of the Engineer’s field staff.

3 Nos. motor cycles with engine capacity not less than 125 cc complete with all accessories, number plates, safety helmets etc., essential for use on public roads.

These motor cycles must be comprehensively insured including cover for rider & one passenger for a sum not less than Rupees 2 million per person.

All motor cycles shall be brand new and shall be of a popular model used in Sri Lanka. The Contractor is required to forward details such as manufacturer’s printed catalogues, manuals etc., of the motor cycles to be purchased to the Engineer for prior approval.

Maintenance shall include fuel, repairs, provision of similar replacement motor cycle in the event of provided one being out of service, servicing and routine maintenance (oil, battery, tyres etc.) The cost of fuel supply shall be estimated on the basis of 2500 km of total running distance per month for each motor cycle referred to above. 

A1.6.4
Survey and Measuring Instruments

The Contractor shall provide all survey and measuring instruments of every kind necessary for his own use in the execution of the Works and others as required by and for the exclusive use of the Engineer.  Each item shall be approved in writing by the Engineer before being accepted and shall be new at the start of the Contract these instruments shall remain the property of the Contractor.  The Contractor shall attach a list of survey instruments he is proposing for the execution of the project in his tender.

The Contractor shall provide for the Engineer's Representative and his staff such waterproof clothing, safety helmets, rubber boots, torches, and the like as may reasonably be required by them.  

A1.6.5
Water

The responsibility shall be upon the Contractor to provide and maintain at his own expense an adequate supply of potable water for the use of Engineer and his staff, Contractor or his subcontractor's work for construction and domestic consumption and to install and maintain necessary supply connections and piping for the same, but only at such locations and in such a manner as may be approved by the Engineer. Before final acceptance, temporary connections and piping, installed by the Contractor, shall be removed to the satisfaction of the Engineer, unless requested by the Engineer to be left, upon agreement on price.

Testing & commissioning shall be done by the Contractor and requirement of water for the same shall be arranged by the contractor at his cost.  Whenever available, water for testing & commissioning shall be supplied by NWSDB at production cost.
A1.6.6
Electricity

All electrical power required by the Contractor and for the use of Engineer and his staff shall be furnished by the Contractor at his own expense. All temporary connections for electricity shall be subject to the approval of the Engineer. All temporary lines shall be furnished, installed, connected and maintained by the Contractor in a workmanlike manner and in accordance to the acceptable safety standards and to the satisfaction of the Engineer, and shall be removed by the Contractor in like manner, at his expense, prior to final acceptance of the works, unless requested by the Engineer.

A1.6.7
Sanitary Arrangements

The Contractor shall provide and maintain temporary sanitary facilities such as pour flush latrines and septic tanks on the sites for the use of all persons connected with the work.  The Contractor shall keep the site in a clean and sanitary condition, and shall post notices and take such precau​tions as may be necessary to keep the site clean.  The Contractor shall carry out any cleaning whatsoever as may be directed by the Engineer to maintain such sanitary conditions.

A1.6.8
First Aid

The Contractor shall provide all necessary first aid facilities, attendants and supplies for his labour force, all sub-contractors and Contractors, in accordance with all government rules and regulations and all other statutory requirements and/or to the satisfaction of the appropriate government departments, the Employer and the Engineer. First aid boxes with adequate supplies shall be maintained at the Engineer’s Project Office and Mobile Field Offices. 

A1.6.9
Barricades and Lights

All streets, roads, highways, and other public thoroughfares, which are allowed by the authorities to be closed to traffic, shall be protected by effective barricades on which light and acceptable warning signs shall be placed.  Barricades shall be located at the nearest intersecting public highway or street on each side of the blocked section.

All open trenches and other excavations shall have suitable barricades, warning signs, and lights to provide adequate protection to the public.  Obstructions such as material piles and equipment shall be provided with similar warning signs and lights.

All barricades and obstructions shall be illuminated with warning lights from sunset to sunrise.  Material storage and conduct of the work on or alongside public streets and highways shall cause the minimum obstruction and inconvenience to the travelling public.

All barricades, traffic cones, warning tapes, signs, lights and other protective devices shall be installed and maintained in conformity with applicable statutory requirements and, where within railroad and highway right-of-way, as required by the agency having jurisdiction thereupon.

A1.6.10
Fences

All existing fences affected by the work shall be maintained by the Contractor until completion of the work at his own expense. Fences which interfere with construction operations shall not be relocated or dismantled until written permission is obtained from the owner of the fence, and the period the fence may be left relocated or dismantled has been agreed upon. Where fences must be maintained across the construction easement, adequate gates shall be installed. Gates shall be kept closed and locked at all times when not in use.

On completion of the work across any tract of land, the Contractor shall restore all fences to their original or to a better condition and at their original location, at the contractor’s expense.

A1.6.11
Protection of Public and Private Property

The Contractor shall protect, shore, brace, support, and maintain all structures, underground pipes, conduits, drains, and other underground constructions uncovered or otherwise affected by his construction operations. All pavement, surfacing, driveways, curbs, walks, buildings, utility poles, guy wires, fences, and other surface structures affected by construction operations, together with all sod and shrubs in yards and parking, shall be restored to their original condition, whether within or outside the easement.  All replacements shall be made with new materials.

The Contractor shall be responsible for all damage to structures, streets, roads, highways, shoulders, ditches, embankments, culverts, bridges, and other public or private property, regardless of location or character, which may be caused by transporting equipment, materials, or men to or from the work or any part or site thereof, whether by him or his sub-contractors. The Contractor shall make satisfactory and acceptable arrangements with the owner of, or the agency or authority having jurisdiction thereupon, the damaged property concerning its repair or replacement or payment of costs incurred in connection with the damage.

All fire hydrants and water control valves shall be kept free from obstruction and available for use at all times.

The Contractor shall minimise the cutting and removal of trees and other vegetation. All cutting and removal shall be with the approval of the Engineer, and if necessary with the approval of the relevant Government Authority.

A1.6.12
Security

The Contractor shall be responsible for protection of the site, and all works, materials, equipment, and existing facilities thereof, against vandals and other unauthorised persons.

No claim shall be made against the Employer by reason of any act of an employee or trespasser, and the Contractor shall make good all damage to the property of the owner resulting from his failure to provide security measures as specified.

Security measures shall be at least equal to those usually provided by the NWSDB to protect the similar existing facilities during normal operation, but shall also include any additional security fencing, barricades, lighting, watchman services, or other measures as required to protect the site.

A1.6.13
Access Roads

The Contractor shall arrange with property owners to establish and maintain temporary access roads to various parts of his site as required to complete the Project at his cost. Such roads shall be available for the use of all others performing work or furnishing services in connection with the Project. Existing public access roads used by the Contractor in connection with the execution of the Contract shall also be maintained by the Contractor.

A1.6.14
Parking

The Contractor shall provide and maintain suitable and adequate parking areas for the use of all construction workers and others performing work or furnishing services in connection with the contract at the site, as required to avoid parking personal vehicles where they may interfere with public traffic, property owner's operations, or construction activities.

The Contractor shall provide and maintain suitable parking areas with roofing at his site for at least two (2) vehicles for the use of the Engineer.

A1.6.15
Noise Control

The Contractor shall take reasonable measures to avoid unnecessary noise.  Such measures shall be appropriate to maintain the legal noise levels applicable to each area. All construction machinery and vehicles shall be equipped with practical sound muffling devices, and operated in a manner to cause the least noise consistent with efficient performance of the work.

During construction activities on or adjacent to occupied buildings, and when appropriate, the Contractor shall erect screens or barriers effective in reducing noise in the building; and shall conduct his operations to avoid unnecessary noise which might interfere with the activities of building occupants.

A1.6.16
Dust and Mosquito Control

The Contractor shall take reasonable measures to control air pollution due to dust from his activities.  Earth surfaces causing the emission of dust shall be kept moist with water or by application of a chemical dust suppressant.  Dusty materials in piles or in transit shall be covered as practicable as possible to prevent blowing.

Buildings or operating facilities, which may be affected adversely by dust, shall be adequately protected from dust.  Existing or new machinery, motors, instrument panels or similar equipment, shall be protected by suitable dust screens.  Proper ventilation shall be provided with dust screens.

No open receptacles capable of collecting water and forming breeding places for mosquitoes are to be left in the open and the Contractor is responsible during the course of the work for all measures necessary to prevent the breeding of mosquitoes on the site.

A1.6.17
Temporary Drainage Provisions

The Contractor shall provide for the drainage of storm water and such water as may be applied or discharged on the site in performance of the work.  Drainage facilities shall be adequate to prevent damage to the work, the site, and adjacent property.

Existing drainage channels and conduits shall be cleaned, enlarged or supplemented as necessary to carry all increased runoff attributable to the Contractor's operations.  Dikes shall be constructed as necessary to divert increased runoff from entering adjacent property (except in natural channels), to protect property owner's facilities and the work and to direct water to drainage channels or conduits.  Stilling Pools shall be provided as necessary to prevent downstream flooding.

A1.6.18
Erosion Control

The Contractor shall prevent erosion of soil on the site and adjacent property resulting from his construction activities.  Effective measures shall be initiated prior to the commencement of clearing, grading, excavation, or other operation that will disturb the natural protection.

Work shall be scheduled to expose areas subject to erosion for the shortest possible time, and natural vegetation preserved to the greatest extent practicable. Temporary storage and construction buildings shall be located, and construction traffic routed, to minimise erosion. Temporary fast growing vegetation or other suitable ground cover shall be provided as necessary to control runoff.

A1.6.19
Pollution Control

The Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris and other substances resulting from construction activities.  No sanitary wastes will be permitted to enter any drain or watercourse other than sanitary sewers unless satisfactorily treated to the approval of the Engineer.  No sediment, debris or other substance will be permitted to enter sanitary sewers and reasonable measures will be taken to prevent such materials from entering any drain or watercourses.

A1.7
SPECIAL PROVISIONS

A1.7.1
General

The Contractor is required to carry out instructions set out below at no additional cost to the Employer.  All costs relating to the following special provisions shall deem to be included in the items provided in the Bill of Quantities.

A1.7.2 Work in Roads 

(a).
General

Procedures for dealing with Road Authorities for entering into and for cutting roads for the purposes of pipe laying, junction connections, installation of chambers valves etc., and making connections to existing pipeline, backfilling and temporary reinstatement etc. are set out below:

1. The Contractor shall produce his proposed overall programme and sub-programmes for each road section for installation works in roads for discussion with the Engineer at the earliest possible time after award of Contract to show the date of start and completion of excavation laying temporary reinstatement, hydraulic pressure testing, backfilling, compaction and in each road for the following:

(i).
Pipelines along roads.


(ii).
Junction connections, installation of valves & chambers, tapping of existing lines.

(iii). 
Pipelines across roads (Road Crossings).

Note :
Programmes for this work shall allow for the time needed for prior approvals, trial pits, ordering, manufacture and supply and delivery of pipes and any special imported fittings.  Connection to existing lines shall be programmed for early completion together with the transmission lines to supply the reservoirs.

2.
When satisfied with the construction programme, the Engineer will present it to the Road Authority who may propose changes to the sequence according to their own road improvement programme if any. The Contractor shall allow for some disruption to his programme and he shall not be entitled to specific extra cost or extension of time that may arise as a result of the comments of Road Authority.

3.
The Contractor shall produce a final programme for action incorporating any changes requested by the Engineer following discussions with the Road Authority.

4.
The Engineer shall agree with the Road Authority the estimated permanent reinstatement costs for the roads programmed for entry and execute works within the two months according to the Contractor’s agreed programme or such other period as may be found more practical or appropriate similar procedure with monthly or such other suitable period to keep sufficient work in hand thereafter.
5.
The Employer shall pay the Road Authority the agreed estimated amount. The Contractor shall apply for permission to enter in to the defined roads following payment to the Road Authority, by the employer.

6.
Road Crossings: Road Authority requirements are that Road Crossings may only be carried out at times of low traffic density such as at night, at weekends and during public holidays and Contractor must prepare his programme accordingly.  Contractor must allow in his rates for his extra costs involved in such work outside normal working hours. 

7.
Compaction of the back filling to trenches shall exceed 95% of the maximum dry density or percentage specified in Section B1.3 on Modified Proctor Test.  The Contractor shall allow all costs for testing facilities and for ensuring correct moisture content to achieve the required minimum compaction. Compaction tests of trench backfill shall be carried out whenever directed and results shall be to the satisfaction of the Engineer.

8. Contractor is expected to use Asphalt Cutters and Pneumatic Tyre Wheeled Excavators for roadwork to minimise damages to the road-wearing surface.  The Contractor shall make all the arrangements for any temporary work, scaffoldings etc., at his own cost, with the permission of the relevant authorities where required.
The Contractor is required to liase closely with the Road Authorities (RA), whose responsible officers are;

· The Director (Engineering Services)


Roads Development Authority


Sethsiripaya,


Sri Jayawardanapura Kotte


Battaramulla. 




Telephone No: 2865721


RDA Regional Offices in the Project Areas


PRDA Regional Offices in the Project Areas; and


Urban Councils and Pradeshiya Sabhas in the Project Areas

(b).
Road Crossings

Before commencement of work on any road crossing, the Contractor shall submit through the Engineer to the relevant RA a method statement and obtain Engineer’s and relevant RA’s prior approval.  The method statement should include traffic by-pass arrangements (where required) and the safety measures proposed during day and night.  The Contractor shall maintain sufficient unobstructed width of the carriageway at any given time and this width should not be less than 3 metre to permit single lane traffic. 

The Contractor shall adequately protect all existing service mains through out the construction and he shall ensure that all existing services operate without interruption.

The Contractor shall provide adequate temporary supports to all existing service mains, which are either exposed or partially exposed or otherwise weakened by the trench excavation.

A1.7.3
Works within Areas of Private and Public Property

The Contractor is to take special care to avoid unnecessary damage to private and public property and he shall pay the compensation for such damage as may in the opinion of the Engineer be due to the execution of the work in a careless or un-workmanlike manner. Should the Contractor require for any purpose additional land beyond the corridor widths as depicted in drawings, he shall provide it at his own cost and shall forward to the Engineer a copy of the permits from the owner and occupier of such additional land before entering thereon.

Where the work involving pipelines is carried out through, between or under buildings or other structures, the gardens, orchards or cartilage of private houses and business premises or in other cases which in the opinion of the Engineer render it impracticable or unreasonable for a specified width to be obtained for the construction of the works, Contractor shall be deemed to have made allowance in his tender for any extra expense which may be incurred in carrying out the work in the restricted width available.

The Contractor shall not disturb any monuments, property corners or survey markers without permission from the Engineer, and he shall bear the expense or resetting any monuments, property corners or survey markers, which may be disturbed.

The Contractor shall be responsible for all damages to streets, utilities, railways, roads, highways, ditches, embankments, canals, bridges, culverts or other public or private property which may be caused by transporting equipment, materials, or men to or from the work. The Contractor shall make satisfactory and acceptable arrangements with the property owner over the damaged property concerning its repair or replacement.

A1.7.4
Connections of New Mains to Existing Service Mains

The Contractor should connect the existing mains to the new mains as shown on the Drawings & Junction Details on completion of the Transmission and Distribution Mains.

· Prior to any connections, the Contractor shall liase with the Operations and Maintenance Division of NWSDB.

· The Contractor shall prepare a method statement for major connections and shall obtain Engineers' prior approval.

· The Contractor shall carefully plan all pipe work, connections and any associated construction works before interruption to the existing water supply. 

· The Contractor shall ensure that all the necessary pipes, fittings, & equipment required for the works including those for an emergency situation are available before commencement of the works.

· The Contractor is required to properly organise the works and carry out construction works in the most efficient manner and ensure that the period of interruption to the water supply is reduced to the minimum.

7.     General Conditions of Contract


8. Particular Conditions of Contract

Particular Conditions of Contract
The following Particular Conditions of Contract (PCC) shall supplement the General Conditions of Contract (GCC). Whenever there is a conflict, the provisions herein shall prevail over those in the  GCC.
Part A  – Contract Data

Part A (Contract Data) of the PCC, includes data to complement the GCC in a manner similar to the way in which the Bid Data Sheet (BDS) complements the Instructions to Bidders (ITB). 

	Conditions
	Ref. GCC
	Data

	Employer’s name and address
	1.1.2.2 & 1.3
	National Water Supply & Drainage Board, 

Galle Road, Ratmalana, Sri Lanka.

	Engineer’s name and address
	1.1.2.4 & 1.3
	General Manager, 

National Water Supply & Drainage Board, Sri Lanka.

	Bank’s name 
	1.1.2.11
	........................................................

	Borrower’s name 
	1.1.2.12
	Government of the Democratic Socialist Republic of Sri Lanka.

	Time for Completion
	1.1.3.3
	........ days.

	Defects Notification Period
	1.1.3.7
	365 days.

	Sections
	1.1.5.6
	Not Applicable.

	Electronic transmission systems
	1.3
	……………………… (Unique email address and facsimile the paper original such authorized representatives within 3 days of the  Engineer)

……………….……..  (Unique email address and facsimile the paper original such authorized representatives within 3 days of the Bidder) *

	Governing Law
	1.4
	Law of the Democratic Socialist Republic of Sri Lanka.

	Ruling language
	1.4
	English

	Language for communications
	1.4
	English

	Right of access to the Site
	2.1
	Within 14 days after submitting the Performance Guarantee and all the Insurances.

	Engineer’s Duties and Authority
 
	3.1(B)(ii)
	Deleted the clause and add the following
(ii)  if such a variation increase the Accepted Contract    Amount by less than 1% or 250,000/= which ever is lesser.

	Performance Security
	4.2
	The performance security will be in the form of an unconditional bank guarantee in the amount(s) of Ten (10%) percent of the Accepted Contract Amount, in the currencies and proportions in which the Contract Price is payable.  Also see ITB Clause 34.5.

	Normal working hours
	6.5
	As stated in the PCC PART B

	Delay damages for the Works
	8.7  &  14.15(b) 
	Rs. ………………….. per day.

	Maximum amount of delay damages
	8.7
	10 % of the final Contract Price in specified currencies.

	Provisional Sums
	13.5.(b) (ii)

	_______% 

	Adjustments for Changes in Cost; Table(s) of Adjustment Data
	13.8
	Local Component of Contract sum (Sri Lankan Rupee only)  would be adjusted based on the formula as given under the Particular Conditions of Contract, Part B.

	Total Advance  Payment
	14.2
	Twenty (20) % of Accepted Contract Amount provisionala sums

	Number and  timing of Installments
	14.2
	Three as follows;

· First Installment as 10% of Accepted Contract Amount less provisional sums.

· Second Installment as 5% after completing 15% of Accepted Contract Amount less provisional sums.

· Final Installment as 5% after completing 40% of Accepted Contract Amount  less provisional sums.

	Start repayment of Adavance Payment 
	14.2(a)
	Recovery of adavance payment shall be starting from 1st interim payment.

	Repayment amortization of advance payment 
	14.2(b)
	· Repaid of first 10% of advance payment shall be started from 1st Interim Payment Certificate.

· Repaid of second 5% of advance payment shall be started from next Interim Payment Certificate after receiving second 5% of advance payment.

· Repaid of final 5% of advance payment shall be started from next Interim Payment Certificate after receiving final 5% of advance payment.


	Percentage of Retention
	14.3(c)
	10% from each Interim Certificate.

	Limit of Retention Money
	14.3(c)
	5% of the Accepted Contract Amount
When Retention amount reaches 5% of Contract Price, upon the issue of the Taking-Over Certificate on submission of unconditional, on demand  guarantee issued by a commercial bank operating in Sri Lanka approved the Central Bank of Ceylon and acceptable to the Employer. This Guarantee shall be valid until 28 days beyond the Defects notification period.

	Plant and Materials
	14.5(b)(i)
	If Sub-Clause 14.5 applies:

Plant and Materials for payment when shipped en route to the Site (To be listed by the bidder) *

	
	14.5(c)(i)
	Plant and Materials for payment when delivered to the Site __________________[list]. *

	Minimum Amount of Interim Payment Certificates
	14.6
	2.5% of the Accepted Contract Amount.

	Maximum total liability of the Contractor to the Employer
	17.6

	The amount of the maximum total liability shall be 110% of the Accepted Contract Amount 

	Periods for submission of insurance:

a.  evidence of insurance. 

b.  relevant policies.
	18.1
	At the Commencement Date

28 days from the commencement Date

	Maximum amount of deductibles for 

insurance 
	18.2(d)


	5% of the bill

	Minimum amount of third party 

insurance
	18.3
	Rs. 5,000,000/= per occurrence.  No of occurrences are unlimited

	International arbitration shall be administrated by
	20.6(a)(ii) 1
	International Arbitration shall be :
(i) Administrated by : Singapore International Arbitration Center.

(ii) Arbitration Preceedings shall be contacted in Sri lanka under Arbitration Act No. 11 of 1985 in accordance with the rules of United Nations Commition on International Trade Law (UNCITRAL)

	Place of Arbitration
	20.6
	Institution for the Development of Commercial Law and Practice, Sri Lanka.


*   Shall be completed by the bidder.

Part B (Specific Provisions) 
	1 General Provision
	

	Definitions
	1.1
1.1.1.8

1.1.2.11

1.1.2.12

1.1.2.13
1.1.6.7

	Insert following subparagraphs to this Sub-Clause: 
The word ”Tender‘ is synonymous with ”Bid‘, and the words ”Appendix to Tender‘ with ”Appendix to Bid‘, and words ”tender documents‘ with bidding documents‘. 

Bank “means the ……………….. (borrower) (specify)

Borrower “means the person or entity named as the borrower in the Contract Data Sheet. 

Engineer’s Representative means the person named by the Engineer or appointed from time to time by the Engineer who acts on behalf of the Engineer
Add at the end of sub-paragraph:

The site shall also include the areas of facilities provided to Engineer under the terms of the Contract.



	Communications
	1.3
	(a) In writing and delivered by hand (against receipt), sent by mail or courier and also a scanned copy of the signed document transmitted by email. In case of bulky documents, only the covering letter of such submission may be sent by email.  
Add the followings at the end of this Sub-Clause:

For the purpose of communications between the Contractor and the Engineer and vice versa, appropriate forms (where relevant) shall be developed by the Contractor jointly with the Engineer. 

For giving approvals, consents, notices and requests, verbal communications between the parties are also equally acceptable, if such modes of communications are confirmed in writing pursuant to Sub-Clause (a) hereby.



	Governing Law
	1.4
	“The law of the Contract is the law of The Democratic Socialist Republic of Sri Lanka. The language of the contract is the “English language” for the purpose of all works under the contract.


	Contract Agreement
	1.6  

	Add the followings at the end of this Sub-Clause:

The Contract Agreement as in the sample form, signed by both Employer and the Contractor.


	3. The Engineer 
	

	Engineer’s Duties & Authority
	3.1
	Add the followings at the end of this Sub-Clause:
The Engineer shall have authority to carryout the followings: 

(a) Giving consent to other proposed Subcontractors and sub-suppliers under 4.4 (b). 

(b) Approving sub-contracting of any part of the Works under Sub-Clause 4.5 unless previously approved by the Employer or Engineer in writing.

(c) Any action under Sub-clause 8.1 on commencement of work.

(d) Suspending progress of part or all of the Works under Sub-Clause 8.8.

(e) Variations and Adjustments under Sub-Clause 13.1 except if such a variation would not adjust the Contract Price by more than 1% or Rupees Two Hundred and Fifty Thousand (Rs.250,000) which ever is lesser.

(f) Utilizing provisional sums under Sub-Clause 13.5 for any works.

(g) Certifying a variation under Sub Clause 14.6, except if such a variation would not increase the Contract Price by no more than 1% or Rupees. Two Hundred and Fifty Thousand (Rs.250,000) which ever is lesser.

(h) Issuing Taking-Over Certificate for the whole of the Works under Sub-Clause 10.2.    

Engineer shall not allow the Contractor to store any excess pipes, fittings and accessories along road sides in addition to the material required for the daily work or after completion of Work.

	Management Meetings
	3.6
	Add the followings at the end of this Sub-Clause:


The Engineer or the Contractor’s Representative may require the other to attend a management meeting in order to review the arrangements for further work, or for any other purpose.  The Engineer shall record the business of management meetings and supply copies of the record to those attending the meeting and to the Employer.  In the record, responsibilities for any actions to be taken shall be in accordance with the Contract.

	4. The Contractor 
	

	Performance Security
	4.2
	Add at the end of 1st paragraph of this Sub-Clause:
Within fourteen  (14) days of the receipt of the notification of  the acceptance of the contract by the Employer, the successful Bidder shall furnish to the Employer a Performance security encashable on demand in accordance with the Conditions of Contract, in the format of Performance security  provided in the Bidding Document. The amount of Performance Guarantee shall be as specified in the Bidding Data. The security shall be issued as stated below from any one of the following forms.

(a) A Bank Guarantee issued by a Bank operating in Sri Lanka, approved by the Central Bank of Sri Lanka.

(b) A Sri Lanka Rupee cash deposit to the National Water Supply and Drainage Board, Sri Lanka (The original receipt for such deposit shall be attached to the original bidding document).

(c) A certified cheque issued by a Bank operating in Sri Lanka in favour of the National Water Supply and Drainage Board, Sri Lanka.

(d) A Bank guarantee issued by a Bank based in another country but the security or guarantee “confirmed” by a Bank operating in Sri Lanka, approved by the Central Bank of Sri Lanka

(e) However, the requirement of confirmation of performance guarantees issued by a bank based in another country, by a bank operating in Sri Lanka is not necessary, if the entity that issues the guarantee is an Export Credit Agency of any foreign government or a reputed International Financier acceptable to the Central Bank of Sri Lanka.

On due performance of the contract in all respects and issuance of the Final Acceptance Certificate by the Engineer the Performance security will be returned to the Contractor without any interest.

Failure of the successful Bidder to comply with the requirements of clause 33 or Clause 34 hereof shall constitute sufficient grounds for the annulment of the award and    forfeiture of the Bid security, in which event the Board may make the award to the next lowest evaluated Bidder or call for new Bids.

The Performance Security additionally should cover the full defects notification period.

The Performance Security in the form of a Surety Bond will not be acceptable.

Insert following at the end of third paragraph of Sub-Clause 4.2:

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines an addition to the Contract Price as a result of a change in cost and/or legislation or as a result of a Variation amounting to more than 25 percent of the portion of the Contract Price payable in a specific currency, the Contractor, at the Engineer‘s request, shall promptly increase the value of the Performance Security in that currency by an equal percentage.

	Contractor’s Representative
	4.3
	Add the followings at the end of this Sub-Clause:

The Engineer may require the Contractor’s authorized representative to be replaced under Sub-Clause 6.9, if his knowledge of the English language is found to be insufficient by the Engineer. 

	Subcontractors
	4.4
	Amend first paragraph of this Sub-Clause as follows: 

The Contractor shall not subcontract more than forty percent (40%) of the Contract in terms of value. 

	Setting Out
	4.7
	Add the followings at the end of this Sub-Clause:
When setting out any part of the Works, the Contractor shall give the Engineer sufficient notice (not less than 24 hours) to enable the Engineer also to satisfy himself to the correctness of the part concerned.  However this will not relieve the responsibility of the Contractor for the correct positioning of all parts of the Works. 



	Safety Procedures
	4.8
	Add the followings at the end of this Sub-Clause as sub-para (f) :
*Watching and lighting

The Contractor shall throughout the progress of the Works, have full regard for the safety of all persons entitled to be upon the Site and shall keep the Site (so far as the same is under his control) and the Works (so far as the same are not completed or occupied by the Employer) in an orderly state appropriate to the avoidance of danger to such persons and shall inter alia in connection with the Works provide and maintain at his own cost all light, guards, fencing, warning signs and watching when and where necessary or required by the Engineer or the Engineer’s Representative or by any competent Statutory or other Authority for the protection of the Works or for the safety and convenience of the public or others

*Interference with traffic and adjoining property

All operations necessary for the execution of the Work shall so far as compliance with the requirements of the Contract permits, be carried on so as not to interfere unnecessarily or improperly with the convenience of the public or the access to use and occupation of public or private roads and footpaths to or of properties whether in the possession of the Employer or of any other person.  The Contractor shall save harmless and indemnify the Employer in respect of all claims, proceedings, damages, costs, charges and expenses whatsoever arising out of, or in relation to, any such matters in so far as the Contractor is responsible therefore.

*Damages to Road ways

The approval of the appropriate Road ways Authority is to be obtained prior to the movement of any extra-ordinary loads.   The Contractor shall use every possible means to prevent any of the highway or bridges communicating with or on the routes to the Site from being damaged or injured by any traffic of the Contractor or any of his Subcontractors and, in particular shall select routes, choose and use vehicles and restrict and distribute loads, so that, any such extra-ordinary traffic as will inevitably arise from the moving of plant and material from and to the Site shall be limited, as far as reasonably possible, and so that no unnecessary damage or injury may be occasioned to such highway and bridges.  Contractor shall maintain all roads which are used by him for transport heavy loads or used for works until the works are completed and Performance Certificate is obtained.

Add the following sub-paragraph at the end of the Clause:

It is compulsory that Contractor shall visit the site prior to bidding and carefully study the site conditions, environmental conditions, climatic conditions, site safety, possible risks that can be foreseen by an experience contractor and acquaint themselves about all measures that have to be taken during the implementation of the contract including operation, maintenance and defects liability period until the Performance Certificate is obtained.  


	Site Data
	4.10
	Insert after the first paragraph of the Clause:  

Data made available by the Employer in accordance with the preceding paragraph shall be deemed to include data listed elsewhere in the contract as open for inspection at the address stipulated in the Contract.  


	Avoidance of interference
	4.14
	Add the following sub-paragraph at the end of the Clause:
The Contractor shall acquaint himself with the locations of all existing services including drains, telephone and electricity lines and poles, water mains, irrigation ditches and the like, in the vicinity, before any excavation or other work (which are likely to affect the existing services) is commenced.  The Contractor shall relocate any utility which obstruct their work in accordance with the relevant authority. 

In the case of any accidental damages being caused to existing utilities die to his operations, he shall promptly bring it to the notice of the Engineer and to the relevant Utility Authority. 

The Contractor will be held liable for all damage (including consequential damage) to the road, irrigation structures, ditches, water mains, and electric or telecommunication cables, lines or ducts of any kind caused by him or his Subcontractors in the execution of the Works.  The contractor shall make good any damage without delay and, if necessary, carry out any further work ordered by the Engineer.  He shall also ensure that his Third Party Insurance Cover shall include provisions to fully settle any Claims which may be made by the Utility Authorities consequent to such damages. 

When operations on the public roads necessitate diversion, obstruction or closure of any road, or any other right of way, the written approval of the Engineer and relevant authorities shall be obtained in advance by the Contractor.  
The method of working on public roads shall be in compliance with the Specifications and in accordance with procedures approved by the Engineer, and complying with stipulations of the relevant road authority and/or Local Authority, and security forces. 
The Contractor shall not deposit any equipment on material in any waterway adjustment to the Works.  Where temporary works obstruct any waterway, the Contractor shall be responsible for obtaining any approvals from the relevant authorities for such purpose and for rectifying any damages caused by consequential flooding and shall remove all temporary works to the satisfaction of the Engineer on completion of his operations. 



	Transport of Goods
	4.16
	Add the followings at the end of this Sub-Clause:

If it is found necessary for the Contractor to move loads of heavy constructional equipment and machinery, materials or prefabricated units or parts of units of work over roads, highways, bridges, waterways and sea, on which area such oversized and overweight items are not normally allowed to be moved for safety considerations, the Contractor shall obtain prior permission from the Engineer and the relevant Authorities. Payments to be made to relevant Authorities for complying with their requirements, if any, for protection of or strengthening of the roads, highways or bridges shall be made by the Contractor and such costs shall be deemed to be included in his Contract Price. 



	Progress Reports
	4.21
	Add the followings at the end of this Sub-Clause:

(i) Any other report which the Engineer may require from time to time on the progress of different sections of the work. 
(j) Each of obligations in Sub-Clause 4.18, 6.1, 6.2, 6.4, 6,7 and 6.20.

These Reports shall be taken up for discussion at the Management Meetings specified under Sub-Clause 3.6. The format of the report shall be as acceptable to the Engineer.

	Security of the Site
	4.22
	Add the followings at the end of this Sub-Clause:
(c)  Contractor shall be responsible for the security and safety of his stores, plant and equipment being brought to the site for permanent and temporary works, construction equipment, materials, works in progress, works completed but not handed over and every item associated with the execution of this contract, up to the day of final handing over.

(d) Contractor shall note that there are other contractors working in the vicinity of the works with over lapping access and therefore he is required to work in cooperation with them.


	Contractor’s Operations on Site
	4.23
	Add the followings at the end of this Sub-Clause:

If the Contractor fails to attend to any of the above requirements within 28 days of the issue of the Taking-Over-Certificate, then the Employer may dispose of same and/or take any appropriate measures by other means and shall after deducting from the proceeds the costs, charges and expenses of and in connection with such disposal and pay the balance, if any, to the Contractor. 

The Contractor shall not sell or otherwise dispose of or remove, except for the purpose of the works, any sand, stone, clay, ballast, rock or other substances or materials which he obtain from any excavation made for the purpose of the Works or any buildings or produce upon the Site during the time he is in the possession of the site, and all such substance, materials, buildings and produce shall be the property of the Employer or the relevant Government Authority, provided that the Contractor may with the permission in writing of the Engineer use any of the same for the purposes of the Works or dispose of them off the Site at approved locations. 

	6.Staff and Labour 
	

	Rates of Wages and Conditions of Contract
	6.2
	Add the followings at the end of this Sub-Clause:

The Contractor shall 
(i) provide for equal pay to men and women for equal work and make prompt payment of wages; 
(ii) provide safe working conditions and water and sanitation facilities for male and female workers; 
(iii) not violate any prohibitions against child labour under the Sri Lankan laws and international treaty obligations; and 
(iv) shall include HIV/AIDS, in health and safety programs for all construction workers employed under the Project.  Compliance on the foregoing obligations shall be monitored by NWSDB & NPC respectively. 



	Working Hours
	6.5
	Add the following sub-paragraph at the end of the Clause:
(d) The Contractor shall pay for the engagement of Engineer’s personnel for supervision works to be carried out during outside normal 08 hour working period, if any, in accordance with laws, in force. Normal working hours are between 0700 hours and 1800 hours, 08 working hours, Monday – Saturday, Excluding Sundays & mercantile Holidays and Poya days. The Contractor may choose the 08 hour working time within the above range.



	
	6.7
	Add the following sub-paragraph at the end of the Clause:
In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply with and carry out such regulations, orders and requirements as may be made by the Government or the local medical or sanitary authorities, for the purpose of dealing and overcoming the same. 

	Child Labour
	6.21
	Delete the Sub-Clause 6.21 and replace it with the following:
The Contractor shall not employ any child to perform work, including work that is economically exploitative, or is likely to be hazardous to, or interfere with, the child’s education, or to be harmful to the child’s health or physical, mental, spiritual, mortal or social development.  Child means a child below the statutory age of eighteen (18). 



	7. Plant, Materials and Workmanship 



	Manner of Execution
	7.1
	Add the followings at the end of this Sub-Clause:

(d)  The Contractor is encouraged, to the extent practicable and reasonable,  to use Goods from sources within the Country. 

(e)   No price escalation on imported materials is allowed.  
Unless otherwise stated elsewhere in the contract, at least 14 days in advance of his programmed commencement of each principal item of work: the Contractor shall furnish for the Engineer’s concurrence, the method of working he intends to adopt for execution of such item giving full details of the method of working he intends to adopt for execution of such item giving full details of the method of working, equipment to be deployed and measures to be adopted for ensuring the quality of construction and the safety of his workers as well as third parties. 
He shall also inform the Engineer as a good practice, at least 24 hours in advance of its intended commencement of any work/ operation requiring Engineer’s inspection and/or approved by forwarding the relevant details, including the resources intended to be deployed – preferably on an agreed format.  



	Inspection
	7.3
	Add the followings at the end of this Sub-Clause:
1
The Employer or his representative shall have the right to inspect and/or to test the Goods for their conformity to the Contract. The Contract Data of Contract and/or the Technical Specifications shall specify what inspections and tests the Employer requires not specified any where  and where they are to be conducted.  The Employer shall notify the Contractor in writing of the identity of any representatives retained for these purposes.
2 The inspections and tests may be conducted on the premises of the Contractor or his Subcontractor(s), at point of delivery and/or at the Good's final destination.  Where conducted on the premises of the Contractor or its Subcontractor(s), all reasonable facilities and assistance including access to drawings, documents and production data  shall be furnished to the inspectors at no charge to the Employer.
3 Should any inspected or tested Goods fail to conform to the specifications, the Employer may reject them and the Contractor shall either replace the rejected Goods or make all alterations necessary to meet specification requirements free of charge to the Employer.
4 The Employer's right to inspect, test and, where necessary, reject the Goods after the Goods' arrival in the Employer's stores shall in no way be limited or waived by reason of the Goods having previously been inspected, tested and passed by the Employer or its representative prior to the delivery of Goods or Goods' shipment from the country of origin, in case of importing.
5 The Employer requires the goods to be supplied under this contract shall conform to the requirements given in Section 6. The Contractor shall obtain the Certificates of Inspection for the specific requirement of this contract document carried out by one of the following inspection agencies acceptable to the Employer.

1. M/s Lloyds Register,

Lloyds Register Industrial Division,

Register House, 29 Wallesley Road,

Croydon DRO-2AJ, U.K.
2.
M/s Crown Agents,

Quality assurance & Inspection Service

Townend House, Walsall WSI INT

U.K.
3.     M/s Societe Generale de Surveillance S.A.,

1, Place des Alpes,

Case Postale 898, CH-1211 Geneva 1,

Switzerland.
4.   
Bureau of Veritas,

Cedex 44,

92077 Paris Le Defense,

France.

5.
Intertek Caleb Brett,

2200, West Loop South

Suite 200, Housten,

Texas 77027

USA

The selected inspection authority’s name and cost to same has to be given in summary of price schedule. On the acceptance of the bid, the Employer shall inform directly to the selected inspection authority with a copy to Contractor, the specific requirements for testing including deviations accepted by the Employer, if any, to be tested. However, the payment to the Inspection Authority has to be made directly by the Contractor on production of test reports.

6
Nothing in Clause A.1.4 shall in any way release the Contractor from any warranty or other obligations under this Contract.

7
The Contractor shall obtain the approval of the Engineer to ship the goods to be imported for the Works or to deliver such materials and plant to the site. Applications for such consent to ship shall be accompanied by manufacturer’s test certificates and certificates of inspection prescribed in the Contract or agreed with the Engineer. Application shall be made so as to give the Engineer a reasonable time to deal with such applications.

8
Nominated Inspection Agency shall carryout inspection and testing during Manufacturing process, after Manufacturing and at any time prior to shipping and shall confirm that goods are in conformity with specifications included in the contract document. He shall submit his inspection report to the Employer including all items given in the Terms of Reference (TOR) for the Nominated Inspection Agency which is included in the contract document as  Appendix – 02 & 2A. 
Pre-shipment Inspection by National Water Supply & Drainage Board (NWSDB) Engineers

The Contractor shall arrange for 2 NWSDB Engineers for pre-shipment inspection visit to country of manufacture before dispatching the DI/PE Pipes, fittings, Valves, Specials and Accessories etc. and Treatment Plant equipment.

Each shipment should be inspected by NWSDB Engineers before dispatching at Manufacturer’s factory.

The Contractor shall in his bid provide detailed proposals for pre-shipment inspection visit he offers to provide under this Clause. The following guidelines shall be used by the Contractor to formulate his proposals.
(a)
The duration of inspection for Pre-shipment Inspection by NWSDB Engineers shall be worked out based on following guidelines.
(i)
If DI pipes and fittings are manufactured in same premises, duration of the inspection shall not be less than Eight (8) days.

(ii)
If DI pipes and fittings are manufactured in different premises, duration of the inspection shall not be less than Ten (10) days.

(iii)
If PE pipes and fittings, duration of the inspection shall not be less than Ten (10) days

(iv)
DI valves Eight (8) days.

(v)
For Pumps and other Equipments as follows, but maximum duration shall be Ten (10) days for one inspection.

Scope 


Duration for Pre-shipment Inspection

For number of pumps not exceeding 8

    Additional 02 pumps


8 days

1 days
    01 Generator 

    Additional 01 Generator

1 day + Travelling to factory

1 day
    01 Chlorinator 

    Additional 01 Chlorinator

1 day + Travelling to factory
1 day

    01 Air blower
    Additional 01 Air blower

1 day + Travelling to factory
1 day

    De-oderization system 

                01 unit 

1 day + Travelling to factory
                Additional 01 unit 


1 day
    Chemical mixers


1 day + Travelling to factory
    Electrical Panels 


1 day + Travelling to factory
    Chemical feeding pumps

1 day + Travelling to factory

For SCADA system 


08 days
For water meters 

08 days
(b)
Most of the time shall be centered round the manufacturer’s goods which    the Contractor proposes to use in the work.

(c)
The inspection at the specific manufacturer shall include;

· A general introduction to the manufacturer’s country, area, town & source of materials, etc.

· introduction to design standards and procedures adopted.

· introduction to relevant production procedures and quality control standards.

· manufacturing process, and Quality Assurance procedure.

· testing procedures, mill certificates, product conformity certificate, Quality Management System Certificate and any other relevant certificates etc. regarding the products.

· packing & dispatching procedure

· Site visits to inspect installed or application of similar products/materials.

(d) 
The NWSDB Engineers shall be guided by experienced engineers and quality controllers who are also competent in English language.

(e)
Each NWSDB Engineer shall be paid a per diem to include combined allowances, the allowance the amount specified in the Appendix 20 prior to departure.  

(f)
All visas, Insurance (Life, Health and Travel), air fares, permits, taxes, transfer fees, travelling within the manufactures country and all other facilities required to carry out pre-shipment inspections at the manufacturer’s factory/premise shall be arranged by the Contractor and shall be included in the rates and prices of the contract. Contractor is not liable for providing food and accommodation. Contractor shall assist NWSDB Engineers for booking accommodation if requested.

(g)
The NWSDB Engineers shall be provided Terms of Reference (TOR) as shown in Appendix-3 & 3A for the inspection jointly agreed by the contractor and the engineer and with printed catalogues, manuals, illustrative videos etc., relevant to the manufacturing process and also obtain extra information requested by them, and shall arrange to dispatch these to NWSDB Engineers, by the Contractor at his own cost.

(h)  Contractor shall provide a detailed programme (itinerary)  showing details of inspection, travelling, and all other arrangement etc.  required for the pre-shipment Inspection and  submit to the Inspection team prior to departure. Contractor shall discuss the inspection Programe in detail with the inspection team and shall be agreed with the Pre-shipment Inspection team prior to departure. 

(j)
NWSDB Engineers shall inspect and test DI /PE pipes, fittings, specials, accessories and valves etc. as per the attached check list for pre shipment as given in Appendix 4 & 4A respectively. Manufacturers should perform any other tests which may be required by the NWSDB Engineers.

(k)
Nominated inspection agency shall be present during pre-shipment inspection by the NWSDB Engineers and shall assist the NWSDB Engineers for the testing and inspection 

(l)
Any inspections carried out by Inspection Agencies or NWSDB shall not relieve the Contractor of his obligations under the Contract. 

(m)
Contractor/Manufacturer shall not ship/deliver by plane materials from the manufacturers Factory or Stores without approval of the Engineer.



	Restriction on Eligibility
	7.9
	Add new Sub-Clause to Clause 7 as follows:
(a) 
Any materials, equipment, services or design services which will be incorporated in or required for the Contract, as well as the Contractor’s Equipment and other supplies, shall have their origin in eligible source countries acceptable to the funding agencies.

(b) 
For the purpose of this clause, "services" means the works and all project-related services including design services.

(c) 
For the purposes of this clause, "origin" means the place where the materials and equipment were mined, grown, produced, or manufactured, or from which the services are provided.

(d) 
The origin of Goods and Services is distinct from the nationality of the Supplier."

Warranty
The Contractor warrants that the Goods supplied under the Contract are new,    unused, of the most recent or current models and incorporate all recent improvements in design and materials unless otherwise provided in the Contract. The Contractor further warrants that the Goods supplied under this Contract shall have no defect arising from design, materials or workmanship (except in so far as the design or material is required by the Employer's Specifications) or from any act or omission of the Contractor, that may develop under normal use of the supplied Goods in the conditions prevailing in the country of final destination.

This warranty shall remain valid for Thirty Six  (36) months after the Goods, or any portion thereof as the case may be, have been delivered (and commissioned) to the final destination indicated in the Contract, unless specified otherwise in the Part A - Contract Data.

The Employer shall promptly notify the Contractor in writing of any claims arising under this warranty.

Upon receipt of such notice, the Contractor shall, with all reasonable speed, repair or replace the defective Goods or parts thereof, without costs to the Employer other than, where applicable, the cost of inland delivery of the repaired or replaced Goods or parts from the port of entry to the final destination.

If the Contractor, having been notified, fails to remedy the defect(s) within a reasonable period, the Employer may proceed to take such remedial action as may be necessary, at the Contractor's risk and expense and without prejudice to any other rights which the Employer may have against the Contractor under the Contract.

The manufacturer shall submit the warranty for all Materials Supplied by him for 36 months in the form given in Appendix 10.
Packing 

a) The Contractor shall provide such packing of the DI/PE Pipes, Fittings, Specials and DI Valves as is required to prevent their damage or deterioration during transit to their final destination, as indicated in the Contract. The packing shall be sufficient to withstand, without limitation, rough handling during transit and exposure to extreme temperatures, salt and precipitation during transit, and open storage.  Packing case size and weights shall take into consideration, where appropriate, the remoteness of the final destination of DI /PE Pipes, Fittings, Specials and DI Valves and the absence of heavy handling facilities at all points in transit.

b) The packing, marking and documentation within and outside the packages shall comply strictly with such special requirements as shall be expressly provided for in the Contract and, subject to Clause 21.10 hereof in any subsequent instructions ordered by the Employer.

c) The Contractor will be required to make separate packages for each. Each package shall be marked on three sides with proper indelible paint as follows:

I. National Water Supply & Drainage Board, Sri Lanka

II. Contract Number

III. Description of Goods

IV. Country of Origin of Goods

V. Suppliers' Name

VI. Packing List Reference Number

Transportation

The Contractor shall be required to meet all transport and storage expenses until delivery to the destination as specified in the Contract.


The pipe materials and pipe appurtenance shall be stored in Contractor’s stores within reasonable distances from Work sites and only the quantities that can be laid in excavated trenches for the daily work shall be kept along the road. Left-overs shall not be kept at the roadsides and it shall be returned to the Contractor’s stores.
Incidental Services

a) The Contractor shall provide any or all of the following services, if required, without any extra cost to the Employer.

(i)
Furnishing of tools required for assembly and/or maintenance of the supplied DI /PE Pipes, Fittings, Specials and DI Valves;

(ii)
Furnishing of a detailed installation, operations and maintenance manual for each appropriate unit of the supplied DI /PE Pipes, Fittings, Specials and DI Valves;

(iiii)
Conduct training of the Employer’s personnel, at the Manufacturer’s plant and/or on-site, in assembly, operation, maintenance and/or repair of the supplied DI /PE Pipes, Fittings, Specials and DI Valves.

(iv)
Demonstration of pipe laying prior to commencement.

b) Prices charged by the Contractor for the preceding incidental services, shall be included in the Contract Price for the DI /PE Pipes, Fittings, Specials and DI Valves.

Spare Parts

The Contractor shall be required to provide the following materials and notifications pertaining to spare parts manufactured or distributed by the Contractor:
a) Such spare parts as the Employer may elect to purchase from the Contractor, provided that this election shall not relieve the Contractor of any warranty obligations under the Contract;

b) The Contractor shall carry sufficient inventories to assure ex-stock supply of consumable spares such as Gaskets, Plugs, Bolts, Nuts and Washers etc.

c) In the event of termination of production of the spare parts:

(i) advance notification to the Employer of the pending termination, in sufficient time to permit the Employer to procure needed requirements; and

(ii) following such termination, furnishing at no cost to the Employer, the blue-prints, drawings and specifications of the spare parts, if and when requested.

Change Orders
a) The Employer may at any time, by a written order given to the Contractor pursuant to Clause 13 of Conditions of Contract, make changes within the general scope of the Contract in any one or more of the following:

(i) drawings, designs or specifications, where DI Pipes, Fittings, Specials and DI Valves to be furnished under the Contract are to be specifically manufactured for the Employer;

(ii) the method of shipment or packing;

(iii) the place of delivery; and/or

(iv) the Services to be provided by the Contractor.

b) If any such change causes an increase or decrease in the cost of, or the time required for, the Contractor’s performance of any part of the Works under the Contract, whether changed or not changed by the order, an equitable adjustment shall be made in the Contract Price and the Contract shall accordingly be amended.  Any claims by the Contractor for adjustment under this clause must be assessed within thirty (30) Days from the date of the Contractor’s receipt of the Employer’s change order.

Contract Amendments


Subject to Assignment below hereof, no variation or modification of the terms of the Contract shall be made except by written amendment signed by the parties.

Assignment

The Contractor shall not assign, in whole or in part, his obligations to perform under the Contract, except with the Employer’s prior written consent.




	8. Commencement, Delays ans Suspension



	Programme
	8.3
	Add to penultimate paragraph of this Sub-Clause:
Not withstanding the above the Contractor shall on his own initiative or upon the Engineers Instructions, explore ways and means of reducing or avoiding probable future events.  He shall also submit a revised programme with the objective of keeping to the original contract sum and the scheduled date of contract completion, on his own initiative or upon the Engineers instructions for doing so. 



	Extension Time for Completion
	8.4
	Add the following to the sub-paragraph 8.4 (c)

Any extension of time due to exceptionally adverse climatic conditions under inclement weather are determined based on the past and present rain-fall records maintained at the nearest government meteorological station or at the site on the following basis.

(i) If the average rain-fall of a particular month within the contract period or extended period exceeds the average rain-fall for that month during the previous 5 years, then, that month is referenced as a wet month.
(ii) Total number of days in a wet month during which the daily rain-fall exceeds the daily average of the particular wet month computed as above is considered to be the number of days where exceptionally adverse climatic conditions were encountered.


	10. Employer’s Taking-Over


	Taking-over of Works and Sections
	10.1
	Add the following paragraph at the beginning of this Sub-Clause:  
The works would be taken over only after completion in its entirety and  passing the tests for satisfactory completion as stated under the Employer’s requirements, unless Employer determines otherwise solely at his discretion.



	13. Variations and Adjustments 


	Provisional Sums
	13.5
	Amend the first sentence of the first paragraph of thisSub-Clause as follows: 
Each Provisional Sum shall only be used, in whole or in part, or not at all, in accordance with the Engineer’s instructions and the Contract Price shall be adjusted accordingly. 


	Adjustments for Changes in Legislation
	13.7
	Add the following sub-paragraph at the end of this Sub-Clause:

Notwithstanding the foregoing, such extension of time shall not be separately determined if the same shall already have been taken into account in determining an extension and such cost shall not be separately paid if the same shall already have been taken into account in the indexing of any inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8. 



	Adjustments for Changes in Costs
	13.8
	Delete Sub-Clause 13.8 and substitute the following:
(a) The amounts payable to the Contractor shall be adjusted for rises or falls in the cost of local labour and, local materials used to the work by the addition or deduction of the amounts determined by the formula prescribed as below, which is the national adoption stipulated by the Institute of Construction Training and Development (ICTAD) of the Government of Sri Lanka.

(b) There will be no adjustments for changes in costs due to foreign inputs (materials, labour and equipment or any other inputs or services, etc.).

(c) No price adjustments will be paid for all pipes, fittings & valves and accessories, manhole covers, etc.  

(d) The methodology adopted for the computation of the changes of contract price as given in the ICTAD publications is as follows.

(e) Price adjustment for the current valuation;
F =   0.966 (V – V na)      x      ∑  P x (Ixc – Ixb) 

          100


 Ixb
ABBREVIATIONS
         F
-Price adjustment for the current valuation

         Ix
-Price index for input X, published by ICTAD
Ixb-Base index for input X, published by ICTAD, ie Indices that prevailed one calendar month before the calendar month during which the bids were closed.

Ixc- Current index for the X, ie Indices that prevailed for the calendar month after the previous valuation was made (in the case of stipulation that Contractor submits monthly Bills for valuation and payments).

Mc-
80% of the cost value of materials delivered at site but still to be used on the works, that are being considered in the Statement for the current payment.

Mp-
80% of the cost value of material delivered at the site but still to be used on the work, that were certified for payment up to the previous bill.

Px-
Percentage cost contribution of input X.

V-
Valuation of work done in relation to local cost during the period concerned.

Vc-
Cumulative value of work done in relation to local cost up to current claim.

Vp-
Cumulative value of work done up to previous claim. 

Vna
-Value of non adjustable element; The “non adjustable elements” means

· Day Works (labor, materials & plant)

· Extra or additional works carried out by the Contractor on orders of the Engineer and are valued based on the prices prevailing at the time of execution.

· Provisional Sums

· Lump sum items

Vna = Vnac – Vnap

Vnac-Cumulative Value of work certified under items specified as non-adjustable element upto the current claim.

Vnap-Cumulative Value of work certified under items specified as “non-adjustable element” upto the previous claim.
Price adjustment for 

the current valuation = 0.966 (V – Vna )/ 100  x  ∑ P (Ixc – Ixb) /I xb)

where;

V = (Vc + Mc) – (Vp + Mp)


Vc & Mc = 
Cumulative value of work & 80% of the cost value of material delivered at site but still to be used on the works respectively, that are being considered in the Statement for the current payment.

Vp & Mp =  Cumulative value of work & 80% of the cost value of material delivered at site to be used on the work respectively, that were certified for payment up to the previous bill.

The ICTAD Publication No: ICTAD/ID/07 titled ICTAD Formula method for determining the adjustment to contract sum due to fluctuation in prices may be referenced for details of application.  

This is available for purchase at the Institute of Construction Training and Development, “Sausiripaya”, Wijerama Mawatha, Colombo 07, Sri Lanka.     

Under this contract the local inputs and the percentages to be applied would be as follows.



	
	
	COMPUTATION SHEET FOR PRICE FLUCTUATION INDEX
Name of input X
Input  %
Base Index  (lxb)
Current Index

       (Ixc)
P * (Ixc – Ixb) 

          Ib
Skilled Labour (L 1)
U/skilled Labour (L3)
Cement (M4)
Metal (M7)
R/F Steel (M13)
Structural Steel (M14)

Fuel (P3)
Equipment (P2)

Total % considered
90.0
∑ Px (Ixc – Ixb) / Ixb


	14. Contract Price and Payment 



	The Contract Price
	14.1
	Delete sub-paragraph (e) of this Sub-Clause and replace with (e), (f), (g), (h) & (j) as follows;
The Contractor’s rates and prices shall include all taxes, duties and other charges imposed outside Sri Lanka on the production, manufacture, sale and transport of all the goods, equipment, plant, materials, supplies to be used on or furnished under the contract and all services performance under the contract.
The prices quoted by the Contractor shall include business taxes income and all other taxes demurrages, warehouse rent, etc.  excluding custom duties and VAT that may be levied according to the laws and regulations in being as of the base date in  the Employer’s country on the goods and services supplied under the Contract. Nothing in the Contract shall relieve the Contractor from his responsibility to pay any tax that may be levied in the Employer’s country on profits made by him in respect of the Contract.

However any liabilities upon taxes on income shall be as per the conditions of the loan agreement, if there is a loan agreement. Otherwise any liabilities upon taxes on income shall be as per the prevailing laws of the Democratic Socialists Republic of Sri Lanka.    

The Contractor’s Staff, personnel and labour will be liable to pay personnel income taxes in the Employer’s Country in respect of such of their salaries and wages as are chargeable under the laws and regulations for the time being in force, by the Democratic Socialist Republic of Sri Lanka and the Contractor shall perform such duties imposed on him by such laws and regulations.

Any duties, custom dues, Port charges, levied on the goods supplied under the Contract shall be paid by the Employer directly to the Department of Customs on production of Certified Custom Entries by the Contractor.  Any VAT payable shall be charged to the Employer as a separate item and should be supported with VAT Registration Number & Tax Invoice.

Any additional taxes due to change of government tax policy which directly affects the contract after coming into force of the contract will be dealt according to Clause 13.7 “Adjustment for change in legislation”.



	Application for Interim payment Certificate

	14.3
	Replace the first paragraph of this Sub-Clause with the following paragraph;

The Contractor shall submit a Statement including approved joint measurement sheets of the Work done for the period in three copies to the Engineer after the end of each month, in a form approved by the Engineer, showing in detail the amount to which the Contractor considers himself to be entitled, together with supporting documents which shall include the relevant report on progress during this month in accordance with Sub-Clause 4.14 [Progress Reports] and Subcontractor’s payment progress report.

	Payment
	14.7
	Add after “Letter of Acceptance” in 2nd Line of (a) “and receiving the performance security”

Delete the last paragraph of this Sub-Clause and add the following paragraph;

However, if the Employer finds sufficient evidence that the Works progress is substantially behind the schedule, the Employer shall instruct to request the Contractor to establish an ESCROW Account with a reputed local bank (ESCROW Agent) acceptable to the Central Bank of Sri Lanka an ESCROW Agreement.  Refer Appendix-D of Contract Data for the ESCROW Agreement to ensure funds dispersed are utilized solely for the expenses under the Contract.



	Delayed Payment
	14.8
	Add to the Sub-Clause.
The financing charges shall be calculated at the prevailing rate of interest of 1% over the lending rate of the Central Bank of Sri Lanka to Commercial Banks. 



	Taxation
	14.16
	Add this Sub-Clause at the end of Clause 14:

In terms of the provisions of the Tax Laws of the Country, withholding tax shall be deducted from specified payments under this contract at an applicable rate, currently at five per centum, of the specified payments. All such deductions will be remitted to the Department of Inland Revenue by a specified date and the Contractor will be issued a certificate of every such deduction.

All employees of the Contractor and the Subcontractors, whether local or foreign, are liable for personal taxation on their emoluments and any other benefits to be derived , in accordance with the laws and regulations in being as of the date, 28 days prior to the closing date of submission of bids in the Employer’s country.  In this regard the Contractor is   further required to comply with the directives of the Inland Revenue Department where, applicable.

	18. Insurance

	
	

	General Requirement for Insurance
	18.1
	Delete the first paragraph and substitute the following:
In this Clause and through out the contract, the insuring party is defined as the Contractor for each and every type of insurance. The Contractor is responsible for effecting and maintaining the insurance specified in the relevant Sub-Clause.
Delete the last paragraph and substitute the following:

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to the insurance referred to Clause 18) with insurers from any eligible source country subject to the approval of the Employer.  Such insurance should be enforceable in Sri Lanka.



	20. Claim, Disputes and Arbitration 



	Contractor’s Claim
	20.1
	Deleted the paragraph number ninth of this Sub-Clause.

	Appointment of the Dispute Board
	20.2
	Not Applicable.

	Failure to Agree on the Composition of the Dispute Board
	20.3
	Not Applicable.

	Ontaining Dispute Board’s Decision
	20.4
	Not Applicable.

	Amicable Settlement
	20.5
	Delete the paragraph and replace with the following;

Any dispute of whatever nature arising out of or in relation to this agreement shall in the first instance be attempted to be resolved by way of amicable settlement by the Employer and the Contractor.

	Arbitration
	20.6
	Replace the first paragraph and its part (a) & (b) with the followings:

Any dispute between the Parties arising out of or in connection with the Contract not settled amicably in accordance with Sub-Clause 20.5 above shall be finally settled by arbitration. Arbitration shall be conducted as follows: 
 (a) Contracts with Foreign Contractors: 

In the case of a Foreign Contractor, or a Contractor which is a Joint Venture between a Domestic Contractor and a Foreign Contractor, the Arbitration will follow the rules of arbitration of the United Nations Commission on International Trade Law (UNCITRAL).The number of Arbitrators shall be three, appointed in accordance with these rules.

(b) Contracts with domestic Contractors: 

In the case of a Domestic Contractor the arbitration will be in accordance with the provisions of the Arbitration Act No. 11 of 1995 of Sri Lanka published as a supplement to Part II of the gazette of the Democratic Socialist Republic of Sri Lanka of June 30th 1995. The number of Arbitrators shall be three, appointed in accordance with these rules.
Replace the second paragraph with the following:

The venue for Arbitration under both (a) and (b), (foreign and domestic) shall be at the National Arbitration Centre, Colombo in Sri Lanka, and proceedings will be in English language.
Deleted the fourth paragraph.
Replace the fifth paragraph with the following:
Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, the Engineer shall not be altered by reason of any arbitration being conducted during the progress of the Works. 



	Failure to comply with Dispute Board’s Decision.
	20.7
	Not Applicable.

	Expiry of Dispute’s Appointment
	20.8
	Not Applicable.



ANNEX -1
ESCROW Agreement

THIS AGREEMENT is made and entered into at Colombo on this ….. day of …………… ………………………[insert month and year] in the Democratic Socialist Republic of Sri Lanka

BY AND BETWEEN

National Water Supply & Drainage Board, a corporate body duly established under the provisions of the National Water Supply and Drainage Board  Act No.2 of 1974 (hereinafter referred to as NWSDB) of having its Head Office at Ratmalana in Sri Lanka (hereinafter referred to as  the ‘Employer’ or ‘the Board’ and its successors and assigns)

AND

………………………………………………….. a firm duly registered in the said Republic of Sri Lanka under Partnership Agreement Bearing No. ………… and having its Registered Office at ……………………………………………………………………………………………. OR/AND ……………………………………………………………. (Company name) a company duly incorporated in …………………………………….(Country in incorporation) under the provision of the Companies Act/Country legislation No. …………………… and having its Registered Office at ……………………………………………………………………………. (address of the Registered Office) in ………………………………. (Country) (hereinafter referred to as the ‘Contractor’ and its successors and assigns)

AND

……………………………………………………..[insert the name of the Bank] a Banking Company incorporated under the laws of Sri Lanka and having its registered office at …………………………………………………………………………. and a branch office at …………………………………………………………… (hereinafter called and referred to as the “ESCROW Agent” which term or expression as herein used shall where the context so requires or admits mean and include the said …………………………………[insert the name of the Bank]  and its successors and assigns)

(The Employer, the Contractor and the ESCROW Agent are hereinafter and sometimes collectively referred to as ‘the Parties’)

WHERE AS THE EMPLOYER AND THE CONTRACTOR ARE PARTIES TO STANDARD OPERATING PROCEDURE FOR OPERATION OF JOINT ESCROW ACCOUNT FOR COMPLETION OF WORKS OF .....................……………… ………………………………. PROJECT FOR:

1. CONTRACT NO: …………...……………………………………………………………..………………………………………………………………………………………………

2. CONTRACT NO: …………...……………………………………………………………..………………………………………………………………………………………………

3. CONTRACT NO: …………...……………………………………………………………..

................................................................................................................................

(hereinafter referred to as the “Project”)

NOW THIS AGREEMENT WITNESSETH THAT THE PARTIES HEREBY AGREE AS FOLOWS:

1. Appointment

The Employer and the Contractor hereby appoint ……………………[insert the name of the Bank] ………………….. BRANCH the ESCROW Agent and the joint ESCROW Accounts shall be opened for each project in the name of the Contractor. Withdrawals from this account shall only be made by way of joint written request/ fund transfer order duly signed by a signatory for the Contractor and a signatory for the Employer. The Contractor ……………………….………… [insert the name of the Contractor] shall authorize two signatories for each Project / Account and NWSDB shall authorize two signatories to operate this account.

2. The Accounts

The Account shall solely constitute for the money due to the Contractor, ………………………………………………………………[insert the name of the Contractor] in the form of loan disbursement, additional advance, Interim Payment Certificates (IPCs), escalation claims or any other money due on account of Contract payments.

3. Auditing

The internal audit of the ESCROW Account shall be the co-responsibility of the NWSDB and the ……………………………………………………………[insert the name of the Contractor].

4. Operation in Accounts

No cheque books are issued for the ESCROW Accounts. The Cash/Funds out of the ESCROW Account shall only be made under the authorized signature of the Employer and the Contractor.

5. Payments

Payments from the ESCROW Account shall be processed as follows:

a. Once the ESCROW account is established, payments of all future certified IPCs shall be deposited in the ESCROW Account.

b. Limitation on transactions:

Transactions out of the ESCROW Account shall be limited to payments under the project including Salaries/Wages, Utility Bills, Subcontractors, Suppliers, Service Renders, maintenance work, material supplies, administration requirements, individual dues etc.

c.  The Contractor shall request disbursements from the Committee specified under 5(d) in this Agreement by listing items in appropriate grouping of Salaries/Wages, Utility Bills, Subcontractors, Suppliers, Service Renders, maintenance work, material supplies, administration requirements, individual dues, showing the total amount required for each item listed. Appropriate summary and detailed assessments shall accompany the request. Notwithstanding above, the disbursement against Head Office Overheads shall constitute a mutually agreed amount and the same shall be paid directly to an account as requested by …………………………………………………..…………………… [insert the name of the Contractor].

d. The committee comprising of the Project Director (NWSDB), Consultant Team Leader, and Project Manager of the Contractor, Accountant of the Contractor ……………………………………………………..….…. [insert the name of the Contractor], shall review the requested list, and determine if the requirements are appropriate to the needs of the Contractor’s activities on the Project. Once approved/agreed, the disbursement payment shall be issued directly to agreed creditors/suppliers. The committee must ensure that;

1) The materials are in accordance with the specifications for the Works.

2) The materials have been delivered to the site and the properly stored and protected against loss, damage, or deterioration.

3)  The Contractor’s records of the requirements, orders, receipts and use of materials are kept in a form approved by the Engineer, and such records are available for inspection by the Engineer.

4) The Contractor has submitted a statement certified by the Employer of his cost of acquiring and delivering the materials to the Site, together with such documents as may be required for the purpose of evidencing such cost.

5) No cash payments will be made through this account

6) All written requests duly signed by the Employer and the Contractor shall be submitted to the bank before 15th of each month.

7) No Facsimile transactions requests shall be accepted

e. Any unreasonable imbalance between the amount paid out from the ESCROW account and the agreed list of payments shall result in further disbursements from the ESCROW account being stopped until the required information/explanation is provided.

6. Bank Interest

Any bank interest gained on balance amount in ESCROW account shall be that of ………………………..………………………………………….. [insert the name of the Contractor]

7. Disputes

The ESCROW Account shall operate within the provisions of terms, conditions and clauses of the Contract. In case of any Conflict between ………………………………………………………………… …….[insert the name of the Contractor] and NWSDB, the provisions of this ESCROW agreement shall hold preference. In the case of such dispute the ESCROW Agent shall have sole authority to cease the operation of such ESCROW account immediately.

8. Maintaining Cash Books

The cash book shall be maintained by the Project Manager, of ……………………………………………………………………………… [insert the name of the Contractor] and it will be countersigned by the Employer’s Representative. The cash book shall be closed on monthly basis.

9.  Period

By operation on this ESCROW Account, the Contractor is not relieved of any of its obligations under the Contract Agreement with respect to completion of the Works on time as stated in the Contract.

10. The Role of ESCROW Account

The role of the ESCROW Account is limited to ensure smooth flow of finance to the project by channeling  project payments for speedy execution of the project.

11. Termination of the ESCROW Agreement:

The ESCROW Account may be terminated when the full amount of all mobilization advance and additional advance are repaid and the whole of the Works are “Taken Over’ by the Employer, or when the original Contract of the Project between the NWSDB and the ……………………………… ………………………………………. [insert the name of the Contractor] comes to an end. On termination of the account all remaining funds shall be paid to the Contractor subject to any dues to be recovered by the ESCROW Agent.

12. Amendments

Employer has the right to add any amendments with the written consent of the Contractor and the ESCROW Agent when it is necessary in the interest of public money.

13. Governing Law

This Agreement shall be construed in accordance with the Laws of the Democratic Socialist Republic Sri Lanka and be subjected to the Jurisdiction of the Courts of Sri Lanka.

14. Miscellaneous

i. Good Faith

The Parties hereto agree and recognize that not all matters forming the intent of the Parties hereto may be incorporated in this Agreement and not all possibilities which may arise in connection with the subject matter hereof can be foreseen at the time being and fully provided for at the execution of this Agreement. Where any omission or lacuna becomes known. The Parties hereto agree to amend in writing this Agreement to cover such omission or lacuna in conformity with spirit of this Agreement.

ii. Severability

If any provision of this Agreement or the application to any party or circumstances are determined to be invalid, illegal or unenforceable to any extent, the remainder of this Agreement or such provision or the application of such provision to such party or circumstances, other than those to which it is so determined to be invalid, illegal or unenforceable, will remain in full force and effect to the fullest extent permitted by law and will not be affected thereby unless such a construction would be unreasonable.

iii. Assignment

This Agreement shall ensure to the benefit of and shall be legally.

iv. Non – waiver

The failure of either party to enforce a provision of this Agreement shall not be construed as a waiver of any of their rights and obligations in terms of this Agreement. The rights or remedies hereof are cumulative to any other rights or remedies, which may be granted by law.

v. Accrued Rights/Obligations

All of the rights and obligations referred to in this Agreement shall apply during the period of this Agreement provided that where any right(s) and/or obligation(s) has been accrued, such right / obligation shall nevertheless be complied with even after the termination of this Agreement.

vi. Entire Agreement 

This agreement sets forth the entire understanding between the parties concerning the subject matter of this Agreement and incorporates and supersedes all prior negotiations and understandings of the same.

vii. Joint Preparation

This Agreement is to be deemed to have been prepared jointly by the Parties hereto and any uncertainty or ambiguity existing herein shall be interpreted according to the application of the rules of interpretation.

15.    Notices

Any notice of or other communications to be given or sent by the Employer/ Contractor/ ESCROW Agent shall be in writing and any be as provided hereunder served personally or sent by email or facsimile or registered mail to the addresses and to the persons as set out herein and shall be deemed to have been given as follows.

If personally served when served / or any email or by facsimile, on the second business day after transmission thereof on a facsimile machine to the proper fax number or if emailed to the proper email address /or if mailed (by registered post) on the third business day after deposit in the mail with postage pre – paid and properly addressed.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed the day and year aforementioned in accordance with the laws of Sri Lanka.

Signed by the said …………………………………………. Chairman, National Water Supply and Drainage Board and ……………………………………………. Board Member of the National Water Supply and Drainage Board at …………………………………… on the …………. day of ………………………….. Two Thousand and ……………….. in the presence of the following Witnesses.
Chairman  …………………………………

Board Member ……………………………

NATIONAL WATER SUPPLY AND DRAINAGE BOARD

Witnesses

1.
Signature …………………….     2.

Signature : ………………………


Name   :   …………………….

Name  :      ………………………


Address : …………………….

            Address :  ………………………



     …………………….


       ………………………



     …………………….


       ………………………

For and on behalf of the Contractor : signed by the said ……………………………………in the capacity of …………………………………………………………………………. and/or duly authorized to sign this contract agreement for and on behalf of  ..………………...……..

…………………………………………………………………………………………………..

……………………………………………………………… (Block Letters)

Witnesses 

1.
Signature …………………….     2.

Signature : ………………………


Name   :   …………………….

            Name  :      ………………………


Address : …………………….

            Address :  ………………………



     …………………….


       ………………………



     …………………….


       ………………………

For and on behalf of the “the ESCROW Agent” : signed by the said ……………………………………in the capacity of …………………………………………………………………. and/or duly authorized to sign this contract agreement for and on behalf of  ………………………...…………………..……………………………………………………..

……………………………………………………………… (Block Letters)

Witnesses 

1.
Signature …………………….     2.

Signature : ………………………


Name   :   …………………….

Name  :      ………………………


Address : …………………….


Address :  ………………………



     …………………….



………………………



     …………………….



………………………
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9.  Contract Forms 

Contract Forms 
This Section contains forms which, once completed, will form part of the Contract. The forms for Performance Security and Advance Payment Security, when required, shall only be completed by the successful Bidder after contract award.

Table of Forms

Letter of Acceptance
9-2
Contract Agreement
9-3
Performance Security
9-5
Advance Payment Security
9-6
Retention money guarantee ............................................................................................................9-7


Letter of Acceptance
 [Letter heading  paper of the Employer]

                                                                                                                         …………… [Date]
To: 
……………………………………………………………………………………………

[Name  of the Contractor]


………………………………………………………………………………………………

[Address of the Contractor]

This is to notify you that your bid dated ………………………….[insert date] for construction and remedying defects  of the …………………………….…………………..………………..[name of the Contract and Contract  number]  for the Contractor price of…………………………………………...  …………………………………………………….......................... [amount in figures and  words, if multiple currencies are involved, indicate amounts under each currency separated by the word “and” between them] as corrected in accordance with Instructions to Bidders and/or modified by a Memorandum of Understanding, is hereby accepted.

You  are hereby instructed to proceed with the execution of the said Works in accordance with the Contract documents.

The commencement date shall be : ………………………………….(fill the date as per Conditions of Contract).

Contract Period is ……  days from the commencement date. 

Liquidated Damages shall be Rs. ……………/day up to the limit of 10% of the contract price.

The Amount of Performance Security is : ………………………

The Performance Security shall be submitted on or before ………………………………(fill the date as per Conditions of Contract). Failing to submit the performance guarantee will be a breach of contract and actions shall be taken as per Clause 17 of the Instruction to Bidders.

Please acknowledge the receipt of this letter by return fax and make arrangements to sign the agreement by prior appointment with the Asst. General Manager (Tenders & Contracts) within ….. days.

Please contact PD/DGM (          )/AGM (              ), Engineer’s Representative of this tender, whose telephone number is ………………………. for further action on this contract.

 …………………………….

General Manager

National Water Supply & Drainage Board 

THE GOVERNMENT OF THE DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA

MINISTRY OF …………………………………
1.1 NATIONAL WATER SUPPLY AND DRAINAGE BOARD
BID FOR …………………………………………….
CONTRACT No.: …………………………………..
Contract Agreement

THIS AGREEMENT made the . . . ………... . .day of ........………….……….., ....………..., between National Water Supply & Drainage Board  (hereinafter “the Employer”), of the one part, and .…………………………………………………………………………………………….. (name of the Contractor)  (hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as ………………………………………  ……………………………………………………………………………………………………………………………………………………………………………………………………………….…………..Contract No. …………..……………………………………….should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution and completion of these Works and the remedying of any defects therein, 

The Employer and the Contractor agree as follows:

1.
In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the Contract documents referred to.

2.
The following documents shall be deemed to form and be read and construed as part of this Agreement. This Agreement shall prevail over all other Contract documents. 

a. -
the Letter of Acceptance

b. -  
the addenda No……………..

c. -
the Letter of Bid 

d. -
the Particular Conditions of Contract 

e. -
the General Conditions of Contract

f. -  
Employers Requirement 

g. -
the Specification

h. -
the Drawings; and

i. -  
Bill of Quantities 

j. -
the completed Schedules, 

k. -  
Any other document forming part of the contract 

3.
In consideration of the payments to be made by the Employer to the Contractor as indicated in this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy defects therein in conformity in all respects with the provisions of the Contract.


4.
The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works  and the remedying of defects therein, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

 WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the laws of Democratic Socialist Republic of Sri Lanka on the day, month and year indicated above.

For and on behalf of the Employer,

Signed by the said .......................….................…………………………………........ Chairman, National Water Supply and Drainage Board, Sri Lanka and……………………... ...............Board Member of the National Water Supply and Drainage Board, Sri Lanka at ………………………………. ..........................……………………on the ……..………….. day of ………................................................ Two Thousand and ............................ in the presence of the following Witnesses.

Chairman .............................………………......
Board Member ..............………..............

NATIONAL WATER SUPPLY AND DRAINAGE BOARD

WITNESSES

Signature 1:
.......................……….
Signature 2 : …….....................…….….

Name

:…………………………
Name
:…………………………….…

Address
..................................

Address
...........................…………



...............................…



..............................……….

Capacity
………………………….

Capacity
…………………………….

For and on behalf of the Contractor,

Signed by the said .............................................................................................. in the Capacity of ..................................................................................................................................................................., of ………………………………………………………………………..… (name of the company) at ......…......................……………………......………………………………………………….… on the ……........................................................... day of ............................................. Two Thousand and.………………................................... in the presence of the following Witnesses.








      …................................








        Signature of Contractor

WITNESSES

Signature1
:....................………..

Signature 2
: …….......................

Name

:………………………..

Name

:………………………

Address
.................................

Address
............................…



.................................
       


 ...........................…

Capacity           ……………………….

Capacity
………………………

Performance Security


Bank’s Name, and Address of Issuing Branch or Office


Beneficiary:  National Water Supply & Drainage Board, Galle Road, Ratmalana, Sri Lanka
Date:

Performance Guarantee No.: 


We have been informed that . . . . . name of the Contractor. . . . .  (hereinafter called "the Contractor") has  entered into Contract No. . . . . . reference number of the Contract. . . . .   dated . . . . . . . .with you, for the execution of . . . . . . name of contract and brief description of Works. . . . .  (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

At the request of the Contractor, we . . . . . name of the Bank. . . . .  hereby irrevocably undertake to pay you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount in figures*. . . . . . (. . . . . amount in words. . . . .  ) such sum being payable in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us of your first demand in writing accompanied by a written statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or to show grounds for your demand or the sum specified therein. 

This guarantee shall expire, no later than the . . . . . day of . . . . . . . . . . , . . . . . .  **, and any demand for payment under it must be received by us at this office on or before that date.  

“The Guarantor agrees to an extension of this guarantee for a period not to exceed one year, in response to the Employer’s written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758, except that Sub-article (a) of 15 which is hereby excluded.


. . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Seal of Bank and Authorize Signature(s)

Note:  All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.
*     10% of Accepted Contract Amount.

**    28 days Beyond the expiry date of Defects Notification Period.
Advance Payment Security

…………………………..[ Issuing Agency’s Name and Address of issuing Branch or Office]

…………………………….

……………………………

Beneficiary : Chairman

National Water Supply and Drainage Board

Galle Road, Ratmalana

Date ……………..

ADVANCE PAYMENT GUARANTEE No. ………………………………………

We have been informed that …………………………………………………………….. [name of Contractor/Supplier] (hereinafter called “the Contractor”) has entered in to Contract No. ……………….  dated  with you, for the …………………………………… [name of Contract and brief description] (hereinafter called “the Contract”). 

Furthermore, we understand that according to the conditions of Contract, an advance payment in the sum ……………………. [amount in figures] (………………………………………………. ……………………….) [amount in words] is to be made against an advance payment guarantee.
At the request of the Contractor, we ………………………………………………………. [issuing agency] hereby irrevocably undertake to pay you any sum or sums not exceeding in total  and amount of …………………………………..…….[amount in figures] (…………………………………………… …………………………………….)[amount in words] upon receipt by us of your first demand in writing accompanied by a written statement stating that the Contractor is in breach of its obligation under the Contract.

We have been informed that the Beneficiary may require the Principal to extend this guarantee if the advance payment has not been repaid by the date 28 days prior to such expiry date. We undertake to pay you such guaranteed amount upon receipt by us, within such period of 28 days, of your first demand in writing and your written statement that the advance payment has not been repaid and that this guarantee has not been extended.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the Contractor. 

This guarantee shall expire on  …………… [28  days beyond the Completion Date]

Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date. 

This guarantee shall be governed by the laws of the Democratic Socialist Republic of Sri Lanka and shall be subject to the Uniform Rules for Demand Guarantee, published as number 458 by the international Chamber of Commerce, except as stated above.

…………………… 

[Signature (s) ] 

Signature and seal of the guarantor …………………………………………

Witness :

Name : ……………………………………………………………….

FORM OF RETENTION MONEY GUARANTEE

………………………………………………………………………………………….

[Issuing Agency’s Name, and Address of Issuing Branch or Office]

Beneficiary :
………………………………………………………………………………..

………………………………………………………………………………

……………………[Name and Address of Employer :insert relevant Address]
Date : ……………….. 

RETENTION MONEY GUARANTEE No.: ………………………………………
We have been informed that …………………………………………………………….

[name of Contractor/supplier] (Hereinafter called “the Contractor”) has entered into Contract No…………………………………………………………………….. [Reference number of the contract] dated …………………………… with you, for the execution of …………………………….

……………………………………………………………………….. [Name of contract and brief description of Works] (Hereinafter called “the Contract”).

Furthermore, we understand that, according to the Government procurement Guideline and the decision taken by the Board of Directors of the National Water Supply & Drainage Board to release retention money when it reaches 5% of Contract Price, the Employer would release to the sum…………………………………………[amount in figures] (……………………………………………………………………………………………………………………………)

[amount in words] is to be made against and unconditional on demand guarantee acceptable to the Employer
At the request of the Contractor, we ……………………………………………………………………

[name of agency] hereby irrevocably undertake to pay you any sum or sums not exceeding in total an amount of …………………………………………………………………..……[amount in figures]     (…………………………………………………………………………………..)[amount in words] upon receipt by us of your first demand in writing accompanied by a written statement stating that the Contractor is in breach of its obligation under the Contract .
This guarantee shall expire, on …………………………………….[28 days beyond the Defects Notification Period/ Defects Liability Period].
Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date.

…………….........................


[Signature(s)]


Signature and seal of the guarantor

Witness 

Name
:      ………………………………


Signature………………………………….
10. Shedules of day works & Bill of Quantities

10.1 Shedules of day works
· PREAMBLE NOTES ON DAYWORKS SCHEDULES

· SCHEDULE OF DAYWORK RATES FOR LABOUR

· SCHEDULE OF DAYWORK RATES FOR MATERIALS

· SCHEDULE OF DAYWORK RATES FOR CONSTRUCTIONAL PLANT
10.2 bill of quantities 

· PREAMBLE NOTES ON BILLS OF QUANTITIES

· BILLS OF QUANTITIES

· SUMMARY OF BILLS
10.1     SCHEDULES OF DAYWORKS

PREAMBLE NOTES ON DAYWORK SCHEDULES
General


Reference should be made to Clause 13.6 of the Conditions of Contract. Work shall not be executed on daywork basis except by written order of the Engineer. The rates specifies shall apply to any quantities of daywork ordered by the Engineer. Daywork rates are exclusive of VAT.


The daywork rates for labour, material and Contractor’s Equipment do not include percentages to cover contractor’s overhead and profit. Contractor may add maximum percentage over and above the daywork rate to cover overhead and profit as specified in each section below.

Labour for daywork


Only the time of different classes of labour directly doing work ordered by the Engineer and for which they are competent to perform will be measured. The time of gangers (charge hands) actually doing the work with the gangs will also be measured but not the time of foreman or other supervisory personnel.


The daywork rates for labour shall cover all direct costs to the contractor, including the amounts of wages paid to such labour, transporting time, subsistence allowances and any sums paid to or in on behalf of such labour for social benefits in accordance with Sri Lankan Law.


The overhead and profit component, maximum of 15% of daywork rates to cover the contractor’s profit, overhead, superintendence, liabilities and insurance and allowances to labour, time keeping, clerical and office work, the use of consumable stores, utilities, the cost of using, repairing and maintaining the tools necessary to each class of workman.

Material for daywork


The basic rates for material is based on the invoice price, freight, insurance, handling expenses, damages, losses, wastages etc. and shall provide and delivery to site as directed by the Engineer. The contractor shall be entitled to payment in respect of materials used for daywork  at the maximum of 6% of daywork to cover the overhead and profit.

Contractor’s Equipment for daywork


The contractor shall be entitled to payment in respect of Contractor’s Equipment employed on daywork. The rates include  due and complete allowance for depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricants and other consumables. Contractor may add a maximum of 10%  overhead and profit component to the daywork rates to cover his profit, overhead, superintendence, administrative costs related to use such equipment, liabilities, time keeping and any other allied works.
In calculating the payment due to the Contractor for Contractor’s Equipment employed on daywork, only the actual number of working hours will be eligible for payment, except that where applicable and agreed with the Engineer, the travelling time from the part of the site where the Contractor’s Equipment was located when ordered by the Engineer to be employed on daywork and the time of return journey there to shall be considered for payment.

.

SCHEDULE OF DAYWORK RATES

FOR LABOUR
	ITEM NO
	DESCRIPTION
	UNIT
	RATE 
Rs.

	1
	Unskilled Labour
	 
	day
	1600.00

	2
	Helper
	 
	day
	1650.00

	3
	Pipe Layer
	 
	day
	2190.00

	4
	Fitter
	 
	day
	2190.00

	5
	Mason
	 
	day
	2000.00

	6
	Carpenter and Joiner 
	 
	day
	2120.00

	7
	Steel Work Erector 
	 
	day
	2130.00

	8
	Tool Operator
	 
	day
	1760.00

	9
	Tiller
	 
	day
	2190.00

	10
	Plumber
	 
	day
	2130.00

	11
	Welder
	 
	day
	2070.00

	12
	Painter
	 
	day
	2130.00

	13
	Electrician
	 
	day
	2200.00

	14
	Mechanic
	 
	day
	2200.00

	15
	Bar Bender
	 
	day
	2140.00

	16
	Operator (Heavy Machine)
	 
	day
	2260.00

	 
	 
	 
	 
	 

	 
	 
	 
	 
	 

	 
	 
	 
	 
	 

	
	
	
	
	

	
	
	
	
	

	Note :
	VAT not included
	
	
	

	
	Contractor's O/H & P not included.
	
	
	

	Source:
	Market prices June 2020
	
	
	

	
	
	
	
	




SCHEDULE OF DAYWORK RATES

FOR MATERIALS
	Item

No.
	Description
	Unit
	Basic rate

(Rs.)

	1.
	Cement, ordinary Portland or equivalent in bags
	  kg
	       21.50

	2.
	Tor Steel reinforcing bar
	kg
	146.00

	3.
	Mild steel
	kg
	146.00

	4.


	Fine aggregate as specified in Clause 1.6.1  of the

 ICTAD specification (SCA/4/1) for Building Works – 

Volume 1          
	
	

	4.1
	Fine Sand
	cu
	18,426.00 

	4.2
	Coarse Sand
	cu
	17,853.00

	4.3
	Sea sand (wash)
	cu
	11,344.00

	6.
	Quarry Dust
	cu
	9,660.00

	5.
	Coarse aggregate for concrete as specified in Clause 302 of the General Specification for Civil Engineering construction of size;
	
	

	5.1
	½” (Chips)
	cu
	8,085.00

	5.2
	¾”
	cu
	8,460.00

	5.3
	1”
	cu
	8,366.00

	5.4
	1½”
	cu
	8,336.00

	5.5
	2”
	cu
	8,336.00

	6.
	Shuttering planks( ¾”)
	m2
	580.00

	7.
	Timber for Members
	
	

	
	Jack

	
	

	7.1
	Timber 4”x3” – 6 ½ – 7 ft
	m
	1,599.00 


	7.2
	Timber planks 1 1/8”
	m2
	5,799.00

	
	
	
	

	
	Kempus/ Tulang
	
	

	7.3
	Class I Timber 2”x1”
	m
	102.00     

	7.4
	Class I Timber  2”x2”
	m
	204.00

	7.5
	Class I Timber  4”x2”
	m
	568.00

	7.6
	Class I Timber  4”x3”
	m
	1,017.00

	7.7
	Class I Timber  5”x2”
	m
	930.00

	7.8
	Class I Timber  3”x5”
	m
	1,041.00

	7.9
	Class I Timber   2”x6”
	m
	1,017.00

	7.10
	Class I Timber   3”x6”
	m
	1,236.00

	
	
	
	

	
	Other
	
	

	7.11
	Valance Board 9”x 1” (Ginisapu)
	m
	580.00

	7.12
	Ceiling Planks  ¾” (Lunimudella)
	m2
	1,249.00



	Item

No.
	Description
	Unit
	Basic rate

(Rs.)

	 8.
	Bricks Standard size           
	nr.     
	     16.00

	 9.
	Rubble
	
	

	 9.1
	6” x 9”

	cu
	5,697.00

	 9.2
	6” x 4”

	cu
	5,697.00

	
	
	
	


Note :  1. Contractor’s O/H & P not included


2. VAT not included

Source :-

1.   Market prices June 2020.


RATES FOR DAYWORK SCHEDULES

CONSTRUCTIONAL EQUIPMENT

	ITEM NO
	DESCRIPTION
	CAPACITY
	UNIT
	RATE (Rs.)

	 
	Air Hanling Equipment
	 
	 
	 

	1
	Air Compressor (including tools breakers etc:)*
	1000 CFM
	hr
	3240.00

	2
	Air Compressor (including tools breakers etc:)*
	500 CFM
	hr
	2320.00

	3
	Air Compressor (including tools breakers etc:)*
	300 CFM
	hr
	1390.00

	4
	Air Compressor (including tools breakers etc:)*
	200 CFM
	hr
	1300.00

	5
	Air Compressor *
	
	day
	200.00

	6
	Blower
	
	day
	460.00

	7
	Vacum Cleaner
	
	day
	1260.00

	 
	 
	
	
	

	 
	Breaking / Cutting Equipment
	
	
	

	8
	Angle Grinder (06'',04") – Electrical
	
	day
	210.00

	9
	Angle Grinder (7") - Electrical 
	
	day
	510.00

	10
	Asphalt cutter *
	
	hr
	1160.00

	11
	Breaker Machine (70kg) - Electric 
	
	day
	3020.00

	12
	Breaker Machine - Air (not included compressor) 
	
	day
	4530.00

	13
	Grinder (large) - Electrical 
	
	day
	3020.00

	14
	Grinder (medium)  - Electrical 
	
	day
	4530.00

	15
	Tile cutter (2'-0'' length)
	
	day
	510.00

	16
	Tile cutter (up to 2'-0'' length)
	
	day
	360.00

	
	
	
	
	

	 
	Compacting Equipment
	
	
	

	17
	Hand Rammers *
	60kg
	day
	3820.00

	18
	Plate Compactor Mechanical *
	90kg
	day
	3520.00

	19
	Pneumatic Roller *
	8 - 10 t
	hr
	3620.00

	20
	Pneumatic Roller *
	10 - 12 t
	hr
	4280.00

	21
	Soil compactor -Vibrating Roller *(Min.4hrs/day)
	01 t
	hr
	1260.00

	22
	Soil compactor -Vibrating Roller *(Min.4hrs/day)
	05 t
	hr
	2120.00

	23
	Soil compactor -Vibrating Roller *(Min.4hrs/day)
	07 t
	hr
	2720.00

	24
	Soil compactor -Vibrating Roller *(Min.4hrs/day)
	10 t
	hr
	2940.00

	25
	Soil compactor -Vibrating Roller *(Min.4hrs/day)
	20 t
	hr
	3890.00

	26
	Soil compactor -Vibrating Roller *(Min.4hrs/day)
	26 t
	hr
	4350.00

	
	
	
	
	

	
	Concrete Work Related
	
	
	

	27
	Concrete mixer complete with scales etc. *
	0.25m3
	hr
	500.00

	28
	Concrete mixer complete with scales etc. *
	0.5m3
	hr
	700.00

	29
	Porker vibrator (Electric)
	25mm dia.
	day
	1360.00

	30
	Porker vibrator (Electric)
	32mm dia.
	day
	1510.00

	31
	Porker vibrator (with engine)*
	25mm dia.
	day
	3020.00



	ITEM NO
	DESCRIPTION
	CAPACITY
	UNIT
	RATE (Rs.)

	
	Concrete Work Related
	
	
	

	32
	Porker vibrator (with engine)*
	32mm dia.
	day
	3220.00

	33
	Porker vibrator (with engine)*
	38mm dia.
	day
	3520.00

	
	
	
	
	

	 
	For Supply of Ready Mix Concrete (Colombo Area)
	
	
	

	34
	Pump Cars  -( Minimum 30 m3) - 21m length of pump car *
	
	m3
	780.00

	35
	Pump Cars  -( Minimum 40 m3)  - 32 m length of pump car*
	
	m3
	870.00

	36
	Pump Cars  -( Minimum 50 m3)  - 37 m length of pump car*
	
	m3
	970.00

	 
	 
	
	
	

	 
	Earth Work Related Equipment
	
	
	

	37
	Backhoe loader *
	0.10m3
	hr
	1740.00

	38
	Backhoe loader *
	0.25m3
	hr
	2200.00

	39
	Bob Cat * (Min.4hrs/day)
	
	day
	2220.00

	40
	Bulldozer (Crawler Tractor) * (Min.4hrs/day)
	85 hp
	hr
	3380.00

	41
	Bulldozer (Crawler Tractor) * (Min.4hrs/day)  
	120  hp
	hr
	4150.00

	42
	Excavator (Long Arm)*
	0.4m3
	hr
	3350.00

	43
	Excavator (Long Arm)*
	0.5m3
	hr
	4560.00

	44
	Excavator (Long Arm)*
	0.9m3
	hr
	7580.00

	45
	Excavator *
	0.18m3
	hr
	1720.00

	46
	Excavator *
	0.35m3
	hr
	2210.00

	47
	Excavator *
	0.45m3
	hr
	2400.00

	48
	Excavator *
	0.7m3
	hr
	3090.00

	49
	Excavator *
	0.9m3
	hr
	3470.00

	50
	Excavator with backhoe *
	130hp
	hr
	4210.00

	51
	Motar Grader *
	3.1 m
	hr
	3370.00

	52
	Motor Grader *
	4.2 m
	hr
	5000.00

	53
	Wheel Loader *
	0.1m3
	hr
	1690.00

	54
	Wheel Loader *
	1.4m3
	hr
	1970.00

	55
	Wheel Loader *
	2.0m3
	hr
	2470.00

	
	
	
	
	

	 
	Hoisting Equipment
	 
	 
	

	56
	Chain Block 5T
	
	day
	510.00

	57
	Hoist Machine (300/500kg)*
	
	km
	7540.00

	58
	Crane Truck  (80 km/day) * crane charge Rs.2500/hrs
	5t
	km
	200.00

	59
	Crane Truck  (80 km/day) * crane charge Rs.2500/hrs
	17t
	km
	250.00

	60
	Crane Truck (80 km/day) * crane charge Rs.2500/hrs
	20t
	km
	290.00

	61
	Crawler Crane *
	35 t
	hr
	4230.00

	62
	Crawler Crane *
	50 t
	hr
	5630.00



	ITEM NO
	DESCRIPTION
	CAPACITY
	UNIT
	RATE (Rs.)

	
	Hoisting Equipment
	
	
	

	63
	Fork lift * (Min.4hrs/day)  
	3 t
	hr
	1460.00

	64
	Fork lift * (Min.4hrs/day)    
	5 t
	hr
	1940.00

	65
	Hydraulic Crane *
	20 t
	hr
	7140.00

	66
	Hydraulic Crane *
	15t
	hr
	5530.00

	67
	Tower crane * (without mobilization & demobilization)
	10 t
	hr
	3350.00

	68
	Tower crane *(without mobilization & demobilization)
	12 t
	hr
	4680.00

	
	
	
	
	

	 
	Miscellaneous Equipment
	
	
	

	 
	 
	
	
	

	69
	Welding Generator
	16KVA
	day
	640.00

	70
	Welding Plant (3 phase)
	3-Phase 400A
	day
	510.00

	71
	Floor Polisher
	 
	day
	1210.00

	72
	Jig Saw
	 
	day
	360.00

	
	
	
	
	

	 
	Power Generating Equipment
	
	
	

	 
	 
	
	
	

	73
	Generating set (with fuel )
	25kVA
	hr
	2010.00

	74
	Generating set (with fuel )
	50kVA
	hr
	2520.00

	75
	Generating set (with fuel )
	45kVA
	hr
	2770.00

	76
	Generating set (with fuel )
	125kVA
	hr
	4630.00

	
	
	
	
	

	 
	Pumping Equipment
	
	
	

	77
	Pressure Pump (Electric domestic type-with operator)
	
	day
	1090.00

	78
	Sludge pump 4'' dia. (with fuel & without operator)
	
	hr
	1000.00

	79
	Water Pump 2" dia.(Electrical - without operator)
	
	day
	1010.00

	80
	Water Pump 2" dia.(with fuel & without operator)
	
	hr
	420.00

	81
	Water Pump 4" dia. (with fuel & without operator)
	
	hr
	1050.00

	
	
	
	
	

	 
	Special Equipment
	
	
	

	82
	Butt fusion Machine (Semi/Auto) with all necessary equipment - Electrical *
	
	month
	23520.00

	
	
	
	
	

	 
	Transportation / Moving
	
	
	

	 
	 
	
	
	

	83
	Baby Dumper *
	 
	day
	4560.00

	84
	Container-Transport Trucks - 20 ft (up to 32kmfrom Colombo Port)
Additional transport (for night park add. Rs. 5000.00/day)
	 
	sum

km
	18090.00

250.00

	
	
	
	
	



	ITEM NO
	DESCRIPTION
	CAPACITY
	UNIT
	RATE (Rs.)

	85
	Container-Transport Trucks - 30 ft ( up to 32km from Colombo Port)
Additional transport (for night park add. Rs. 5000.00/day)
	 
	sum

km
	21110.00

280.00



	86
	Container-Transport Trucks - 40 ft ( up to 32km from Colombo Port)
Additional transport (for night park add. Rs. 5000.00/day)
	 
	 
	25130.00

320.00



	87
	Crew cab (with driver & fuel) *
	 
	km
	80.00

	88
	Double cab (with driver & fuel) *
	 
	km
	70.00

	89
	Lorry * (80 km/day)
	12t
	km
	250.00

	90
	Low loader truck *
	30 - 40 km
	km
	320.00

	91
	Ordinary truck  (100 km/day) *
	6 t
	day
	8060.00

	92
	Ordinary truck  (100 km/day) *
	12 t
	day
	10640.00

	93
	Tractor with Tailor 
	0.75cu
	day
	5570.00

	94
	Truck with Boom  *
	3 t
	day
	11580.00

	95
	Truck with Boom *
	3.5 t
	day
	12580.00

	96
	Truck with Boom *
	4 t
	day
	15650.00

	97
	Truck with tipper *
	10t/5cu
	km
	210.00

	98
	Van  (15 Sheet) or similar utility Vehicle *
	 
	km
	70.00

	99
	Water Bowser (80 km/day) *
	7000lts.
	km
	170.00

	
	
	
	
	


	Note :
	1.  VAT not included

	
	2.  * Cost of  Operator / Driver and fuel (if applicable) are included in rates

	
	3.  Contractors O/H & P not included.


	Source:
	    Market prices May 2020



10.2 BILL OF QUANTITIES
· 
PREAMBLE NOTES


· Preamble Notes for Civil Engineering Works (Based on CESMM3)

· Preamble Notes for Building Works (based on SLS 573)

· Preamble Notes for Supply & Delivery of DI/PE Pipes & Fittings, Specials, Accessories, DI Valves and DI Manhole Covers

· Preamble Notes for Supply & Delivery of  uPVC pipes, Fittings & Specials
· Preamble Notes for M&E Works

· 
BILL OF QUANTITIES

                 NATIONAL WATER SUPPLY AND DRAINAGE BOARD

CONTRACT FOR ……………………………………………… 

………………………..…………….. WATER SUPPLY/SEWERAGE SCHEME

CONTRACT NO:  ……………………………………..

SUMMARY   OF   BILLS

	Bill No.
	From page No.
	Description
	Amount



	
	
	
	Rs.
	Cts.

	01
	
	General
	……………..
	……………..

	02

03
	
	.............................................
.............................................


	……………..
	……………..

	03
	
	.............................................


	……………..
	……………..

	04
	
	.............................................


	……………..
	……………..

	05
	
	.............................................

……………………………..


	………………

………………


	……………..

…………….



	
	
	Sub Total  (1)
	
	

	
	
	Less: Provisional Sums
	
	

	
	
	Sub Total  (2)  
	
	

	
	
	Less: Discount (if any)
	
	

	
	
	Sub Total  (3)
	
	

	
	
	Add: Contingencies [Sub total (3) x10%]

Add: Provisional Sums
	
	

	
	
	Total of Bid carried to Form of Bid (excluding VAT) in page 4-1
	
	


VAT Registration Number : ………..……………….

(A copy of the VAT registration certificate shall be annexed.)

Note :-  The NWSDB VAT Registration No :- 4090  31820  7000.






11.    Technical Proposal
Personnel

Equipment
Schedules of Particulars
Daywork Schedule

Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

Others
Personnel

Bidders should provide the names of suitably qualified personnel to meet the requirements specified in Section 3 (Evaluation and Qualification Criteria). The data on their experience should be supplied using the Form below for each candidate.
Form PER – 1: Proposed Personnel

	1.
	Title of position*

	
	Name 

	2.
	Title of position*

	
	Name 

	3.
	Title of position*

	
	Name 

	4.
	Title of position*

	
	Name 


*As listed in Section 3 (Evaluation and Qualification Criteria).
Form PER – 2:  Resume of Proposed Personnel  

	Position



	Personnel information
	Name 


	Date of birth

	
	Professional qualifications/ Professional Institution 


	Present employment
	Name of employer



	
	Address of employer



	
	Telephone


	Contact (manager / personnel officer)

	
	Fax


	E-mail

	
	Job title


	Years with present employer


Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience relevant to the project.

	From
	To
	Company / Project / Position / Relevant technical and management experience

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


Equipment

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for the key equipment listed in Section 3 (Evaluation and Qualification Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder.

	Item of Equipment



	Equipment Information
	Name of manufacturer


	Model and power rating

	
	Capacity


	Year of manufacture

	Current Status
	Current location



	
	Details of current commitments



	
	

	Source
	Indicate source of the equipment with proof

o Owned
o Rented
o Leased
o Specially manufactured




Omit the following information for equipment owned by the Bidder.

	Owner
	Name of owner



	
	Address of owner



	
	

	
	Telephone


	Contact name and title

	
	Fax


	Telex

	Agreements
	Details of rental / lease / manufacture agreements specific to the project



	
	

	
	


Request proof of ownership for major equipment.  

Schedules of Particulars
NOTES TO QUESTIONNAIRE

1. The Bidder shall complete all the schedules as given in Contract Data.

2. The Bidder shall complete the Schedule of Particulars & Test Certificates pertaining to the materials, that he offers and return with this bid and give all the details relevant to the materials offered

3. Unless otherwise specified all materials shall conform to relevant standards and to relevant ISO 9001:2015 Quality Management System Standards.

4. All test results, literature, manuals, spares lists etc. shall be submitted with the bid.  

Important:
The Bidder shall fill in completely the Schedule of Particulars attached herewith as relevant. General references to catalogues are not acceptable. The bid shall be rejected if the required details are not furnished.



Schedule of particulars 

1
DI PIPES AND FITTINGS
1.1  Country of manufacture: (1) Pipes …………………………………………………………





  (2) Fittings ……………………………………………………….

1.2      Make of pipe :………………………………………………………………………………….

1.3      Make of Fittings : ……………………………………………………………………………..

1.4      Manufacturers’ name and Address: (1) Pipes  ……………………………………………..

        ……………………………………………………….

 




       (2) Fittings ……………………………………………






       ………………………………………………………...

1.5     Standards to which pipes and fittings conform: (1) Pipes ………………………………….








  (2) Fittings ……………………………….

1.6     Is Certificate for conformity to standards from relevant standards Institution provided

 to the factory/factories : (1) Pipes ………………….





 (2) Fittings ………………..

1.7    Is ISO 9001:2015 Quality Management System Certificate provided to the factory/factories : (1) 
         Pipes ……………………

                             (2) Fittings …………………

1.8     Class of Pipes and fittings :





Class
                   


S/S Pipes



………………..




Pipes with integral casted flanges
………………..




Pipes with factory welded flanges
………………..

Pipes with screwed flanges

……………….



Tees


…………………




Bends & Other Fittings

……………….



1.9
Whether factory welded flange pipes tested for each flanged joint? ...............

1.10
Whether Pipes & Fittings are from same Manufacturer ?…………..

1.11      Gaskets, Joint rings and Lubricant  :

1.11.1   Standard to which Gaskets, Joint rings conforms: ……………………………

1.11.2   Is Certificate for conformity to standards from relevant standards Institution provided

 to the factory/factories : ………………

1.11.3   Is ISO 9001:2015 Quality Management System Certificate provided to the      

           factory/factories : …………………..

1.12      Make of Gaskets, Joint rings and Lubricant :




Make


Gaskets
………………


                   


Joint rings
………………
                   

Lubricant
………………
                   

1.13
Material of  Gaskets, Joint rings and Lubricant :


Gaskets
………………


Joint rings
………………
                   


Lubricant
………………

1.14     Hardness range of Gaskets and Joint Rings



Hardness Range (1RHD)


Gaskets
……………………


Joint Rings
……………………

1.15   Standard to which Flanges conform : ………………………………

1.16   Whether Flanges are integrally casted or Factory welded  ?  ……………………………

1.17   Type of external coating and grade : …………………………………………………….

1.18  Standard to which external coating conform: ……………………………………………

1.19   Type of internal coating/lining and standard:  …………………………………………..

1.20   Standard to which nuts and bolts, washers conform and the type of material:



Standard …………………………………..



Material ……………………………………

1.21.  Standard to which polyethylene sleeving conform and the colour



Standard ………………………….



Colour   …………………………...

1.22  Quantity of joint protection materials required per flanged joint as per manufacturer’s

          recommendation

Diameter
Mastic
Paste
Tape
uPVC/Polyethylene outer

  (mm)
/Primer (litres)
   (kg)
   (m)
wrapping (m)

150 
……………..
…………..
…………..
…………………….

200
…………….
………….
………….
…………………….

……….
…………….
………….
………….
…………………….

………
…………….
…………
………….
…………………….

1.23
Country of Manufacture of protection material : ……………………………………

1.24
Make of protection material  : ……………………………………………………….

1.25     Port of shipment : …………………………………………………………………….

1.26     Packing and protection in transit : ………………………………….

1.27     Time of delivery: …………………………………………………….

1.28     Reference of the catalogues, technical literature, drawing provided with the Bid: …....

1.29     Name and address of the Supplier’s accredited agent in Sri Lanka: …………………….. 

1.30     Deviations from specifications (if any): ………………………………………………….

2.         MECHANICAL COUPLINGS, REPAIR CLAMPS AND FLANGE 

  ADAPTORS

2.1  
Country of manufacture :………………………….

2.2  
Manufacturers’ Name and Address:………………………………………………………

2.3
Make, Material, Hardness Range and Standard :



Make
Material
Hardness 
Standard




Range




Sleeve:
………….
………..
N/A
.…………


Flange :
………….
………..
N/A
…………


Gaskets:
………….
……….
………….
…………


Joint Rings:
………….
………..
…………
…………


2.4
Type of external coating and thickness:  …………………………………………………

2.5
Type of internal coating and lining: ………………………………………………………

2.6
Time of Delivery : ………………………………………………………………………

2.7.
Port of Shipment: ……………………………………………………………………….

2.8
Reference of the catalogues, technical literature, drawings provided  with the Bid :

2.9.
Name and Address of supplier’s agent (if any) in Sri Lanka ………………………..

2.10.
Deviations from Specifications (if any) : ………………………………………………..

2.11.
Is ISO 9001:2015 Quality Management System Certificate provided to the Factory ………………..



3.
GATE/SLUICE VALVES
3.1
Country of  Manufacture  : …………………………………………..

3.2
Manufacturer’s Name and Address: …………………………………

3.3
Date of Manufacture: ………………………………………………..

3.4.
Standards to which valves conform …………………………………

3.5.
Is certificate for conformity to standards from relevant Standards Institution provided to the factory/ factories …………………………….

3.6.
Is ISO 9001 : 2015 Quality Management System Certificate provided to the factory/ 

Factories ……………………….

3.7
Material


Body :   ………………………………………………………

Spindle : …………………………………………………….

Metal faces and seal: ………………………………………….

3.8.   Length between flanges (mm):…………..

3.9    End flanges  -
Pressure Rating: …………………………

   


Dimensions (mm): ………………………

Bolt Circle dia (mm): …………………………

3.10.  Whether gearing arrangement Provided : ……………………….

         Gear Ratio

         Unbalanced head:
……………….. bars

         Seat test pressure:
………………. bars

         Body test pressure:
……………… bars

3.14.
Internal protection : ………………………………………………………..

3.15.    External protection : ………………………………………………………..

3.16.    Weight of the valve 
…………….. kgs ………………………………

3.17.      Packing and protection of valves in transit: ……………………………

3.18.
 Reference of the catalogues, technical literature and drawing provided with the Bid:
3.19.
 Port of shipment: ………………………………………..

3.20.      Time of delivery of valves at the port of shipment: ……………………………………

3.21.       Name and Address of Supplier’s accredited agent  in Sri Lanka: ………………

3.22. 
   Deviations from Specifications (if any):


4.
BUTTERFLY VALVES

4.1
Country of Manufacture  ……………………..

4.2
Make of Butterfly valve : ………………………………………………….

4.3
Manufacturer’s name and Address:  ………………………………………………………

                                                                    .. ……………………………………………………...

4.4
Standard to which valves conform: …………………………………….

4.5
Is certificate for conformity to Standards from relevant Standard Institution provided to the factory/ factories. ………………….

4.6
Is ISO 9001: 2015 Quality Management System Certificate provided to the factory/ factories. 

4.7
Material

Valve body:                                    

Valve disc:

Valve seat:

Shaft:

Shaft seals:

4.9       Valve body : Whether Rubber lined ? if so material : …………………….

4.9.1     Standards to which gaskets conforms :……………………………… 

4.9.2    Is certificate for conformity to Standards from relevant Standard Institution provided to gaskets :. ………………….

4.9.3
Is ISO 9001 : 2015 Quality Management System Certificate provided to the factory/ factories. ………………………………….

4.10.
Face to face dimensions of the valves (mm) :…………….

4.11      End Flanges

Pressure rating:…………

Dimensions (mm):…………..

Bolt circle dia (mm):………………….

4.11. 
Standard to which nuts and bolts conform and the material:……………………..

4.12.
The type of operating gear for the valve:……………………………..

4.13.
Operating method of the valve (hand wheel/Tee key):…………………………….

4.14.     Whether Gearing arrangement is provided : ……………….   

            Gear ratio of gearing:……………



Unbalanced head: ……………. Bars


Seat test pressure : …………………… Bars


Body test pressure ……………. Bars

4.15.
Internal protective finish:

            Material : ……………….

            Thickness : ……………..

4.16.      External protective finish:

              Material :  ………………….

             Thickness : …………………

4.17.     Weight of the valve: …………………. Kg

4.18.    Packing and Protection of valves in transit: …………..

4.19.   Reference of the catalogues, technical literature and drawings provided with the Bid: 

            ……………………………………………………………………………………                                       

4.20.    Port of shipment: .………………………

4.21.    Time of delivery of valves at port of shipment: ……………..

4.22.   Name and Address of supplier’s agent (if any) in Sri Lanka: ……………………………

             ……………………………………………………………………………………………

4.23.    Deviations from specifications (if any) :…………………………….

5.
AIR VALVES

5.1.    Country of Manufacture : …………………………

5.2     Manufacturer’s name and Address: ………………………………………………………

         …………………………………………………………………………………………….                                                            

5.3     Date of Manufacture: ………………….

5.4
Is ISO 9001:2015 Quality Management System Certificate provided to the factory / Factories : …………………………………….

5.5.   Type of Valve (single orifice/double orifice): ………………………………….

5.6.   For large orifice air valves;

	Orifice dia

 …………… mm
	Minimum air outflow at 0.5 bar differential pressure ………………… m3 /min



	
	Minimum air inflow at 0.2 bar differential pressure ………………… m3 /min




5.7.   For large orifice and Double orifice air valves; whether isolating valve has mitre gearing 

         for making it Tee key operated: ………………….

5.8.   Make of material of  Ball (Stainless Steel or Plastic):………………………….

5.9.   Flanges (if applicable)

Pressure rating : …………..

Standard :………………….

Dimensions (mm) :………..

Bolt circle dia (mm):………

5.10.  Seat test pressure : …………………. bars

5.11   Body test pressure : ………………… bars

5.12   Internal protective finish: ………….

5.13.  External protective finish:………….

5.14.  Weight of the valve :…………………… kg

5.15.  Packing and protection of valves in transit: ………………..

5.16. Reference of the catalogues, technical literature and drawings provided with the Bid: 

         ……………………………………………………………………………………….. 

 5.17.  Port of shipment: …………………………………….

5.17.   Time of delivery of valves at port of shipment:…………………………

5.18.  Name and Address of supplier’s agent (if any) in Sri Lanka: ……………………………...

         ……………………………………………………………………………………………….

5.19.  Deviations from specifications (if any):………………………….

6        CHECK VALVES

6.1   Country of Manufacture : ………………………….

6.2   Manufacturer’s name and Address: …………………………………………………………

         ……………………………………………………………………………………………….

6.3   Date of Manufacture:………………………..

6.4   Standard to which valves conform: …………………………………………..

6.5    Is ISO 9001 : 2015 Quality Management System provided to the factory/ 

            factories:………

6.6   Is product conformity certificate from relevant Standard Institution provided to the 

          Factory /   factories :……………………

6.7    Is this Vertical Installation or Horizontal Installation :……………………..

6.8   Is this non Slam :………….

6.9   Is this Spring loaded : …………..

6.10  Material

Valve body: ……………….

Hinge pin and bushes:…………..

Disc:……………

Disc encapsulating material:…………..

6.11  End Flanges

Pressure rating:………….

Dimensions (mm):………

Bolt circle dia (mm):……..

Standard :…………………..

6.12.    Face to face dimensions of the valve (mm) :…………

6.13.    Seat test pressure : …………………… bars

6.14.
Body test pressure ……………. bars

6.15.
Internal protective finish:………………

6.16.    External protective finish:………………..

6.17.    Weight of the valve: …………………. Kg

6.18.    Packing and Protection of valves in transit:………………….

6.19.    Reference of the catalogues, technical literature and drawings provided with the Bid:

            ……………………………………………………..

6.20.    Port of shipment:…………………..


6.21.
Time of delivery of valves at port of shipment:……………………….

6.22.
Name and Address of supplier’s agent (if any) in Sri Lanka:………..

6.23.
Deviations from specifications (if any):…………….

7. PRESSURE REDUCING VALVES

7.1       Country of Manufacture : ……………………………….

7.2      Manufacturers’ Name  and Address: ……………………………………………………...

            …………………………………………………………………………………………….

7.3      Date of Manufacture:…………….

7.4      Is ISO 9001:2015 Quality Management System provided to the factory/ factories:……...            

             .. …………………………………………. 

7.5 Is product conformity certificate from relevant Standard Institution provided to the

           factory/ factories:……………………

7.6 Material

            Main valve:……………..

Body:……………………

Internal valve:…………….

Indicator rod:……………..

Relay Valve

Body:…………………..

Spindle:…………………..

Diaphragm:………………….

Spring:……………………..

7.7 Length between flanges (mm):…………

7.8 End Flanges

Pressure rating:……………

Dimensions (mm):………..

Bolt circle dia (mm):…………

Standard :………………………

7.9 Minimum running pressure difference: …………………… bars

7.10 Minimum control pressure ……………. bars

7.11 Internal protective finish:………………..

7.12 External protective finish:………………….

7.13 Weight of the valve: …………………. kg

7.14 Packing and Protection of valves in transit:…………

7.15 Reference of the catalogues, technical literature and drawings provided with the Bid: …...

            ……………………………………………………………………..

7.16 Port of shipment:………………………..

7.17 Time of delivery of valves at port of shipment:…………………..

7.18 Name and Address of supplier’s agent (if any) in Sri Lanka:…………………………….

7.19 Deviations from specifications (if any):………………………………….

8.         PRESSURE SUSTAINING/RELIEF VALVES

8.1 Country of Manufacture :………………………………………………..

8.2 Manufacturer’s name and Address:………………………………………………………

8.3 Date of Manufacture:………………………..

8.4   Is ISO 9001:2015 Quality Management System provided to the factory/ factories ………………….

8.5 Is product conformity certificate from relevant Standard Institution provided to the    factory/ factories:……………………

8.6 Material

            Main valve:…………..

Body:……………………

Internal valve:…………

Indicator rod:……………..

Relay Valve

Body:…………………..

Spindle:…………………..

Diaphragm:………………

Spring:…………………….

8.7 Length between flanges (mm):…………

8.8 End Flanges

Pressure rating:………………

Dimensions (mm):………………..

Bolt circle dia (mm):…………….

Standard :……………………….

8.9       Internal protective finish:………………

8.10 External protective finish:………………..

8.11 Weight of the valve: …………………. kg

8.12 Packing and Protection of valves in transit:………………….

8.13 Reference of the catalogues, technical literature and drawings provided with the Bid:

            ………………………………………………………………

8.14 Port of shipment:…………………………

8.15 Time of delivery of valves at port of shipment:………………………….

8.16 Name and Address of supplier’s agent (if any) in Sri Lanka:……………………………

8.17 Deviations from specifications (if any):………………..

9 FLOW CONTROL VALVES

9.1  
Country of Manufacture :……………………………

9.2  
Manufacturer’s name and Address:…………………….

9.3  
Date of Manufacture:…………………………

9.4  
Is ISO 9001 : 2015 Quality Management System provided to the factory/ factories: ……

9.5   
Is Product Conformity Certificate from relevant Standard Institution provided to the factory/ factories:……………………

9.6  
Material

            Main valve:………………….

Body:………………………..

Internal valve:………………..

Indicator rod:………………….

Relay Valve

Body:…………………..

Spindle:………………..

Diaphragm:……………

Spring:…………………

9.7  
Length between flanges (mm):……………………..

9.8  
End Flanges

Pressure rating:………………

Dimensions (mm):……………

Bolt circle dia (mm):……………

Standard :………………………

9.9  
Minimum flow :…………………….

9.10 Constant flow:………………….

9.11 Internal protective finish:…………….

9.12 External protective finish:………………….

9.13 Weight of the valve: …………………. kg

9.14 Packing and Protection of valves in transit:………………………

9.15 Reference of the catalogues, technical literature and drawings provided with the Bid:

9.16 Port of shipment:…………………….

9.17 Time of delivery of valves at port of shipment:…………………..

9.18 Name and Address of supplier’s agent (if any) in Sri Lanka:………………….

9.19 Deviations from specifications (if any):……………………………………………..


10  
ALTITUDE VALVES

10.1.  
Country of Manufacture :…………………

10.2.    Manufacturer’s name and Address:…………………………………………………….

            ……………………………………………………………………………………………

10.3.  
Date of Manufacture:………………………..

10.4.
   Is ISO 9001 : 2015 Quality Management System provided to the factory/ factories  ……

10.5     Is Product Conformity Certificate from relevant Standard Institution provided to the 

factory/ factories……………………

10.6 Material

            Main valve:…………..

Body:……………………

Internal valve:…………….

Indicator rod:………………

Relay Valve

Body:……………..

Spindle:……………

Diaphragm:………….

Spring:………………..

10.7 Length between flanges (mm):……………

10.8 End Flanges

Pressure rating:……………….

Dimensions (mm):…………….

Bolt circle dia (mm):…………

Standard :…………………………

10.9 Minimum head required at valve inlet:…………………

10.10 Internal protective finish:…………………

10.11 External protective finish:………………….

10.12 Weight of the valve: …………………. kg

10.13 Packing and Protection of valves in transit:…………………….

10.14 Reference of the catalogues, technical literature and drawings provided with the Bid:

          …………………………………………………………..

10.15 Port of shipment:…………………………

10.16 Time of delivery of valves at port of shipment:…………………….

10.17 Name and Address of supplier’s agent (if any) in Sri Lanka:……………………………

10.18 Deviations from specifications (if any):…………………………………



11 BALL FLOAT VALVES

11.1     Country of Manufacture :…………………………….
11.2.     Manufacturer’s name and address : ………………………………………………

11.3.    Date of Manufacture:……………………..

11. 4    Is ISO 9001 : 2015 Quality Management System provided to the factory/ factories   

    ……………………….

11.5.    Is product conformity certificate from relevant Standard Institution provided to the  

            factory/ factories……………………

11.6
Body test pressure:……………….

11.7
End Flanges

Pressure rating:…………………..

Dimensions (mm):………………..

Bolt circle dia (mm):……………..

Standard:…………………………………

 11.8
Material

Valve Body:……………………

Float:………………………….

Lever and links:…………………..

11.9
Body test pressure: ……………… bars

11.10. 
Close assembly test pressure ………………… bars

11.11   Weight of the valve: …………………. kg

11.12  
Packing and Protection of valves in transit:……………………………….

11.13  
Reference of the catalogues, technical literature and drawings provided with the Bid:

            …………………………………………………………..

11.14   Port of shipment:………………………………



11.15 Time of delivery of valves at port of shipment:………………………….

11.16 Name and Address of supplier’s agent (if any) in Sri Lanka:………………………..

11.17 Deviations from specifications (if any):………………………………..

12. 
FLAP VALVES

12.1
Country of Manufacture :……………………….

12.2
Manufacturer’s name and Address:……………………………………………………

12.3
Date of Manufacture:…………………………

12.4
Is ISO 9001 : 2015 Quality Management System provided to the factory/ factories 
……………………

12.5
 Is product conformity certificate from relevant Standard Institution provided to the   factory/ 
factories……………………

12.6
Material

            Frame and door:…………………

Sealing:………………..

Hinge pin:…………….

Links:………………….

12.7
Flanges

Pressure rating:………

Dimensions (mm):………….

Bolt circle dia (mm):…………..

Standard :……………………

12.8
Weight of the valve: …………………. kg

12.9
Packing and Protection of valves in transit:………………

12.10
Reference of the catalogues, technical literature and drawings provided with the    

Bid:…………………………..

12.11
Port of shipment:…………………………

12.12
Time of delivery of valves at port of shipment:…………………….

12.13
Name and Address of supplier’s agent (if any) in Sri Lanka:………………….

12.14
Deviations from specifications (if any)…………………………..



13.
FIRE HYDRANTS

13.1      Is this Pillar type or Underground type:

13.1.1
Screw down type

13.1.2   Make : ……………………………………………
13.1.3
Country of Origin:…………………………

13.1.4    Manufacturer’s name and Address:………………………………

13.1.5 Is ISO 9001 : 2015 Quality Management System provided to the factory/ factories:                   …………………………………….

13.1.6  Is product conformity certificate from relevant Standard Institution provided to the 

            factory/ factories…………………………….

13.1.7 Standard to which it conform:………………..

13.1.8. Inlet Flanges

            Pressure rating:……………

Dimensions (mm):……………

Bolt circle dia(mm):……………….

Standard:……………………….

Standard of facing and drilling:…………………………..

13.1.9 The direction of closing of the hydrant valve:……………..

13.1.10 Body test pressure:……………. bars

13.1.11 Valve and seat test pressure : ……………… bars

13.1.12. Internal protective finish:………………

13.1.13. External protective finish:……………………

13.1.14. Weight of the hydrant: ……………………… kg

13.1.15. Packing and protection of hydrants in transit:………………


13.1.16. Reference of the catalogues, technical literature and drawings provided with the Bid:

..........................................................................................................................................
13.1.17. Port of Shipment : ……………………………………………………………………………..
13.1.18. Time of delivery of hydrants at port of shipment:……………………

13.1.19. Name and address of supplier’s agent (if any) in Sri Lanka:…………………………

13.1.20. Deviations from specifications (if any):………………………

13.2.     Dry Barrel Type

13.2.1   Country of Manufacture :……………………

13.2.2    Manufacturer’s name and Address:………………………………………………

13.2.3    Make  :……………………………….

13.2.4  Is ISO 9001 : 2015 Quality Management System provided to the factory/ factories   ………………………………………………………………………………….

13.2.5  Is product conformity certificate from relevant Standard Institution provided to the factory/ factories……………………

13.2.6.    Standard to which it conform:……………………….

13.2.7.
  Burried length of hydrant: ……………….. m

13.2.8.    Number of outlet nozzles nominal diameter and standard:

   No. of outlet nozzles:………………….

   Nominal diameter (mm):……………………

    Standard:……………………..

13.2.9   Inlet Flange

Pressure rating:………………..

Dimensions (mm):……………

Bolt circle dia(mm):………….


Standard:………………………

13.2.10.  Material, Hardness range and standard


     
Material


Hardness range

Standard


Gaskets:
……………….…
……………….
      
 …………….


Nuts and Bolts:  ……………..

…………………
       
…………..


13.2.11 The direction of closing of the hydrant valve:………………………………….

13.2.12 Colour of the finish paint above ground line:

13.2.13 Weight of the hydrant: ……………………… kg

13.2.14 Packing and protection of hydrants in transit:

13.2.15  Reference of the catalogues, technical literature and drawings provided with the tender:

13.2.16  Port of shipment:

13.2.17. Time of delivery of hydrants at port of shipment:

13.2.18.  Name and address of supplier’s agent (if any) in Sri Lanka:

13.2.19.  Deviations from specifications (if any):

14.
SURFACE BOXES AND MANHOLE COVERS
14.1 Country of Manufacture :…………………………….

14.2 Manufacturer’s name and Address :………………………………………………….

14.3 Material :………………………………………

14.4 Class, Make, Standard and Date of Manufacture

 
Class
Make
Standard  
  Date of  Manufacture


Manhole Covers :

………
………..
…………            ………………          


Surface Boxes :

……….
……….
………….
…………………

14.5 Coating :…………………..

14.6 Lifting arrangements:


Manhole Covers :………………


Surface Boxes :……………………

14.7 Name and Address of Supplier’s agent (if any) in Sri Lanka :……………………….

14.8 Port of Shipment:……………………………

14.9 Time of Delivery of Material at port of shipment:………………………….

14.10 Deviations from Specification (if any):…………………………..
15. uPVC Pipes & Fittings

15.1
PVC Pipes

Note:
Experience Requirements of the Manufacturer: 

The manufacturer should have experience for more than 5 years in manufacturing and supplying of PVC pipes.

1.
Name and Address of Manufacturer: …………………………………………………………...


…………………………………………………………………………………………………...

2.
The following documents shall be forwarded with the Tender:

Manufacturer’s specifications for the products.

Certificates of compliance to the specifications from standard institutions.

Availability of SLS Certification for products.

Certificate of compliance to ISO 9000 series.

15.2
uPVC Fittings

Note:
Experience Requirements of the Manufacturer:

The manufacturer should have experience for more than 5 years in manufacturing and supplying of PVC pipes.

1.
Name and Address of manufacturer: ………………………………………………….…………...


……………………………………………………………………….…………………….…………...

2.
The following documents shall be forwarded with the Tender:

Manufacturer’s specifications for the products

Certificates of compliance to the specifications from standard institutions.

Certificate of compliance to ISO 9000 series.

Documentary evidence with regard to manufacturing and supplying of PVC fittings during the last 5 years.

16
PE PIPES AND FITTINGS
16.1
Country of  Manufacture:

Pipes:

……………………….

Fittings:
………………………

16.2
Manufacturer’s Address and the intended Date of Manufacture:

Address


Intended Date of Manufacture



Pipes:
…………………..
………………………………


Fittings:
………………….
………………………………


16.3
Colour of the product : 

Pipes:

……………………….

Fittings:
………………………

16.4  

Port of Shipment : 

16.5
Standards to which pipes and fittings conform:

Pipes:

……………………….

Fittings:
………………………

16.6
Is Certificate of product comtorioity from a relevant standards Institution provided : 

Pipes ………………….. (attach a copy)

Fittings ………………. (attach a copy)

16.7
Nominal sizes and pressure ratings of Pipes & Fittings:



Nominal Dia
Pressure Rating 
SDR

Pipes:
…………….
……………….
………


Fittings:
……………
………………..
………

16.8
Make of compression fittings, Gaskets/ rubber rings, inserts, clamps






     Make/material
Intended Date of Manufacture
Body of Compression fittings   ………………….     ……………………..

Inserts


    …………………..    ……………………..

Rubber ring/Gasket

    …………………..
  ……………………..

16.9
Characteristics of PE compound as granules 

i. Compound Density :  …………………

ii. Carbon black content 

(black compound % by mass) …………

iii. Carbon black dispersion

(black compound specify the grade range) ……………

16.10
Mechanical characteristics

i. Hydrostatic strength   at 200C

(a) For pipes …………………

(b) For fittings ……………….

ii. Hydrostatic strength at 800C

(a) For pipes …………………

(b) For fittings ……………….

16.11
Packing and protection in transit :


Pipes ……………. (specify in detail)


Fittings ……………… (specify in detail)

16.12
Time of delivery: 

	
	FOB
	At Site

	Pipes


	
	

	Fittings


	
	


16.13
Reference of the catalogues, technical literature, drawing provided with the tender:


Pipes : ……………………….

                                           
Fittings : ……………………

16.14
Name and address of the Supplier’s agent in Sri Lanka: ……… …………… …………………… …………………………………………………………………………………………………….………………………………………………………………………………………………………….

16.15
Whether ISO 9001 : 2015 quality assurance certificate is available for manufacturing factory:

(i)  (a)   For Pipes ……………………………(i) (b) If yes, attach a copy  ………………

(ii)  (a)   For Fittings …………………………………(ii) (b)  If yes, attach a copy  

17.
FLOW METERS
17.1
Country of manufacture



:

17.2
Type





:

17.3
Model No.




:

17.4
Year of manufacture



:

17.5
Manufacturer’s name & address


:

17.6
Material of body of flow meter


:

17.7
Standard to which the body material conforms
:

17.8
Pressure rating of flanges


:

17.9
Are the flanges integrally cast


:

17.10
Is dial cover provided with airtight seal

:

17.11
Are the gear unit and registered dial completely water proof:

17.12
Is magnetic coupling provided 


:

17.13
Is strainer provided in the upstream side of the meter:

17.14
Head losses in meter at the continuous rates of flow:


17.15
Is direction of flow marked integral with the body
:

17.16
Flow measurement unit



:

17.17
No. of digits in flow meter


:

17.18
Accuracy of reading



:

17.19
Standard to which the flow meter conforms
:

17.20
Is ISO 9000 Quality Assurance Certificate provided:

17.21
Is certified true copy of valid ISO 9000 Quality Assurance Certificate provided:


I/We certify that the details given above are true and the Goods supplied under this Contract comply with above.

........................................

Signature of the Supplier

Health & Safety requirements to be included.

SPECIMEN FORM OF TEST CERTIFICATE FOR DI PIPES & FITTINGS

Customer 
:

Date 
:

Manufacturer:

Cert. No.
:

Material to be tested : DI Pipes & Fittings 
Customer Order No. :

Identification of the Sample tested:

This is to certify that the inspection and testing of the above mentioned materials were duly made by us and in accordance with the specifications and the result was found satisfactory.

[The following, which shall be the test results/compliance, shall be included in the test certificate]

1. Specification/Standard of conformity
:

2. Appearance and shape 

i.
Surface finish



:

ii.
Check out roundness (ovality)
:

3. Physical properties

i. Tensile strength 


:

ii. Elongation 



:

iii. Hardness 



:

iv. Microstructure
 


:

4. Metallurgical  analysis



:

5. Dimensions 

i.
Wall thickness



:

ii.
Socket dimensions (drawing / sketch):

iii.
Plain end chamfer details

:

6. Coating and Lining

Details of standards, composition and thickness of;

i. External zinc coating 

:

ii. External bitumen coating 

:

iii. Cement mortar lining 

:

7. Pressure (Hydrostatic) tests

:

SPECIMEN FORM OF TEST CERTIFICATE FOR VALVES & HYDRANTS

Customer
:
Date
:

Manufacturer:

Cert. No. :

Material to be tested : Valves & Hydrants
Customer Order No. :

Identification of the Sample tested:

This is to certify that the inspection and testing of the above mentioned materials were duly made by us and in accordance with the specifications and the result was found satisfactory.

[The following, which shall be the test results/compliance, shall be included in the test certificate]

1. Specification/Standard of conformity

:

2. Appearance and finish 


i.
Casting



:


ii.
Surface finish



:

3. Coating & Lining

Details of standards, composition & thickness

i. Internal coating 


:

ii. External coating 


:

4. Test Pressures 

i. Body test pressure & result

:

ii. Seat test pressure & result

:

(The medium used in the test shall be included.)

SPECIMEN FORM OF TEST CERTIFICATE FOR FLOW METERS 

Customer
:
Date
:

Manufacturer:

Cert. No. :

Material to be tested : Flow Meters 
Customer Order No. :

Identification of the Sample tested:

This is to certify that the inspection and testing of the above mentioned materials were duly made by us and in accordance with the specifications and the result was found satisfactory.

[The following, which shall be the test results/compliance, shall be included in the test certificate]

1.
Specification/Standard of conformity
:

2.
Appearance and finish 


i.
Casting



:


ii.
Surface finish



:

3.
Coating & Lining

 Details of standards, composition & thickness

i. Internal coating 


:

ii. External coating 


:

4.
Test Pressures 

i. Body test pressure & result

:

ii. Flange test pressure & result
:

(The medium used in the test shall be included.)

5. Flow Measurements 


i.
Accuracy



:


ii.
Head loss at continuous rate of flow
:

SPECIMEN FORM OF TEST CERTIFICATE FOR JOINT RINGS & GASKETS

Customer
:
Date
:

Manufacturer:

Cert. No. :

Material to be tested : Joint Rings & Gaskets
Customer Order No. :

Identification of the Sample tested:

This is to certify that the inspection and testing of the above mentioned materials were duly made by us and in accordance with the specifications and the result was found satisfactory.

[The following, which shall be the test results/compliance, shall be included in the test certificate]

1. Specification/Standard of conformity

:

2. Appearance and finish 



:

3. Mechanical Properties

i. Tensile Strength & result 

:

ii. Elongation at break & result

:

iii. Compression set & result

:

iv. Hardness & result


:

4. Test for microbiological deterioration 
:

SPECIMEN FORM OF TEST CERTIFICATE FOR NUTS & BOLTS

Customer
:
Date
:

Manufacturer
:

Cert. No. :

Material to be tested : Nuts & Bolts
Customer Order No. :

Identification of the Sample tested:

This is to certify that the inspection and testing of the above mentioned materials were duly made by us and in accordance with the specifications and the result was found satisfactory.

[The following, which shall be the test results/compliance, shall be included in the test certificate]

1.  Specification/Standard of conformity


:

 2.  Mechanical properties of bolts

i. Tensile strength & result


:
ii. Yeild stress or stress at permanent set limit of 0.2% :

iii. Percentage elongation after fracture

:

iv. Stress under proof load 


:

v. Strength under wedge loading 

:

vi. Hardness & result 



:

3.  Galvanizing 

i. The standard which it conforms

:

ii. Thickness of galvanized coating 

:

SPECIMEN FORM OF TEST CERTIFICATE FOR MANHOLE COVERS

Customer
:
Date
:

Manufacturer:

Cert. No. :

Material to be tested : Manhole Covers
Customer Order No. :

Identification of the Sample tested:

This is to certify that the inspection and testing of the above mentioned materials were duly made by us and in accordance with the specifications and the result was found satisfactory.

[The following, which shall be the test results/compliance, shall be included in the test certificate]

1. Specification/Standard of conformity

:

2. Outer dimensions of cover

a. Length 




:

b. Width 




:

c. Height of outer rim


:

3. Coating 



:

4. Load test results



:

SPECIMEN FORM OF TEST CERTIFICATE FOR uPVC PIPES & FITTINGS

Customer 
:

Date 
:

Manufacturer:

Cert. No.
:

Material to be tested : Pipes & Fittings (uPVC)
Customer Order No. :

Identification of the Sample tested:

This is to certify that the inspection and testing of the above mentioned materials were duly made by us and in accordance with the specifications and the result was found satisfactory.

[The following, which shall be the test results/compliance, shall be included in the test certificate]

1. Specification/Standard of conformity
:

2. Appearance and shape 

i.
Surface finish



:

ii.
Check out roundness (ovality)
:

3. Physical properties

i. Tensile strength 


:

ii. Elongation at break


:

iii. Hardness 



:

iv. Microstructure
 


:

4.      Dimensions 

i.
Wall thickness



:

ii.
Socket dimensions (drawing / sketch):

iii.
Plain end chamfer details

:

5.
Pressure (Hydrostatic) tests

:

Site Organization

The bidder should prepare an organizational chart showing the main members of the proposed construction management team, together with charts or tables of responsibility, together with a narrative description of the organization and its key functions and systems.

The organization charts should indicate where each member is to be stationed during different stages of construction.

Method Statement

The bidder is required to prepare a method statement not exceeding 20 pages including charts and tables, which describes the approaches to be adopted in the construction, commissioning and hand over of the works including detail method statements for all major works, supplies and specialized works etc. to demonstrate adequately.

Mobilization Schedule

The bidder is required to prepare a mobilization schedule in the form of a bar chart which indicates the proposed dates of mobilization of staff, machinery and workers.  Further the bidder needs to submit a summary of skill & unskill labour recruitment for this contract and a schedule of equipments to be used in the project. 
Construction Schedule (CPM)

The bidder is required to submit a construction schedule which lists principal activities and indicates, start dates, finish dates, milestones and durations of all activities.

The schedule should be produced using MS project and take the form of a Gantt Chart covering the entire project implementation period.
Bidders Qualification
To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and Qualification Criteria) the Bidder shall provide the information requested in the corresponding Information Sheets included hereunder.
Training on Operation & Maintenance
The bidder is required to submit a programe of training on operation & maintenance on the equipment/ operations. 
12.      APPENDIces
APPENDIX 1 - Joint Venture Agreement

This agreement made and entered into at the places and on the dates hereinafter setforth by and between.

……………………………………………. a Company duly incorporated under the laws of the ……………………………………………………………….. and having its Registered Office at ……………………………………………………………………………….………………………………………. and having a place of business in Sri Lanka at ……………………………………..……... …………………………………………………………………………….(hereinafter referred to as “the Party of the First Part” which term or expression as herein used shall where the context to requires mean and include the said …………………………………………………... ……………………….. its successor or successors and assigns) of the one Part.  

……………………………………………………………. a Company duly incorporated in ……………… and having its Registered Office at ………………………………….………………………………………… ……………………………… (herewith referred to as “the Party of the Second Part” which term or expression as herein used shall where the context so requires mean and include the said ………………………………………………….. its successor or successors and assigns) of the SECOND PART.

And 

…………………………………………………. Company duly incorporated under the laws of the ……………………………………………………………….. and having its Registered Office at ……………………………………………………………………………………………………………………………. (hereinafter referred to as “the Party of the Third Part” which term or expression as herein used shall where the context to requires mean and include the said …………………………………………………...……….. its successor or successors and assigns) of the THIRD Part.  

WITHNESSETH

Preamble 

1.
National Water Supply & Drainage Board of the Democratic Socialist Republic of Sri Lanka has invited offers for the ………………………………..…………………………………………………………… ………………………………………………………………………………………………………………………………………………………………………………………………….…………..……………………………………………(contract no….…………………………………………………………………………….…………..………)

(hereinafter referred to as “the Project”)

2.
The parties hereto has agreed among themselves to establish and implement a Joint Venture for the purpose of submission of an offer and in the event of such offer being accepted and the contract being awarded in respect of the………………………………………………………..…………………………………………………………………………………………...……………………………………………………………………………………………………...……………………………………………………………… (contract no. ……………………...…………………………………………………………) execution of the works stipulated in the said contract on the terms and conditions stipulated therein. 

NOW THIS AGREEMENT WITNESSETH and it is hereby and between the parties hereto as follows : 

ARTICLE 1 – OBJECT OF THE JOINT VENTURE 

1.1
The object of the Joint Venture shall be submission of an offer and in the event of such offer being accepted and the contract being awarded in respect of the ………………………………………………………………………………………………………………………………………………………………………………………………………………….……….………………………………… (contract no……………………………….…………………. ………………………………) execution of the works stipulated in the said contract on the terms and conditions stipulated therein. (hereinafter referred to as “the Project”).   

ARTICLE 2 – ESTABLISHMENT OF THE JOINT VENTURE 

2.1
The Parties hereto shall establish and carry on the Objects of the Joint Venture under the name “………………………………………………….” (hereinafter referred to as “the JVC”)

ARTICLE 3 – CAPITAL AND OTHER REQUIREMENTS OF THE JVC 

3.1
The equity participation by the Parties hereto in the JVC shall always be in the following proportion : 

i.
The Party of the First Part 
-
………. per centum (……%) of the equity 

ii.
The Party of the Second Part 
-
………. per centum (……%) of the equity 

iii.
The Party of the Third Part 
-
………. per centum (……%) of the equity 

3.2
The capital requirement of the JVC shall be determined by the Parties hereto from time to time. 

ARTICLE 4 – OWNERSHIP AND LEAD PARTY 
4.1
There shall be One Hundred shares in the JVC which shall be owned by the parties hereto in the manner following : 

i.
The Party of the First Part 
-
………. shares  


ii.
The Party of the Second Part 
-
………. shares 


iii.
The Party of the Third Part 
-
………. shares

4.2
The Party of the First Part shall be the Lead party of the JVC.

4.3
The Lead Party shall have the authority to 

i.
sign and execute any applications, contracts, receipts and any other document including any and all applications, contracts and other documents in respect of the Project and to receive instructions on behalf of the JVC. 


ii.
to represent the JVC at any forum in respect of the Project. 


iii.
be in charge of the Project. 

4.4
The Lead Party shall also co-ordinate the activities of all the parties in relation to the performance of the Project among the Parties hereto and/or with other appropriate bodies, companies or authorities. 

4.5
The Party of the Second Part shall act as Deputy Joint Venture Leader of the Third Part and shall act as a ………………….. and provide ……………………….. for the works of the Project and along with the Lead Party shall coordinate the activities of the Parties in relation to the performance of the Project.  

4.6
The Party of the Third Part shall act as Deputy Joint Venture Leader of the Third Part and shall act as a …………………… for the Project, including the provisions of all ……………………………………………. for the Project and along with the Lead Party shall coordinate the activities of the Parties in relation to the performance of the Project.   

ARTICLE 5 – TENDERING, NEGOTIATIONS AND SIGNING OF THE CONTRACT

5.1
The compilation and submission of the offer shall be coordinated by the Lead Party.  


5.2
Each Party shall provide in time, correctly and completely, all documents and information which the Lead Party may require and which the other Parties may require for the calculating, planning and executing of their respective Scopes of Work. 

5.3
Each Party shall include in its offer all costs in relation to the execution of its Scope of Works in accordance with the Bid Documents of the Project.

5.4
If changes to the Scope of Works are required by one Party that Party shall immediately inform in writing the other Parties of such changes.

5.5
The contents of the offer shall be agreed by all the Parties hereto.

5.6
All contracts agreements and other writings in respect of the Project wherein the Parties hereto are involved shall be in the name of the JVC.  

ARTICLE 6 – FINANCING 
6.1
The capital requirement of the JVC shall be financed by the Parties hereto in proportion to their equity participation in the JVC stipulated in Article 3.1 herein. 

6.2
The JVC may obtain working capital over and above its equity by commercial borrowing in Sri Lanka or in overseas if necessary.  If, as a condition to granting any such loan, the lender requires guarantee(s), the parties hereto shall undertake to provide the guarantee(s), in the proportion respective of their ownership stipulated in Article 4 herein.  

6.3
The Party of the First Part shall be responsible to provide the Bid Bond amounting to US$ ………………  Party of the Second Part provides counter bond to the bank of the Party of the First Part in a sum of US$........................  The Party of the Third Part provides counter bond to the bank of the Party of the First Part in a sum of               US$ ………………….


ARTICLE 7 – SCOPE OF WORKS OF THE JVC

7.1
In the event of the Contract for the Project (hereinafter referred to as “the said Contract”) being awarded to the JVC;

i.
The Party of the First Part shall carry out ……… per centum (…….%) of the Works under the said Contract;

ii.
The Party of the Second Part shall carry out ……….. per centum (…….%) of the Works under the said Contract;

iii.
The Party of the Third Part shall carry out …………. per centum (……..%) of the Works under the said Contract;

7.2
Upon determining the Scope of Works allocated to each party in the manner aforesaid, that party shall be responsible for the proper execution, completion and maintenance of such Works allocated to it including any variations and/or additional Works within the scope of such allocated Works (hereinafter referred to as the “Allocated Works”). 

7.3
Each Party shall be entitled to the value of the Allocated Works as stipulated in the said Contract.

ARTICLE 8 – SHAREING OF PROFITS AND LOASSES AND LIABILITIES 

8.1
Notwithstanding anything to the contrary the Parties hereto shall be jointly and severally liable to the National Water Supply & Drainage Board for the execution, completion and maintenance of the Works in terms of the said Contract. 

8.2
Without prejudice to Article 8.1 each Party shall be responsible for all costs, expenses, liabilities, claims, demands, interest, obligations arising out of the Allocated Works of each Party. 

8.3
Each Party shall indemnify and keep indemnified the other from and against all costs, expenses, liabilities, claims, demands, interest, obligations, prosecutions arising out of the Allocated Works of each Party or arising out of the execution of any bonds, guarantees or indemnities of whatsoever nature entered into by the JVC in respect of the Works and are within the scope of Allocated Works of each Party.    

8.4
Each Party shall be entitled to the profits or bear the losses made in respect of the Allocated Works of each Party. 

ARTICLE 9 – BOARD OF MANAGEMENT OF THE JVC

9.1
The JVC shall be managed by a Board of Management consisting of ……….. Members (hereinafter referred to as “the Board”)

i.
The Party of the First Part shall have the right to appoint ……….. Members to the Board;

ii.
The Party of the Second Part shall have the right to appoint ……….. Members to the Board;

iii.
The Party of the Third Part shall have the right to appoint ……….. Members to the Board;

9.2
The right of appointment of the nominees conferred on the Parties hereto shall include the right at any time to remove any such persons appointed by such Party and to replace any person who (for any reason whatsoever) ceases to be a Member and from time to time to determine the period which such persons shall hold office as Member. 


9.3
Any appointment, removal or replacement of a Member as aforesaid shall be made in writing and be signed by the appointer and shall take effect as from the date of its receipt at the office of the JVC or on the date of appointment specified in the notice, whichever is later.

9.4
The Party of the First Part shall have the right to appoint the Chairman of the Board.

9.5
The Board shall meet at least once a month and no business shall be transacted at any meeting of the Board unless a quorum consisting of all Members is present throughout the meeting.  All decisions at the Board shall be by a unanimous vote. 

9.6
The Parties hereto shall ensure that their nominees on the Board shall implement the operating policies decided by the Parties hereto in terms of These Presents.  


ARTICLE 10 – MANAGEMENT OF THE JVC 

10.1
The JVC shall be managed by the Board of Management who shall appoint competent staff to manage the business of the JVC.

10.2
The employee of the Parties may be seconded to the JVC to carry on the business of the JVC.

10.3
The Board shall decide on the salaries payable to the employees of the JVC and such salaries and all statutory payments due and payable to all employees of the JVC shall be met by and paid out of the funds of the JVC.

10.4
The tasks and authority of the staff shall be determined by the Board from time to time.

10.5
The Bankers of the JVC shall be such Bank or Banks as the Board shall from time to time agree upon and the Board may open an account or accounts at such Bank or Banks and all cheques, orders for payments and requisitions in respect of the said account or accounts shall be signed by Three Members of the Board. 

10.6
All income derived from the business carried out by the JVC shall be received by the JVC.


10.7
All expenses which may be incurred in carrying on of the business of the JVC shall be paid out of the funds of the JVC and in the case of deficiency thereof then by the Parties hereto in the proportion respective of their ownership stipulated in Article 4 herein. 

ARTICLE 11 – ACCOUNTS, AUDIT AND RECORDS OF THE JVC

11.1
The accounting system of the JVC shall conform to the generally accepted accounting policies and principles of Sri Lanka and shall accurately reflect the financial position of the JVC.  


11.2
The Board shall cause to prepare annual and monthly reports with respect to the activities of the JVC.  The Board shall approve the said annual and monthly reports. 

11.3
The Parties hereto agree to cause the books and records of the JVC to be audited at the end of each financial year during the term of this Agreement by the Auditors of the JVC which shall be an independent public accounting firm.  Such firm of accounts shall yearly provide the Parties with a financial report in English and in accordance with generally accepted accounting principles of Sri Lanka.  Copies of such Annual Audits shall be provided to both Parties hereto at the expense of the JVC.  Subject to the approval at the meeting of shareholders such Annual Audit shall be final and binding upon the Parties as to the revenue, costs, fees, expenses, losses and profits of the JVC, absent manifest error or fraud.  

11.4
All deeds, documents of title, share registers, other registers, minute books, share certificate books, cheque book, all agreements, contracts, records and all other documents whatsoever of the JVC shall be held at the disposal of the Board. 

11.5
Either Party shall have the right at any time to inspect the books of the JVC at such Party’s expense. 

ARTICLE 12 – CONFIDENTIALITY 

12.1
Each Party shall maintain strict confidence and secrecy in respect of all information of a confidential nature received by such party, directly or indirectly, pursuant to this Agreement or otherwise relating to the JVC and shall not use such information other than where necessary for the business of the JVC.  The restrictions set forth in this Clause shall not apply to information which (a) was publicly available at the time of such disclosure or subsequently becomes publicly available through no act or omission of the Party making disclosure or; (b) was released by another party to a Third Party without breach of this Clause or (c) the Party is required by law or by a Court of Competent Jurisdiction to disclose such information.   

ARTICLE 13 – ASSIGNMENT 

13.1
Neither of the Parties hereto shall assign this Agreement or rights and obligations accruing or binding on them or their respective shares without the prior written consent of the other being obtained. 

13.2
Neither of the Parties hereto shall do or willingly suffer to be done anything whereby any property of the JVC may be attached, seized or taken in execution under a writ issued by a Court of Law or other lawful authority or may be otherwise endangered. 

ARTICLE 14 – PERIOD 

14.1
This Agreement shall become effective from the date of this Agreement and shall remain in force until terminated pursuant to Article 15 hereof. 

ARTICLE 15 - TERMINATION

15.1
This Agreement may be terminated forthwith upon the serving of notice in writing upon the occurrence of any one or more of the following events:

i.
by either party, if the relevant authorities, if any do not approve the Joint Venture inform and substance acceptable to the Parties hereto.  

ii.
by the other party, if one party shall commit a breach of any of its obligations under this Agreement which shall fail to remedy within 60 days from written notice being given requiring that breach to be remedied ;

iii.
by the other party, if one party shall be or become incapable for a period of 60 days of performing any of its obligations under this Agreement;

iv.
by the other party, if one party fails to perform the Allocated Works of that party;

v.
by the other party, if one party or its creditors or any other eligible party shall file for that party’s dissolution, liquidation, reorganization or compulsory composition or if that party has entered into dissolution, liquidation, bankruptcy, reorganization, or compulsory composition or if that party is unable to pay any debts as they become due, has explicitly or implicitly suspended payment of any debts as they become due (except those debts which are contested in good faith) or gas liabilities which exceed its assets, or if the creditors of that party have taken over its management or if the relevant financial institutions have suspended that party’s clearing house privileges or if any material or significant part of that party’s undertaking, property or assets shall be expropriated or confiscated by action of any government;  

15.2
In the event of the said Contract is not awarded to the JVC then in such as event These Presents shall stand terminated. 

15.3
In the event of the said contract has been completed and defect liability period have been full filled then in such an event These Presents shall stand terminated.  

ARTICLE 16 – CONSEQUENCES OF TERMINATION 

16.1
Termination of this Agreement shall be made without prejudice to the accrued rights and liabilities of the Parties at the date of termination, unless waived in writing by the mutual agreement of the Parties.  

16.2
If this Agreement is terminated for any reason whatsoever after the award of the said Contract the Parties hereto shall be paid for the Works executed by each party up to the date of termination of this Agreement upon receipt by the JVC of the monies for such Works carried out by the JVC.  

16.3
In the event of this Agreement being terminated in terms of Articles 15.1 (ii), (iii), (iv) or (v) herein; 


i.
the defaulting party shall be excluded from further participation in the JVC;

ii.
the non defaulting party/ parties shall continue to carry on the Works in terms of the said Contract.  Provided always the defaulting party shall be responsible for the losses incurred in respect of the Allocated Works of the defaulting party/parties;

iii.
the non defaulting party/ parties shall operate the banking accounts of the JVC to the exclusion of the 


and

iv.
the defaulting party shall execute all documents and carry out all acts necessary to transfer the rights of the defaulting party to the non defaulting party and the defaulting party doth hereby grant the non defaulting party the authority and power to execute all such documents and carry out all such acts on behalf of the defaulting party.  


16.4
upon termination of this Agreement in the manner aforesaid the Parties hereto shall subject to Article 16.3 herein cause the JVC to be duly dissolved and liquidated.  

ARTICLEL 17 – MISCELLANEOUS 

17.1
Should any of the provisions of this Agreement be void for any reason whatsoever, the validity of the remaining provisions shall thereby not be effected.  In such cases the Parties hereto shall agree to replace them in effective provisions by a new one which shall be legally valid.  
17.2
The Parties hereto shall co-operate closely and confidently in all matters related to the said JVC and will inform one another immediately of any important circumstances effecting the JVC.

17.3
Any collateral Agreements must be in writing and made subsequent to this Agreement.

17.4
The Party of the First Part shall obtain all necessary approvals to establish and carry on the Joint Venture and to register the JVC with the relevant authorities. 

17.5
The Parties hereto declare that they have not concluded any contracts or agreements prior to these Presents which are inconsistent with the provisions of this Agreement. 

17.6
This Agreement shall be governed by and constructed in accordance with the laws of the Democratic Socialist Republic of Sri Lanka. 

17.7
Each Party  undertakes to carry out this Agreement in good faith and to respect the spirit as well as the letter of its provisions. 

17.8
Each Party warrants and represents to the other Party that it has no outstanding commitments or obligations which would impede its ability and right to enter into this Agreement and/or fulfill its obligation hereunder except those which have been disclosed at the time of execution of this Agreement.  

17.9
Each Party agrees to hold the other Party harmless and to indemnify the other Party/ Parties against any and all liabilities, losses, damages, finder’s fee, commissions and/or expenses which either of them may sustain by reason of the breach or alleged breach of the provisions contained herein.  

17.10
The failure of any Party at any time or times to require performance by the other Party of any provision of this Agreement shall not affect in any way the right of such Party to require performance of that or any other provision and any waiver by any Party if any breach of this Agreement shall not be constructed as a waiver of any continuing or succeeding breach of such provision, a waiver of the provision itself, or a waiver of any other right under this Agreement.   

17.11
the Parties hereby represent and warrant that they have full power, authority and legal right to enter into this Agreement. 

17.12
The Parties hereby agree and undertake to take all such steps as may be or become necessary to give full effect to the provisions contained in this Agreement and to use their respective votes in the JVC for achieving their objective.

17.13
This Agreement shall not be deemed to be for the benefit of any Party other than the Parties hereto nor shall it give any persons other than the Parties hereto any right to enforce its provisions other than in the manner stipulated herein.

17.14
Any of the Parties hereto and/or any of their respective Directors shall not or cause any of its subsidiaries and/or associate companies and/or any entity controlled and/or managed by them either directly or indirectly in any capacity whether on their own account or as a member, director, employee, agent, partner, joint venture, advisor or consultant to provide any services in respect of the Project other than as stipulated herein.  
17.15
All expenses incurred in respect of drafting and preparing this Agreement shall be shared equally among the Parties hereto. 

ARTICLE 18 – ARBITRATION 

18.1
In the event of a dispute or difference arising between the Parties hereto concerning this Agreement or any matter of whatsoever nature arising thereunder or the operation or the interpretation thereof or the rights, duties liabilities of any Party hereto under or in connection therewith or the fair value of the shares of the JVC the Parties hereto agree to resolve such dispute or difference by mutual negotiation and failing settlement by mutual negotiation within a period of thirty (30) days from the date of notification of such dispute by one Party to the other or others, the dispute or difference shall be referred to binding arbitration by two arbitrators if the dispute is between two Parties or if the dispute is between three parties by three arbitrators, one to be appointed by each Party, with provision for an Umpire to be appointed by the two arbitrators or if three arbitrators are appointed the Umpire to be appointed from amongst them before commencement of the arbitration in the event of indecision of the arbitrators.  The Party requesting arbitration, shall, with such request, nominate its arbitrator and the other Party shall within thirty (30) days thereof make its own nomination.  Should the other Party fail to nominate its arbitrator within the said thirty (30) days or should any nominated arbitrator fail or refuse to act, the proceedings shall be before the other nominated arbitrator who shall be the sole arbitrator or two arbitrators as the case may be.  The decision of the arbitrators or the sole arbitrator or the Umpire as the case may be regarding the dispute, claim or difference and the award made shall be final and binding upon the Parties.    

18.2
The Rules to be adopted at the Arbitration shall be the Rules of Arbitration Act, No. 11 of 1995 of the Democratic Socialist Republic of Sri Lanka or the Rules of the Arbitration Center of the Institution for the Development of Commercial Law and Practice, Sri Lanka. 

18.3
The Place of Arbitration shall be in Colombo and the cost of the Arbitration shall be met by the Parties hereto together on a pro-rata basis or singly in accordance with the recommendation of the Arbitrator or Arbitrators.

ARTICLE 19 – NOTICES 

19.1
All approvals, consents and notices required to be given or served hereunder by either Party hereto to the other/s shall be deemed to have been duly given or served if the same shall have been delivered to be left at or sent by Registered Post by either Party to the other/s at its principal or registered office as the case may be; provided always that either Party aforesaid shall have the right to inform the other/s in writing of any other address at which such approvals consents or notices aforesaid shall be received by it and the same shall be held to have been duly given or served if the same shall have been delivered to left at or sent by Registered Post to such Party at such other address. 

IN WITNESS WHEREOF ………………………... the duly appointed Attorney of ………….. ……………………………………………….. has placed his hand, …………………………… ………………………. And …………………………………………………. Have affixed their respective Company Seals and hereunto and to two other of the same tenor and date as These Presents on the dates and at the places hereinafter written. 

The signature of the said ……………………………….
)

the duly appointed Attorney of …………………………
)

placed his hand hereunto in the presence of following 
)

witnesses at ……………….. on this ……… day of

)

………………… 20……




)

Witnesses : 

1.

2.

The Common Seal of the said …………………………..
)

was affixed hereunto in the presence of 


)









)

………………… - Director 




)









)

who do hereby attest the sealing thereof at …………….
)

……………… on this …… day of ………….. 20…….
)

Witnesses :

1.

2.


The Company seal of the said ………………………..…
)

was affixed hereunto in the presence of
 

) 

1.

2.

who do hereby attest the sealing thereof at ………………
)

on this …… day of ……….. 20….



)

Witnesses :

1.

2.


Appendix  2 - Qualification and General Information 

(To be completed and submitted by the bidder, with the Bid)

1.   Qualification Information 

	CIDA Registration*
	

	Registration number


	(attach copies of relevant pages from the registration book)
(If relevant)

	Grade
	

	Specialty
	

	Expiry Date
	

	
	

	QUALIFICATIONS 


	(Details should be submitted as per ITB Clause No.4.4).



	
	

	Blacklisted Contractors
	

	Have you been declared as a defaulted contractor by NPA or any  other Agency?  (Yes/No)
	

	IF yes provide details
	

	
	

	VAT Registration Number*
	

	
	

	Construction Program
	 ( attach as annex) – Appendix 5

	
	

	Legal status
	(attach relevant status copies, as annex)

	
	

	Value of Construction works performed in last 5 years
	(attach copies of Certificate of Completion etc. and other documents such as profit-loss and income expenditure statement)

	Year …..
	Complete details in Appendix 1

	Year …..
	

	Year …..
	

	Year …..
	

	Year …..
	

	
	

	Value of similar works completed in last 05 years (indicate only the three largest projects)
	Complete details in Appendix 1A

1.   Value                

Year  ……………..                                     

2.   Value                

Year   …………..                                            
3.   Value                

Year …………….

(attach copies of Certificate of Completion etc., as annex)    

	
	

	Major items of construction equipment proposed
	Complete details in Appendix 3

	Qualification and experience of key staff – Site & Head Office (Permanent, Contract basis & Consultants) 
	Complete details in Appendix 2

	Financial Capabilities


	(attach copies of Audited financial statements of last 5 years)

Complete details in Appendix 4.

	Other information requested under ITB Clause 4
	Any other details in support of the bid. 

	Manufacturer of DI pipes fittings & accessories supplier 
	Complete Appendix 9, 10, 11

	Manufacturer valve supplier
	Complete Appendix 9, 10, 11

	Warranty requirements 
	Complete Appendix 8 & 12 

See Clause 7 of Particular Applications


*for local bidders only


	2.     General Information

(i)     If pre-qualification is done, the bidders are required to include information subsequent to that   submitted with the pre-qualification application.

(ii)    For joint ventures, each joint venture partner shall furnish information separately. 



	ITB Clause reference
	1.1.1 Description
	Information

 (to be filled by the Bidder)
	Remarks

	4.1 (a)
	Legal Status
	
	Provide certified copies of Registration



	
	Written power of attorney of the signatory to the Bid 


	Provide original or certified copy of the power of

attorney attested by a Notary and label as attachment to Clause 4.1(a)

	
	If a Joint Venture, names and addresses of Joint Venture Partners 
	1.  …………………………
2.   ………………………...

3.  …………………………


	Provide a draft copy of the Joint Venture Agreement or alternatively the memorandum of understanding 

	
	If a Joint Venture, name of Lead Partner


	
	

	
	For joint ventures, each joint venture partner shall furnish Legal Status separately


	
	Name (Lead partner)


	
	Provide certified copies and label as attachment to 

Clause 4.1(a)

	
	Legal status


	
	

	
	Place of registration


	
	

	
	Principle place of business


	
	

	
	Written power of attorney of the signatory to the Bid


	Provide original or certified copy of the power of attorney attested by a Notary and label as attachment to Clause 5.1

	
	VAT Registration Number


	

	
	Name (Partner 2 )


	
	Provide certified copies and label as attachment to Clause 4.1 (a)

	
	Legal status


	
	

	
	Place of registration


	
	

	
	Principle place of business


	
	

	
	Written power of attorney of the signatory to the Bid


	Provide original or certified copy of the power of 

attorney attested by a Notary and label as attachment to Clause 4.1 (a)

	
	VAT Registration Number


	

	
	Name (Partner 3)


	
	Provide certified copies and label as attachment to Clause 4.1 (a)

	
	Legal status


	
	

	
	Place of registration


	
	

	
	Principle place of business


	
	

	
	Written power of attorney of the signatory to the Bid


	Provide original or certified copy of the power of 

attorney attested by a Notary and label as attachment to Clause 4.1 (a)

	
	VAT Registration Number
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APPENDIX 3 - TOR FOR INDEPENDENT INSPECTION AGENCY
DI Pipes & Fittings

	Activity
	Test Performed
	Results
	Acceptability as per Specification

	1. 

1.1
	Physical Proportion

Socket & Spigot Pipes

Pipe wall thickness

External Diameter

Internal Diameter

Length of  Pipe

Socket Length

Chamfering of  Spigot end

C -  Class

Grooves in the Socket.

Thickness of  Internal Cement lining

Smoothness of  Internal Cement lining.

External Zinc Coating.

Thickness & Weight of  external Zinc Coating.

Compressive Strength of  the Cement Lining.

Curing period of  Pipes after Cement Lining.

Smoothness of  external Bitumen Coating.
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	Activity
	Test Performed
	Results
	Acceptability as per Specification

	1.2

	Flanged Pipes

Flange thickness

Flange diameters

No. of  bolt holes

Length of  pipe

Wall Thickness of  Pipe

C – Class of  Pipe

Cleanliness of  Flange

Raised Face or Flat Face

Smoothness of  Raised Face/Flat Face

Integrally casted or Factory Welded

Condition of  weld if  welded.

Thickness of  Internal Cement lining

Smoothness of  Internal Cement Lining.

External Zinc Coating.

Thickness & Weight of  external Zinc 

Coating

Method of  Application of  Bitumen 

Coating.

Compressive Strength of  the  Cement Lining

Curing period of  Pipes after Cement Lining.

Smoothness of  external Bitumen Coating
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	Activity
	Test Performed
	Results
	Acceptability as per Specification

	1.3

1.4


	Socketed Bends

Socket Diameter

Length of  Bend

C-Class of  Bend

Wall Thickness of  bend

Grooves in the Socket.

Thickness of  Internal Cement lining

Smoothness of  Internal Cement lining

External Zinc Coating

Thickness & Weight of  external cement 

coating

Method of  Application of  Bitumen Coating

Compressive Strength of the Cement Lining

Curing period of  Bends after Cement Lining

Smoothness of  external Bitumen Coating.

Flanged Bends

Flange Diameter

Length of  Bend

Thickness of  Flange

No. of  Bolt holes

Wall Thickness of  Pipe

Raised Face or Flat Face

Smoothness of  Raise Face/ Flat Face

Integrally Casted /Factory welded condition of

       weld if  welded
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	Activity
	Test Performed
	Results
	Acceptability as per Specification

	1.5
	C – class

Thickness of  Internal Cement lining

Smoothness of  Internal Cement lining

External Zinc Coating

Thickness & Weight of  External Coating

Compressive Strength of  the  Cement Lining.

Method of  Application of  Bitumen Coating

Compressive Strength of  the Cement Lining

Curing period of  Bends after Cement 

Smoothness of  external Bitumen Coating.

Tees

Socketed Tees

Length of  Tees

Length of  Branch

Diameter of  Tee (all faces)

Wall Thickness of  Tees

Wall Thickness of  Branch

Condition of  grooves in socket

C – Class

Thickness of  Internal Cement lining

Smoothness of  Internal Cement lining.

External Zinc Coating
	
	
	




(5 of 6)

	
	Activity
	Test Performed
	Results
	Acceptability as per Specification

	    1.6


	Thickness & Weight of  External Zinc Coating

Method of  Application of Bitumen Coating

Compressive Strength of the Cement Lining

Curing period of Tees after Cement Lining

Smoothness of  external Bitumen coating.

Flanged Tees

Length of  Tee

Length of  Branch

Diameter of  Tee (all Branches)

Wall Thickness of  Tee

Diameter of  Flanges (All faces)

No of  Bolt holes

Flange thickness

Integrally Casted or  Factory Welded

Condition of weld if welded

Flanges of  Raised Face or Flat Face

Smoothness of  Raised Face/ Flat Face

C – Class

Thickness of  Internal Cement lining

Smoothness of  Internal Cement lining.

External Zinc Coating

Thickness & Weight of  external Zinc Coating

Method of  Application of Bitumen Coating

Compressive Strength of  the  Cement Lining

Smoothness of external Bitumen coati
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	Activity
	Test
Performed
	Results
	Acceptability as per Specification

	2.

2.1


	Strength &Metalogical Properties

DI Pipes & Fittings

1.  Method of Casting Metelogical Properties

     ……………. Tensile Strength

     Hardness minimum Elongation Positive

     Internal Hydrostatic Pressure Negative

     Internal Pressure

2.  Manufacturing Standards of  Pipes &

Fittings.

3.  Lubricant make & seal type of designation

     of lubricant.

4.  Manufacturing of  lubricant

5.  Manufacturing Standard of  lubricant

Joint Rings/ Gaskets

6.   Materials of  Joint Ring/ Gasket

7.   Manufacturing Standards of  Joint Ring/

      Gasket

8.   Hardness of  materials of  Joint Ring/

      Gasket.

9.   Seal Type designation of  Joint Ring/   

      Gasket.

Gasket Nuts & Bolts.

10. Materials of  Nuts & Bolts Washers

11. Manufacturing Standard of  Nuts & Bolts

12. Number of  Washers/ Bolt.
	
	
	




APPENDIX 3 A  - TOR FOR INDEPENDENT INSPECTION AGENCY

PE pipes & Fittings

	Activity
	Test Performed
	Results
	Acceptability as per specification

	1.
	Physical Proportion/properties


	
	
	

	1.1
	Socket & Spigot Pipes
	
	
	

	
	Pipe wall thickness

External Diameter

Length of Pipe

SDR category 

PE designation

Elongation at Break for e < 5 m

 5m < e < 12 mm

 e > 12 m

Melt Mass flow rate (MFR) 

Oxidation Induction time

Ovalty 

Density

Effect on water quality 


	
	
	

	1.2
	Flanges


	
	
	

	
	Flange thickness

Flange diameters

No. of bolt holes

Cleanliness of Flange

Raised Face or Flat Face

Smoothness of Raised Face/Flat Face

Integrally casted or Factory Welded

Condition of weld if welded

Elongation at Break for e < 5 m

 5m < e < 12 mm

 e > 12 m

Ovalty 

Melt Mass flow rate (MFR) 

Oxidation Induction time

Density

Effect on water quality 
	
	
	




	Activity
	Test Performed
	Results
	Acceptability as per specification

	1.3
	Bends 
	
	
	

	
	Diameter

Length of Bend

SDR

PE designation

Wall thickness of bend

Melt mass flow rate (MFR)

Oxidation induction time

Cohesive resistance

Tensile strength

Ovalty 

Density

Effect on water quality 


	
	
	

	1.4
	Tees
	
	
	

	
	Length of tees

Length of Branch

Diameter of tee (all faces)

Wall thickness of Tees

Wall thickness of Branch

SDR

PE Designation

Melt mass flow rate (MFR)

Oxidation induction time

Density

Ovalty 

Tensile strength

Effect on water quality 

Cohesive resistance
	
	
	

	2.
	Strength & Mechanical Properties
	
	
	

	2.1
	PE Pipes & Fittings
	
	
	

	
	Hydrostatic strength at 20 0C

Hydrostatic strength at 80 0C

Manufacturing Standards of Pipes & Fittings.
	
	
	




	Activity
	Test Performed
	Results
	Acceptability as per specification

	3.
	Accessories


	
	
	

	3.1
	Steel flange converter


	
	
	

	
	Dimension

Physical appearance   

Ovality 


	
	
	

	3.2
	Slim flange assembly
	
	
	

	
	Dimension

Physical appearance   

Ovality 
	
	
	

	3.3
	Nuts & Bolts
	
	
	

	
	Dimensions

Tensile strength 

i) yield stress or stress at permanent set limit of 0.2%

ii) percentage elongation after fracture

iii) stress under proof load  

iv) strength under wedge loading 

v) hardness 

thickness of galvanized coating 

Ovality 


	
	
	

	4.
	Joint rings & Gaskets 
	
	
	

	
	Appearance & finish 

Tensile strength 

Elongation of break 

Compression hardness 

Micro biological deterioration 


	
	
	

	4.
	Material Characteristics


	
	
	

	
	Compound Density

Carbon black content (black compound) % by mass

Carbon Black dispersion (black compound) grade range


	
	
	

	5.
	Quality Assurance


	
	
	

	5.1
	Raw Materials (R/M)

R/M received and kept separately in quarantine area on R/M test report received (Report Ref. No.) on
	
	
	




	Activity
	Test Performed
	Results
	Acceptability as per specification

	5.2
	Manufacture

Date and Time of commencement of batch

Date and Time of completion of batch

Date batch sent to quarantine area


	
	
	

	5.3
	Physical/Mechanical Checkings (by In-House Q/A Department and Laboratory)

a. Dimension and appearance checking

b. Heat reversion test

c. General test

d. Batch test

e. Tensile test
	
	
	

	5.4
	Pipe sample sent for chemical test


	
	
	

	5.5
	Pipes passed by inspector for release to general storage area


	
	
	

	5.6
	General storage area for packing

Wrapping/packing completed and labelled and separately stored, awaiting chemical test results for pipe.


	
	
	

	5.7
	Verification of Quality

Chemical tests results of pipe received.


	
	
	

	5.8
	Separation of coils pipes not complying With BS


	
	
	

	5.9
	Test certificate submitted for inspection agent/NWSDB’s approval


	
	
	

	5.10
	Purchaser’s approval received for shipment


	
	
	

	5.11
	Containerisation & Final Approval

Pipe stocks loading in to container & passed by Q/A Department & Inspection Agent


	
	
	

	5.12
	Final approval for transport & shipment


	
	
	


 (1 of 13)

APPENDIX  4 - PRE-SHIPMENT INSPECTION OF DI PIPES & FITTINGS

                                       BY NWSDB ENGINEERS  - CHECK LIST 

Name & Location of the Factory


Pipe

: -  ………………………………………………………………………………




     ………………………………………………………………………………


Fittings

: - ………………………………………………………………………………




    ….……………………………………………………………………………


Valves

: - ..………………………………………………………………………………




    ..………………………………………………………………………………

Couplings
:- …………………………………………………………………………………




   …………………………………………………………………………………


Adaptors
:- …………………………………………………………………………………




    …………………………………………………………………………………


Flanged Pipes
: - …………………………………………………………………………………




    …………………………………………………………………………………

(Requirement - Pipes and fittings should be manufactured by same manufacturer or manufacturing group.)

Applicable Standards


Manufacturing Standards
:
(ISO 2531 : 2009/BSEN 545: 2006)
…………….


Of pipes & Fittings 


Manufacturing Standards of 

Joint Rings


:
(BSEN 681-1:1996/ISO
4633:2015
…………….

Quality Assurance Standards
:
(ISO 9001: 2015)


……………

Parameters to be checked


Markings to casted on, painted or cold stamped


Mechanical Properties, Hardness, Elongation,


Hydrostatic Pressure Tests


Wall Thickness


Length of straight pipes


Straightness


External Coating


Internal Coating


Testing of Welded Flanges

Chemical Composition of Pipes & Fittings (Composition of metals).

Condition of  Pipes & Fittings



Warping or shrinkage 



Surface or other defects detrimental to functionality 
: 
Satisfactory/Unsatisfactory



Handling of pipes, Fittings after production

: 
Satisfactory/Unsatisfactory

Inspection Procedure


Witness testing a sample with Factory QC Team 

: 
Yes/No


Witness testing with Independent Inspection Agency

: 
Yes/No
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 PRE-SHIPMENT INSPECTION OF DI PIPES & FITTINGS           
CHECK LIST

Mark Yes or No in the Remarks Column as Appropriate

Date of  Inspection  ………… 

	Technical

Specifications

Clause No.


	Description
	Values as per

Specifications
	Satisfactory/

Unsatisfactory
	Remarks

	GENERAL



	Quality

Assurance


	Availability of  Valid Quality Standard

Certificates
	ISO 9001:2015
	
	

	Independent

Inspection
	Availability of Inspection Agency. 

Certificate before Shipment
	-
	
	

	Markings
	Pipe Material (Ductile Iron)
	-
	
	

	
	Year of  Manufacture (Last Two Digits)
	-
	
	

	
	Manufacturers Identification Mark/Name
	-
	
	

	
	Nominal Diameter in mm
	-
	
	

	
	Class Designation
	-
	
	

	
	Quality Standard & Product Conformity certificate
	-
	
	

	
	Client Identification
	-
	
	

	
	Socket Penetration Lines (2 Lines) 
	-
	
	

	
	In case of Fittings, these marks shall appear on the body of each fitting together with its main characteristics such as angle of bend, pressure rating of flange etc.
	-
	
	

	Material Characteristics



	
	Mechanical Properties
	
	
	

	
	Minimum Tensile Strength
	420 N/mm2
	
	

	
	Minimum Bending Strength
	Table B1 BSEN-545 2010
	
	

	
	Modulus of Elasticity
	14- 18 N/mm2
	
	

	
	Brinell hardness for pipes
	230HB
	
	

	
	Brinell hardness for fittings
	250 HB
	
	




PRE –SHIPMENT INSPECTION OF DI PIPES & FITTINGS
- CHECK LIST


                                                  (3 of 13)

	 Test                                             Hydrostatic Test



	Bill No:                                                                        Item No. & Qty.                                                            Sample size:

Description of Item : DI Pipes  (SS/DF)                      Class :                                                                            Dia x Length :

Tech Spec Clause No:                                                Reference Standard  :  BSEN545:2010 -  Clause 6.5 & Table 14  

                                                                                                                             ISO 2531:2009-  Clause 6.5  & Table 10



	Sample

No


	Item of Testing 
	Test Condition 
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	
	
	Flexible joints
	Push-fit joints
	Flanges & flanged joints
	
	
	
	

	
	
	+ve int. pressure
	-ve int. pressure
	+ve ext. Pressure
	Dynamic int. pressure
	Flanged joints
	Screwed & welded flanges 
	
	
	
	

	1
	
	
	
	
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	
	
	
	
	

	3
	
	
	
	
	
	
	
	
	
	
	

	4
	
	
	
	
	
	
	
	
	
	
	

	5
	
	
	
	
	
	
	
	
	
	
	

	6
	
	
	
	
	
	
	
	
	
	
	

	7
	
	
	
	
	
	
	
	
	
	
	

	8
	
	
	
	
	
	
	
	
	
	
	

	9
	
	
	
	
	
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name :     1.                                                                                                    Name :      2.            

	Signature: 1.                                                                                                   Signature:  2.                                                                       

	Date :
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PRE –SHIPMENT INSPECTION OF DI PIPES & FITTINGS
-
CHECK LIST
	Test                                                                Length of  Straight  Pipes and Fittings



	Bill No:                                                                                         Item No. & Qty.                                                            Sample size:

Description of Item : DI Pipes  (SS/DF) , Fittings                       Class :                                                                            Dia x Length :

Tech Spec Clause No:                                                                 Reference Standard  :  BSEN545:2010 – Clause 4.2.3 & Table 3,4,5,6

                                                                                                                                             ISO 2531 :2009  - Clause 4.2.3 & Tables 2,3,4,5



	Sample

No


	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name :     1.                                                                                                    Name :      2.            

	Signature: 1.                                                                                                   Signature:  2.                                                                       

	Date :
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PRE –SHIPMENT INSPECTION OF DI PIPES & FITTINGS
-
CHECK LIST                        
	Test                                                                Straightness



	Bill No:                                                                        Item No. & Qty.                                                            Sample size:

Description of Item : DI Pipes  (SS/DF)                   Class :                                                                            Dia x Length :

Tech Spec Clause No:                                                Reference Standard  :  BSEN545:2010 – Clause 4.2.4 

                                                                                                                             ISO 2531 :2009  -Clause 4.2.4



	Sample

No


	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name :     1.                                                                                                    Name :      2.            

	Signature: 1.                                                                                                   Signature:  2.                                                                       

	Date :
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PRE –SHIPMENT INSPECTION OF DI PIPES & FITTINGS 
-   CHECK LIST
	Test                                                                Internal & External Diameter of  Pipes & Fittings



	Bill No:                                                                                        Item No. & Qty.                                                            Sample size:

Description of Item : DI Pipes  (SS/DF) , Fittings                  Class :                                                                            Dia x Length :

Tech Spec Clause No:                                                                Reference Standard  :  BSEN545:2010 – Clause 4.2.2 

                                                                                                                                             ISO 2531 :2009  - Clause 4.2.1 



	Sample

No


	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name :     1.                                                                                                    Name :      2.            

	Signature: 1.                                                                                                   Signature:  2.                                                                       

	Date :
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PRE –SHIPMENT INSPECTION OF DI PIPES & FITTINGS
-
CHECK LIST                                
	Test                                                                Wall Thickness of Pipes & Fittings



	Bill No:                                                                                         Item No. & Qty.                                                            Sample size:

Description of Item : DI Pipes  (SS/DF), Fittings                    Class :                                                                            Dia x Length :

Tech Spec Clause No:                                                                 Reference Standard  :  BSEN545:2010 – clause 4.2.1 

                                                                                                                                             ISO 2531 :2009  - Clause 4.2.2



	Sample

No


	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name :     1.                                                                                                    Name :      2.            

	Signature: 1.                                                                                                   Signature:  2.                                                                       

	Date :
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PRE –SHIPMENT INSPECTION OF DI PIPES & FITTINGS
-
CHECK LIST                                                        
	Test                                                                Internal Coating ( Strength & Thickness) 



	Bill No:                                                                                         Item No. & Qty.                                                            Sample size:

Description of Item : DI Pipes  (SS/DF) , Fittings                   Class :                                                                            Dia x Length :

Tech Spec Clause No:                                                                 Reference Standard  :  BSEN545:2010 – Clause 4.4.3 &  4.5

                                                                                                                                              ISO 2531 :2009  - Clause 4.4.2 & 4.5.2



	Sample

No


	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name :     1.                                                                                                    Name :      2.            

	Signature: 1.                                                                                                   Signature:  2.                                                                       

	Date :
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PRE –SHIPMENT INSPECTION OF DI PIPES & FITTINGS
-
CHECK LIST                                                             
	Test                                                                External Coating ( Thickness of Zinc Mass & Paint coating) 



	Bill No:                                                                                                    Item No. & Qty.                                                            Sample size:

Description of Item : DI Pipes  (SS/DF),                                             Class :                                                                            Dia x Length :

& Coating for fittings and Accessories                   

Tech Spec Clause No:                                                Reference Standard  :  BSEN545:2010- clause 4.4.2 & 4.5

                                                                                                                             ISO 2531 :2009  - clause 4.4.1 & 4.5.1



	Sample

No


	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name :     1.                                                                                                    Name :      2.            

	Signature: 1.                                                                                                   Signature:  2.                                                                       

	Date :
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PRE –SHIPMENT INSPECTION OF DI PIPES & FITTINGS -        CHECK LIST                                                                             
	Test                                                                Chemical Composition



	Bill No:                                                                        Item No. & Qty.                                                            Sample size:

Description of Item : DI Pipes  (SS/DF)                   Class :                                                                            Dia x Length :

Tech Spec Clause No:                                                Reference Standard  :  BSEN545:2010 & ISO 2531 :2009  



	Sample

No


	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name :     1.                                                                                                    Name :      2.            

	Signature: 1.                                                                                                   Signature:  2.                                                                       

	Date :
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INSPECTION OF DI PIPES & FITTINGS                                         
CHECK LIST 

	Technical Specifications

Clause No.


	Description
	Requirements as per Specifications
	Satisfactory/

Unsatisfactory
	Remarks

	HANDLING OF PIPES AND FITTINGS AFTER PRODUCTION
	
	

	
	Packing 


	
	
	

	
	Handling


	
	
	

	
	Stacking
	
	
	

	
	Inspection by Factory/Inspection Authority
	
	
	

	
	Transport Arrangements within manufacturers Country
	
	
	

	
	Shipping Arrangements


	
	
	

	
	Freight Insurance Arrangements
	
	
	

	CONCLUSION AT THE END OF THE INSPECTION TOUR


	
	

	                            Total Process of Production, Testing, Packing,

                                    Handling, Insurance and Freight

                                    Arrangements Satisfactory


	
	


Observations
:

Signature 1





Signature 2


Name & Designation 1:



Name & Designation 2:
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Rubber rings / Gaskets

Physical Parameter

1. Dimensions
:…………………..

2. Diameter
:…………………..

3. Hardness
:………………….

4. Appearance
:…………………..

5. Lot Numbers
: …………………..

Quality

1. Product Conformity certificate

2. ISO 9001:2015 certificate

Packing Arrangements

1. Inspection by Independent Inspection Agency 
: ………….

2. Shipping Arrangements
:……………..
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	Sample No
	Diameter
	Thickness mm
	Hardness
	Appearance
	Deviation
	Tolerance allowable
	Whether Comply
	Remarks

	
	
	
	
	
	
	
	
	


Product conformity certificate available acceptable 
: ………………..

(witness the original certificate)

ISO 9001:2015 Quality Management System certificate available and acceptable: ……………..

(witness the original certificate)

                                                                                                                             (1 of 7)

APPENDIX  4 A - PRE-SHIPMENT INSPECTION OF PE PIPES & FITTINGS BY THE EMPLOYER

CHECK LIST

Name & Location of the Factory


Pipe

: -  
…………………………………………………………………………








 …………………………………………………………………………………


Fittings

: -
…………………………………………………………………………





 …………………………………………………………………………………

(Requirement - Pipes and fittings should be manufactured by same manufacturer or manufacturing group.)

Applicable Standards


Manufacturing Standards
:(ISO 4427:2019 EN12201-1 TO 5):2011



Of pipes & Fittings 


Manufacturing Standards of 

Joint Rings


:(EN681-1):1996, ISO4633:2015             ………….

Quality Management System
:(ISO 9001: 2015)

              .…………

Parameters to be checked


Markings 


Mechanical Properties


Hydrostatic Pressure Tests


Wall Thickness


Length of straight pipes


Straightness


Testing of Flanges

Joint Rings

Chemical Composition of Pipes & Fittings 

ConHDPEtion of Pipes & Fittings

Tolerances


Handling of pipes, Fittings after production

: 
Satisfactory/Unsatisfactory

Inspection Procedure


Witness testing a sample with Factory QC Team 

: 
Yes/No


Witness testing with Independent Inspection Agency

: 
Yes/No
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PRE-SHIPMENT INSPECTION OF PE PIPES & FITTINGS                  

CHECK LIST

Mark Yes or No in the Remarks Column as Appropriate

Date of  Inspection  ………… 

	Technical

Specifications

Clause No.
	Description
	Values as per

Specifications
	Satisfactory/

Unsatisfactory
	Remarks

	GENERAL



	Quality

Assurance
	Availability of  Valid Quality Standard Certificates
	ISO 9001:2015
	
	

	Independent

Inspection
	Availability of Inspection Agency. 

Certificate before Shipment
	-
	
	

	Markings
	
	-
	
	

	
	
	-
	
	

	
	
	-
	
	

	
	
	-
	
	

	
	
	-
	
	

	
	
	-
	
	

	
	
	-
	
	

	
	
	-
	
	

	
	
	-
	
	

	Material Characteristics

	
	Mechanical Properties
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PRE –SHIPMENT INSPECTION OF PE PIPES & FITTINGS
- CHECK LIST


	 Test                                             Hydrostatic Test

	Bill No:                                                                        Item No. & Qty.                                                            Sample size:

Description of Item :)                   Class :                                                                            HDPEa x Length :

Tech Spec Clause No:                                                Reference Standard  :  

	Sample

No
	Item of Testing 
	Test results
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	
	

	3
	
	
	
	
	
	
	
	

	4
	
	
	
	
	
	
	
	

	5
	
	
	
	
	
	
	
	

	6
	
	
	
	
	
	
	
	

	7
	
	
	
	
	
	
	
	

	8
	
	
	
	
	
	
	
	

	9
	
	
	
	
	
	
	
	

	10
	
	
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name

	Signature :                                                                                                      Date :   
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PRE –SHIPMENT INSPECTION OF PE PIPES & FITTINGS
-
CHECK LIST                                                                       
	Test                                                                Length of  Straight  Pipes and Fittings

	Bill No:                                                                                         Item No. & Qty.                                                            Sample size:

Description of Item : PE Pipes  (SS/DF) , Fittings                   Class :                                                                            PEa x Length :

Tech Spec Clause No:                                                                 Reference Standard  :  

	Sample

No
	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	10
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name

	Signature                                                                       Date
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PRE –SHIPMENT INSPECTION OF PE PIPES & FITTINGS
-
CHECK LIST

	Test                                                                Wall Thickness of Pipes & Fittings

	Bill No:                                                                                         Item No. & Qty.                                                            Sample size:

Description of Item : PE Pipes  , Fittings                                    SDR:                                                                               PEa x Length :

Tech Spec Clause No:                                                                 Reference Standard  

	Sample

No
	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	10
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name

	Signature                                                                       Date
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PRE –SHIPMENT INSPECTION OF PE PIPES & FITTINGS
-
CHECK LIST
	Test                                                                Chemical Composition

	Bill No:                                                                        Item No. & Qty.                                                            Sample size:

Description of Item : PE Pipes                                   SDR :                                                                             PEa x Length :

Tech Spec Clause No:                                                Reference Standard  

	Sample

No
	Item of  testing
	Physical/Measured

Value
	Deviation
	Tolerance

Allowed
	Comply?
	Remarks

	1
	
	
	
	
	
	

	2
	
	
	
	
	
	

	3
	
	
	
	
	
	

	4
	
	
	
	
	
	

	5
	
	
	
	
	
	

	6
	
	
	
	
	
	

	7
	
	
	
	
	
	

	8
	
	
	
	
	
	

	9
	
	
	
	
	
	

	10
	
	
	
	
	
	

	Inspection & Testing Witnessed by

	Name

	Signature                                                                       Date




(7of 7)

INSPECTION OF PE PIPES & FITTINGS
CHECK LIST

	Technical Specifications

Clause No.
	Description
	Requirements as per Specifications
	Satisfactory/

Unsatisfactory
	Remarks

	HANDLING OF PIPES AND FITTINGS AFTER PRODUCTION
	
	

	
	Handling
	
	
	

	
	Stacking
	
	
	

	
	Inspection by Factory/Inspection Authority
	
	
	

	
	Transport Arrangements within manufacturers Country
	
	
	

	
	Shipping Arrangements


	
	
	

	
	Freight Insurance Arrangements
	
	
	

	CONCLUSION AT THE END OF THE INSPECTION TOUR


	
	

	                            Total Process of Production, Testing

                                    Handling, Insurance and Freight

                                    Arrangements Satisfactory


	
	


Observations
:

Signature 1





Signature 2


Name & Designation 1:



Name & Designation 2:
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APPENDIX  5 Page 1 -  POPULATION DATA
The last census for the whole country was done in 2001 and the data is given below.

D.S. Division :- ……………………… (Part)

	G.N. Division Name
	G.N.

Number


	Total No. of Persons

	
	
	20….
	20.…

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


APPENDIX 5 Page 2 -  D.S. DIVISION :- ……………………
	G.N. Division Name
	G.N.

Number
	Total No. of Persons

	
	
	20….
	20….

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


APPENDIX  5 Page 3  - D.S. DIVISION :- ………………….
	G.N. Division Name
	G.N.

Number
	Total No. of Persons

	
	
	20….
	20….



	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


Appendix  5 Page 4  -  D.S. Division: -……………………

	G.N. Division Name
	G.N.

Number
	Total No. of Persons

	
	
	20…
	20….



	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


APPENDIX  5 Page 5  - D.S. DIVISION :- ……………………….
	G.N. Division Name
	G.N.

Number
	Total No. of Persons

	
	
	20….
	20….



	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


APPENDIX  6  - RAW WATER QUALITY DETAILS  (Sample Form)
SCHEME : 

	Parameter
	Test Results of the Samples Collected on:

	
	
	
	
	
	
	
	
	
	AVG
	Max
	Min

	Odour
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Colour    (Hezen)
	
	
	
	
	
	
	
	
	
	
	

	Turbidity (NTU)
	
	
	
	
	
	
	
	
	
	
	

	PH
	
	
	
	
	
	
	
	
	
	
	

	Electrical Conductivity (µs/cm)
	
	
	
	
	
	
	
	
	
	
	

	Chloride (as Cl) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Free Residual Chlorine as Cl2 (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Total Alkalinity (as CaCO3) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Free Ammonia  (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Nitrate (as N) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Nitrite (as N) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Fluoride (as F) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Total Phosphate (as PO4) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Total Residue (mg/l)


	
	
	
	
	
	
	
	
	
	
	

	Total Hardness (as CaCO3) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Calcium (as Ca) (mg/l)
	
	
	
	
	
	
	
	
	
	
	


	Parameter
	Test Results of the Samples Collected on:

	
	
	
	
	
	
	
	
	
	AVG
	Max
	Min

	Total Iron (as Fe) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Sulphate  (as SO4) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Manganese (as Mn) (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	TOC
	
	
	
	
	
	
	
	
	
	
	

	Total Nitrogen
	
	
	
	
	
	
	
	
	
	
	

	DO
	
	
	
	
	
	
	
	
	
	
	

	BOD
	
	
	
	
	
	
	
	
	
	
	

	COD (mg/l)
	
	
	
	
	
	
	
	
	
	
	

	Total Coliform (#/100ml)
	
	
	
	
	
	
	
	
	
	
	

	Fecal Streptococci
	
	
	
	
	
	
	
	
	
	
	

	E-Coli (#/100ml)
	
	
	
	
	
	
	
	
	
	
	

	Algae (Cells/ml)
	
	
	
	
	
	
	
	
	
	
	 

	Heavy Metal Analysis of  water
	 
	 
	 
	 
	 
	 
	
	
	
	
	 

	Lead (as Pb) (mg/l)
	 
	 
	 
	 
	 
	 
	
	
	
	
	 

	Cromium (as Cr)(mg/l)
	 
	 
	 
	 
	 
	 
	
	
	
	
	 

	Cadmium (as Cd)(mg/l)
	 
	 
	 
	 
	 
	 
	
	
	
	
	 

	Zinc (as Zn) (mg/l)
	 
	 
	 
	 
	 
	 
	
	
	
	
	 

	Manganese (as Mn)
	 
	 
	 
	 
	 
	 
	
	
	
	
	 

	Copper (as Cu) (mg/l)
	 
	 
	 
	 
	 
	 
	
	
	
	
	 


Names of the algae Species Present

Algae name



Count

Melosira dead filaments


1.13 x 104 cell/lit

Melosira sp



2.05 x 103 cell/lit

Sub – Dominant species of algae : Osciliroria sp, synedra sp

APPENDIX  7 Page 1  -  POPULATION PROJECTIONS

Population Forecast

	GND Number
	GND Name
	Population Forecast



	
	
	2012
	2015
	2020
	2025
	2030
	2035



	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	TOTAL


	
	
	
	
	
	


APPENDIX  7 Page 2  - POPULATION FORECAST FOR
	            

              Year
	Population Forecast



	
	2012
	2015
	2020
	2025
	2030
	2035



	
	
	
	
	
	
	


APPENDIX  8 - PROPOSED STORAGE RESERVOIRS
Capacity of storage reservoirs and locations are listed below.

	Location
	Capacity (m3)
	Type of Storage Reservoir

(Ground Reservoir / Tower



	Refer Annex – I Section 12


	
	

	Refer Annex – I  Section 12


	
	

	………………….


	
	

	………………….


	
	

	………………….


	
	

	………………….


	
	

	………………….


	
	


Note: 
1. Minimum shaft height shall be …….. m


2. This Table shall be prepared to suit the Project requirement 

APPENDIX  9 - DETAILS OF PROPOSED TREATED WATER
TRANSMISSION NETWORK
	From
	To
	Dia of Pipe (mm)
	Material
	Approx

Length (km)



	Water Treatment Plant 


	Ground Reservoir  (……….m3)

(GPS co-ordinate; 

X = …………….

Y = …………….


	
	
	

	Ground Reservoir  (………..m3)

(GPS co-ordinate; 

X = …………….

Y = …………….
	Ground Reservoir (……..m3)

(GPS co-ordinate; 

X = …………….

Y = …………….


	
	
	

	Water Treatment Plant


	Tower/Ground Reservoir


	
	
	

	Tower
	…………m3 Ground Reservoir.


	
	
	

	………..m3 Ground Reservoir.


	Tower
	
	
	

	Ground Reservoir  (………….m3)
	Tower
	
	
	

	
	
	
	
	


Note: 
1.  Please note that these lengths are approximate lengths and it could be varied with     



     detailed drawings.



2.  This Table shall be modified to suit the project requirement.

APPENDIX 10  -  DATA REQUIRED FOR THE COMPUTATION OF NET PRESENT 
VALUE OF THE PRODUCTION COST FOR FIRST 10 YEARS
Power Cost

-
Based on the Tariff of Ceylon Electricity Board with




10% Annual Increase.  Latest tariff structure is attached





as annex 5.8 -A.

Chemical Cost
-
Lime – Rs. 20/= per Kg.-
5% annual increase





Alum – Rs 18/= per Kg.-
5% annual increase





Gas Chlorine – Rs. 115.0 per Kg-5% annual increase

Staff Cost


Proposed O&M staff for head works as given below.









Salary/Month/Person


Officer In Charge 
(01 No.)

Rs. 43,454.00



Technical Officers
(03 Nos.)

Rs. 35,056.00



Clerks


(01 No.)

Rs. 35,056.00



Pipe Fitters

(01 No.)

Rs. 30,222.00



Mechanic

(1 No.)


Rs. 30,222.00



Electrician

(01 No.)

Rs. 30,222.00



Pump Operators
(04 Nos.)

Rs. 33,412.00

Plant Attendants
(04 Nos.)

Rs. 27,625.00



Unskilled Labourers
(04 Nos.)

Rs. 27,625.00

Bonus, ETF, EPF etc. 25% of cost.

Repair & Maintenance Cost

(i) Structures

(ii) Electro – Mechanical Equipment

Discounting rate for NPV 10% annually.

Note: 
1.  Cost of chemicals and salaries shall be the current prices, number of staff shall be  



     modified to suit the project requirement.
Basis of Calculations of Production Cost

Production cost of water must include all costs to be incurred for pumping & treatment etc., from the point of intake upto the end of the treatment process, which is the clear water sump of the treatment works.

APPENDIX  11 - ELECTRICITY BOARD TARIFF
Include current Tariff System obtained from the Ceylon Electricity Board.

APPENDIX 12 - DESIGN CRITERIA & SPECIFICATIONS
(SAMPLE FORM)
The design criteria to be used for the project 

	1
	Planning horizon


	
	2025

	2
	Population Growth Rate


	Year/

Growth Rate
	2009–12

2.5%
	2013-15

3.00%
	2016-20

4.00%
	2021-25

3.00%

	3
	Per Capita Demand


	Direct Connection

Mahaweli Demand
	
	120
	l/c/d


	l/c/d

	4
	Non Revenue Water
	Year

New Area
	2009–12

15%


	2013-15

15%


	2016-20

20%


	2021-25

20%



	5
	Non Domestic Demand
	Year

New Area
	2009–12

……%


	2013-15

……%


	2016-20

……%


	2021-25

……%



	6
	Maximum day/Average day ratio
	
	
	1.25


	
	

	7
	Peak hour/Average hour ratio
	
	
	2.0


	
	

	8
	Minimum Residual Pressure at the end of the distribution system


	
	
	10m
	
	

	9
	Pipe Friction Factor
	PVC

DI
	
	130

120
	
	

	10
	Pipe Material
	All Transmission

Distribution Below

250 mm Dia

Distribution 250 mm

& above Dia
	
	DI/PE

PVC

DI
	
	

	11
	Minimum overall pump efficiency of Raw water & Treated water pumps
	
	
	65%


	
	

	12
	Swabing Teas with necessary valves, fittings & chamber for transmission mains


	At 2 km intervals as maximum distance in between two.
	
	
	
	

	13
	Section valves for transmission mains
	At 1 km intervals as maximum distance in between two.


	
	
	
	


	14
	Junction valves for distribution system


	For all out-going pipe lines at a junction.


	
	
	
	

	15
	Air Valves
	On transmission & distribution lines wherever necessary as per the specification


	
	
	
	

	17
	Washout Valves
	On transmission & distribution lines wherever necessary as per the specification


	
	
	
	


APPENDIX 13 - SUPPLEMENTARY DESIGN CRITERIA & SPECIFICATIONS

1. General

1. The purpose of design guideline is to provide the Bidders scope of design, submittals and required design criteria design and to maintain the consistency of design which coincides with employer’s policy.

2. All works shall be executed by following code, regulation, and related law

· Structural Designs – BS standards

· Applicable Law is Law of Democratic Socialist Republic of Sri Lanka 

3. All equipments which are supposed to be applied to this project shall have more than one year’s operation experiences.

4. All structures which contact water is required to have water proofing structure.

5. Underground structure is required to be checked against uplift water pressure.

6. Water treatment process is required to have an individual 2 (two) process system.

7. Contractor shall submit the preliminary design for the approval of the Engineer and shall not be allowed preceding the further works without the approval of Engineer.

2. Scope of Design

1. Scope of Design shall follow Sec. 8 employer’s Requirement.

2. Scope of works includes all expenses to investigate site for design.

3. Design period

1. Bidding (outlined) design  shall be  submitted with bidding documents.

2. Detailed design shall be finished within 4 (four) months  from commencement date.

3. Submittals lists of Design Documents

1. Bidding (outlined ) design

The Bidders shall follow sec. 5 Bidding Form attachment from form TEC -10.

2. Detailed Design

Contractor is required to submit detailed design report as followings.

	Item
	Size
	Quantity

	Detailed Design Report
	A4
	20

	Hydraulic Calculation Sheet
	A3
	5

	Structural Calculation Sheet
	A4
	5

	Capacity Calculation sheet
	A4
	5

	Specification
	A4
	5

	Site Survey Report (topographic, Geotechnical)
	A4
	5

	Priced Bill of Quantities
	A4
	5

	Breakdown of Bill of Quantities
	A4
	5

	Drawings
	A3
	10

	Drawings
	A1
	10


3. All items should be submitted by CD-ROM.

4. Drawings should be made by Auto CAD program.

5. Please include following under submittals with bid:

a. Manufacture’s literature for each type of equipment supplied/installed under the contract

6. All items should be made with individual bookbinding.

APPENDIX  14 - Manufacturer’s Authorization to sign the Contract

[The Bidder shall require the Manufacturer to fill in this Form in accordance with the instructions indicated. This letter of authorization should be on the letter head of the Manufacturer and should be signed by a person with the proper authority to sign documents that are binding on the Manufacturer. The bidder shall include it in its bid].

Date : [insert date (as day, month and year) of Bid Submission]

No. : [insert contract number]

To :  Chairman, Procurement Committee,
        …………………………….

        …………………………
Bid for …………………………….Water Supply Scheme

Contract No…………………………………….

We …………………………………………[insert complete name of  Manufacturer], who are official manufacturers of DI Pipes, Fittings, Specials, Accessories, DI/CI Valves, Manhole Covers and Surface Boxes, having factories at ………………………………[insert full address of Manufacturer’s factories], do hereby authorize …………….…………………. [insert complete name of  Bidder] to submit a bid the purpose of which is to provide DI Pipes, Fittings, Specials, Accessories, DI/CI Valves, Manhole Covers and Surface Boxes ,manufactured by us and to subsequently negotiate and sign the Contract.

We hereby extend our full guarantee and warranty in accordance with Clause 7 of the General Conditions of Contract, with respect to the Goods offered by the above firm.

Signed :  …………………………………[insert signature(s) of authorized representative(s) of the Manufacturer]
Name : ………………………………………………………..[insert complete name(s) of authorized representative(s) of the Manufacturer]

Title :  …………………………………….. [insert title]

Duly authorized to sign this Contract on behalf of :  ……………………………[insert complete name of  Manufacturer] 

Dated on  …………………….. day of  …………………………….[insert date of signing].

APPENDIX 15 - Manufacturer’s Warranty for the goods supplied 

                           under the contract

 [Address of the Manufacturer]

…………………………………………..

………………………………………….

Chairman, 
National Water Supply and Drainage Board,

Galle Road, Ratmalana, Sri Lanka.

Bid for …………………………….Water Supply Scheme

Contract No…………………………………….

 We, ……………………………………………………………….[name of manufacturer] of ………………………………………………………………………………………………………………….…………………………………..…….[address of  manufacturer]warrant that the goods supplied under this contract are new, unused, of the most recent or current models and have incorporated all recent improvements, and no defects arising out of the design, material or workmanship from any act that may be develop under normal use of the supplied goods. 

If there is any defects during the warranty period specified in the clause 7 of the General Conditions of Contract, we shall attend to repair or replace the defective goods with all reasonable speed without any cost to the Purchaser. 

…………………………………………


    ..…………….………

Authorised Officer of the Manufacturer.


   Seal of the Company.

Name :……………………………………


  Date :…………………..

In the capacity of …………………………

This is to certify that the seal and signatures of authorized officer of the manufacturer affixed to Manufacturer’s warranty, are found to be authentic. 

………………………………

Signature of Attorney at Law 

……………………………..

Seal of Attorney at Law

In the place of  (…………………………………………………………………………….. address) 

Date ……………………



Appendix  16 A   - Confirmation from the DI Fittings Manufacturer to Supply  DI Fittings to DI Pipe Manufacturer

Note: This is to be typed on a company letter heading

To :  Chairman, Procurement Committee,

        …………………………….

        …………………………

Guarantee to Supply of DI pipe fittings to DI pipe manufacturer M/s.  ………………………

………………………………………………..……(Name & Address of the Pipe Manufacturer)
We, …………………………………………………………………………………………………... (Name & Address of the DI Pipe fittings Manufacturer),  the manufacturer of DI pipe fittings hereby guarantee that, DI pipe fittings manufactured at our above factory located at ………..............……
…………………………………………….conforming to EN 545/ ISO 2531/ EN 598/ ISO 7186 and ISO 9001:2015 shall be supplied to M/s…………….................………………………………….. …..……………………………………………………………….…… (Name of the DI Pipe Manufacturer) to be used with ………………………………….(brand of the pipe), pipes manufactured at the ………………………………………………………………………….(Office & Address of the  Pipe Manufacturer)

…………………………….

Authorised Signatory 





Attested by the Attorney at Law

and the Company Seal















…………………………………..

Name
:

…………………………………. 


In the Capacity
of :
………………………………….  
Seal ………………………………


Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………



APPENDIX  16 B  - Confirmation from the Rubber Rings Manufacturer to Supply  Rubber Rings to DI Pipe Manufacturer

Note: This is to be typed on a company letter heading

To :  Chairman, Procurement Committee,

        …………………………….

        …………………………

Guarantee to Supply of Rubber Rings to DI pipe manufacturer M/s.  …………………………

………………………………………………….……(Name & Address of the Pipe Manufacturer)
We, …………………………………………………………………………………………………... (Name & Address of the Rubber Rings Manufacturer),  the manufacturer of Rubber Rings hereby guarantee that, Rubber Rings manufactured at our above factory located at ………...……………...
…………………………………………conforming to EN 681-1/ ISO 4633 and ISO 9001:2015 shall be supplied to M/s. …..……………………………...............……………………......…………..

…………………………………… (Name of the DI Pipe Manufacturer) to be used with ……… ……………(Trade name of pipes) pipes manufactured at the ……………………...……………….

…………………………………………………………………………….(Office & Address of the DI pipe manufacturer) and …………………………… (Trade name of DI fittings) DI pipe fittings manufactured at the .........................................………………………………………………………. ………………………………………(Office & Address of the DI pipe fittings manufacturer).
…………………………….

Authorised Signatory 





Attested by the Attorney at Law

and the Company Seal















………………………………….

Name
:

…………………………………. 


In the Capacity
of :
………………………………….  
Seal …….…………………………


Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………



appendix  16 C - Guarantee for Supply of DI Pipes, Fittings,  

                     accessories and Rubber Rings for leak proof pipe line

Note: This is to be typed on a company letter heading

Chairman, 

National Water Supply and Drainage Board,

Galle Road, Ratmalana, Sri Lanka.

We, ……………………………………………………………………………………………………………, (Name & Address of Pipe Manufacturer) the Manufacturer  of DI Pipes, hereby guarantee that,

1.
Pipes manufactured by the above factory will be supplied with the DI fittings manufactured by M/s. ……...………………………………………………………………………………..  


………………………………….……….. (Name & Address of DI fittings manufacturer) 


(A guarantee from the DI fittings manufacture is attached)

2.
DI pipes, fittings, accessories and rubber rings supplied, match and fit properly and adequately each other to ensure leak proof pipeline installations under all working conditions.

3.
We  will unconditionally undertake to replace any material rejected by the Engineer within the time period as agreed with the Engineer during implementation stage at no additional cost to NWSDB ensuring the timely implementation of the project.

4.
We will unconditionally undertake that the Nominated Inspection Agency inspect, test and issues a certificate ensuring that DI pipes, fittings, accessories and rubber rings inspected shall fit properly and adequately to ensure leak proof pipeline installations under all working conditions upon shipment.

…………………………….

Authorised Signatory 





Attested by the Attorney at Law 

and the Company Seal
















……….……………………………

Name
:

…………………………………


In the Capacity
of :
…………………………………
Seal ……………………………….

Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

APPENDIX  17 A -  MANUFACTURER’S Confirmation of  Capability of  

                                           Production and Supply OF di PIPES, FITTINGS & 



                    SPECIALS according to Delivery Schedule.

Note: This is to be typed on a company letter heading

[Address of the Manufacturer]

…………………………………………..

………………………………………….

………………………………………….

To :  Chairman, Procurement Committee,

        …………………………….

        …………………………

Bid for …………………………….Water Supply Scheme

Contract No…………………………………….

We, ……………………………………………..………………….[name of manufacturer] of ……………………………………………………………………………………………………….……………………………………………………….[address of  manufacturer]confirm that we have sufficient production capacity to produce the quantity of  DI Pipes, Fittings and Specials submitted in the above bid and shall deliver them to ……………………………………………, ……………………………………..(Name of the Local Agent), the local accredited agent of our company in Sri Lanka, according to the work programme of the bidder indicated in the above bid. 

……………………………..






Authorised Officer of the Manufacturer.


   

Attested by the Attorney at Law

Seal of the Company …………………………….











…………………………………..

Name :……………………………………………



In the capacity of ………………………………..

Seal …….……………………….

Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………



APPENDIX  17 B -    LOCAL ACCREDITED AGENT’S Confirmation of   

                                    Supply OF di PIPE FITTINGS & SPECIALS according 

                                    to Delivery Schedule.

Note: This is to be typed on a company letter heading

[Address of the Local Accredited Agent]

…………………………………………..

………………………………………….

………………………………………….

To :  Chairman, Procurement Committee,

        …………………………….

        …………………………

Bid for ……………………………… Water Supply Scheme

Contract No…………………………………….

 We, ………………….…………………………………………………………………………        [name of the Local Accredited Agent] of ……………………………………………………… …………………………………………….……………………………………………………………….…….(address of  the Local Accredited Agent) confirm that we will Supply & Deliver  DI Pipe Fittings and Specials submitted in this bid to the bidder M/s. ……………………………………………………………………………………………………………………………………………………….(Name & Address of the bidder) according to the work programme of the bidder, included in the bid. 

……………………………………..






Authorised Officer of the Local Accredited Agent


   

Attested by the Attorney at Law

Seal of the Company …………………………….











………………………………….

Name :……………………………………………



In the capacity of ………………………………..

Seal …….……………………….

Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

Appendix  17 C  - Confirmation from the PE Fittings Manufacturer to Supply  PE Fittings to PE Pipe Manufacturer

Note: This is to be typed on a company letter heading

To :  Chairman, Procurement Committee,

        …………………………….

        …………………………

Guarantee to Supply of PE pipe fittings to PE pipe manufacturer M/s.  …………………

…………………………………………..……(Name & Address of the Pipe Manufacturer)
We,……….……………………………………………………………………………………...............(Name & Address of the PE Pipe fittings Manufacturer),  the manufacturer of PE pipe fittings hereby guarantee that, PE pipe fittings manufactured at our above factory located at ………...………………………..………….conforming to EN 545/ ISO 2531/ EN 598/ ISO 7186 and ISO 9001:2015 shall be supplied to M/s………………………………………….. …..……………………………………………………………….…… (Name of the PE Pipe Manufacturer) to be used with ………………………………….(brand of the pipe), pipes manufactured at the …………………………………………………………………….(Office & Address of the  Pipe Manufacturer)
…………………………….

Authorised Signatory 





Attested by the Attorney at Law

and the Company Seal















…………………………………..









Signature of the Attorney at Law

Name
:

…………………………………. 


In the Capacity
of :
………………………………….  
Seal ……………………………






In the place of ……………….…









………………………...(address)
Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………



appendix  17 D -      Guarantee for Supply of PE Pipes, Fittings, AND accessories for leak proof pipe line

Note: This is to be typed on a company letter heading

Chairman, 

National Water Supply and Drainage Board,

Galle Road, Ratmalana, Sri Lanka.

We, …………………………………………………………………………………………………………, (Name & Address of Pipe Manufacturer) the Manufacturer  of PE Pipes, hereby guarantee that,

1.
PE pipes, fittings and accessories supplied, match and fit properly and adequately each other to ensure leak proof pipeline installations under all working conditions.

2.
We  will unconditionally undertake to replace any material rejected by the Engineer within the time period as agreed with the Engineer during implementation stage at no additional cost to NWSDB ensuring the timely implementation of the project.

3.
We will unconditionally undertake that the Nominated Inspection Agency inspect, test and issues a certificate ensuring that PE pipes, fittings and accessories inspected shall fit properly and adequately to ensure leak proof pipeline installations under all working conditions upon shipment.

…………………………….

Authorised Signatory 





Attested by the Attorney at Law

and the Company Seal















…………………………………..









Signature of the Attorney at Law

Name
:

…………………………………. 


In the Capacity
of :
………………………………….  
Seal …………………………………






In the place of …………………….








.......…………………...(address)
Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


             Address
:
……………………………………………………………

APPENDIX  17 E -  MANUFACTURER’S Confirmation of  Capability of  



             Production and Supply OF pe PIPES & FITTINGS 



             according to Delivery Schedule.

Note: This is to be typed on a company letter heading

[Address of the Manufacturer]

…………………………………………..

………………………………………….

………………………………………….

To :  Chairman, Procurement Committee,

        …………………………….

        …………………………

Bid for ………………………… Water Supply Scheme

Contract No…………………………………….

We,….………………………………………………………………………..…………………[name of manufacturer] of ……………………………………………………………………. ……………………………………………………………………………………………………………………………………………………………….[address of  manufacturer]confirm that we have sufficient production capacity to produce the quantity of  PE Pipes & Fittings submitted in this bid and shall deliver them to …………………..……………………… …………………………..(Name of the Local Agent) the local accredited agent of our company in Sri Lanka, according to the work programme of the bidder indicated in the bid. 

……………………………..






Authorised Officer of the Manufacturer.


   









Attested by the Attorney at Law

Seal of the Company …………………………….











…………………………………

Name :……………………………………………



In the capacity of ………………………………..

Seal …….……………………….

Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………



APPENDIX  17 F -    LOCAL ACCREDITED AGENT’S Confirmation of  

                                  Supply OF pe PIPES & FITTINGS according to 

                                  Delivery Schedule.

Note: This is to be typed on a company letter heading

[Address of the Local Accredited Agent]

…………………………………………..

………………………………………….

………………………………………….

To :  Chairman, Procurement Committee,

        …………………………….

        …………………………

Bid for……………………….……… Water Supply Scheme

Contract No…………………………………….

We, ……………………..……………………………………………………………………… [name of the Local Accredited Agent] of ………………………………………………………. ………………………………………………………………….……………………………………………………….…….[address of  the Local Accredited Agent], confirm that we will Supply & Deliver  PE Pipes & Fittings submitted in this bid to the bidder M/s. ……………………………………………………………………..(Name of the bidder) according to the work programme of this bidder included in the bid. 

………………………………………...






Authorised Officer of the Local Accredited Agent


   









Attested by the Attorney at Law

Seal of the Company …………………………….











…………………………………

Name :……………………………………………











Seal …….……………………….

In the capacity of ………………………………..

Witnesses
:

1
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………

2
Signature
:
……………………………………………………………


Name

:
……………………………………………………………


Capacity
:
……………………………………………………………


Address
:
……………………………………………………………



APPENDIX 18 – AFFIDAVIT BY THE BIDDER
I ……………………..………………………… of ………………………………………… being a ……………………… (Buddhist or any other religionist), do hereby solemnly sincerely and truly declare and affirm as follows.

01.
I am the Affirmant above named.

02.
I here by declare that I have applied for the contract of National Water Supply and Drainage Board bearing No: …………………………………….. and my spouse or dependent does not work in National Water Supply and Drainage Board on permanent, casual or contract basis.




…………………………………

Justice of the Peace /

Commissioner for oaths

APPENDIX 19 – NWSDB PRE-QUALIFIED MANUFACTURERS AND THEIR       PRE-QUALIFIED ITEMS
Note: 

Pre-Qualified pipe manufacturer has been pre-qualified together with pipe fitting manufacturer and rubber ring manufacturer. Therefore, when selecting a pre-qualified pipe manufacturer, his relevant pipe fitting manufacturer and rubber ring manufacturer shall be selected.




[image: image1.jpg]Category of Countries

Category Countries Combined
No. &
Incidental
Allowance
Afganistan Burundi Guam Nambia Tanzania
Albania Cambodia Kiribati Nauru Swaziland
Algeria Canary Island Lao Peoples Dem.Rep. | Netherlands Anti Tajikistan
Azerbaijan Capevrde Lesothe Nicaragua Tunisia
Bahamas Cooks Island Liechtenstein Palau Uganda
Balarus Domenica Nacedonia Rep. Paraguay Uzbekistan US$ 200
1™ category | Barbados El Salvador Malawi Samoa i
Belize Etihiyopiya Malta Sao Tome & Prince Us$ 75
Bhutan Equatorial Mauritania Serbia
Bolivia Gabon Mongolia Sierra Leon
Bosnia Gambia Montenegro Soloman Island
Botswana Gibraltar Myanmar Somalia
Antigue Barbuda Ecuador Guinea Bissaw Liberia Yogoslavia
Armenia Fiji Hawai Mexico Tahiti
Argentina French Guiana Haiti Micronesia Fed. Tonga
Bulgaria Guyana Honduras Monaco Vanuatu USS 260
oud Bangaldesh Grenada Ireland Mozambique
category 3 iy < i
Brunei Gerogia Traq Papua new Guinea US$ 75
Cameroon Guatemala Jamaica Suriname
Coted Ivoria Greenland Korea Dem.Rep. Yeman Rep.
Costa Rica
Baharain Kuwait Pakistan Sriyan Arab Rep. Vietnam
Chile Lithuania Panama South Africa Zaire
Cyprus Madagascar Peru St.Lucia Zambia
Egypt Arab Rep. Mauritius Pholippines Sudan Zimbabwe
Estonia Malayasia Poland Thailand US$ 330
3" category | Guinea Maldives Quarter Togo +
Hungary Morocco Romania Trinidad & Tobago US$ 75
Indinesia Macedonia Rep | Ruwada Uruguay
Iran Islamic Rep. Nepal Saudi Arabia Ukrain
Kenya Oman Solvenia Venezuela
Belgium Croatia India Mali Turkey
Benin Cuba Ivory Coast New Caledonia United Arab Emirates
Burkina Faso Czech Republic | Jordan Nigeria
Comoros Dem.Rep.of Kazakhastan Portugal US$ 400
4™ category Congo +
Central African Rep. | Djibouti Latvia Slovak Rep. Us$ 75
Colombia Greece Lebanon Spain
Congo Iceland Luxemburg Taiwan
Angola China (Beijin) Israel Niger Singapore
Australia Denmark Italy Norway South Korea
5t category | Austria France Japan Russia Switzerland US$ 530
Brazil Germany Libiya Senagal United Kingdom +
Canada Finland Netherland Swedan USA Us$ 75
Chad Hongkong New Zealand Seychelles
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			Invitation for Bids


Section 1	-	Instructions to Bidders


Section 2	-	Bid Data (BD)


Section 3	-	Evaluation and Qualification Criteria


Section 4	-	Bidding Forms


Section 5	-	Eligible Countries 


Section 6	-	Employer’s Requirement  & Specification


Section 7	-	General Condition of Contract 


Section 8	-	Particular Conditions of Contract 


Section 9	-	Contract Forms  


Section 10	-	Bill of Quantities 


Section 11	-	Technical Proposals 


Section 12	-	Appendices 
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SAMPLE





The rates of exchange shall be the selling rate at the deadline for submission of bids published by the source specified in BDS 15.3





SAMPLE





The rates of exchange shall be the selling rate at the deadline for submission of bids published by the source specified in BDS 15.3





SAMPLE





The rates of exchange shall be the selling rate at the deadline for submission of bids published by the source specified in BDS 15.3





SAMPLE





The rates of exchange shall be the selling rate at the deadline for submission of bids published by the source specified in BDS 15.3





SAMPLE





The rates of exchange shall be the selling rate at the deadline for submission of bids published by the source specified in BDS 15.3





SAMPLE





The rates of exchange shall be the selling rate at the deadline for submission of bids published by the source specified in BDS Clause 15.3
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6.2  General Specifications


6.3  Civil Engineering & Building Work


6.4  Electrical Works


6.5  Mechanical Works


6.6  Other Specifications








FIDIC Conditions of Contract for Construction Contracts 


Multilateral Development Bank Harmonised Edition June 2010


is applicable for this contract
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For Chemicals Only





For Chemicals only
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Select and Add 


relevant preamble notes from


“Preamble Notes for BOQQ”


 in NWSDB web 


(under the “Restrict Links”)





Select 


Relevant sample General Bill and other sample BOQQ”


 in NWSDB web 


(under the “Restrict Links”)
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 Area
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The foregoing affidavit having been read over and explained to the affirmant above named who having understood its nature content and context affirmed hereto and set his usual signature hereto in …………...............................…...     on this ………….……………...............… day of …………….…….. 20.......





Before me	           ……………………


			     Declarant
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When Bidding Document is prepared please include updated list of prequalified manufactures under this Appendix for





PVC pipes , fittings & rubber rings


PE pipes & fittings 


DI pipes , fittings & rubber rings


DI Valves


DI Manhole covers  


DI Couplings, Flange Adaptors, Stepped Couplings and Dismantling joints for DI. Asbestos, GRP, PE & PVC Connection
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APPENDIX  20  -  ENTITLED ALLOWANCES ON FOREIGN TRAVELS & 


                                RELATED EXPENSES 
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